

BID TALK

State Street Campus Garage

City of Madison Engineering Division October, 16, 2023

Thank you for attending. We will begin shortly...



Meeting Technical Housekeeping

- This meeting will be <u>recorded</u> and posted to the project page.
- All attendees should be **<u>muted</u>** to keep background noise to a minimum.
- Use the <u>"Q and A"</u> button to type questions about presentation.
 Questions will be answered live after the presentation.
- Inappropriate questions may be dismissed.
- Use the **"raise your hand"** button to verbally ask your question. You will be prompted to unmute when it is your turn.



This meeting is being recorded. It is a public record subject to disclosure.

By continuing to be in the meeting, you are consenting to being recorded and consenting to this record being released to public record requestors.





Make sure to join audio





Raise your hand to be unmuted For comments or ask additional questions.







Use Q/A if you have questions. We will answer after the presentation





🔒 🥚 Recording		You are viewing City of Madiso	n's screen 💿 View Options 🗠	ж – а × 28
		oview Yow ACRONAT Q Tell me what your work to do		A thur
	$ \prod_{i=1}^{N} \frac{X_i}{r_{i1}} c_{obs} \qquad c_{obs} \cdots + u \rightarrow x_i^* \cdot x_i^* = = $		1 Las 11 Las 1 1 Las 1	
	· Strend Salter B I R · G · A · B B B	Formating * Table *	Contraction of the contraction o	an least
	Ophene 5 For 5	Algonart G Number G	2yks Dilt Dilt Dilt	-
	A16 • 1 × × & 2284			
				City of Madison
	1 Sally	K L M N O P Q 2019	R 5 T U V W X Y Z 2000	AN M ACC
	2 Sound Hallow Ordersky, Matthead	May Jun Jul Aug Sep Oct Nov Dec		top Out New
		🕊 Phone Call	🖵 Computer Audio	×
				1002.0
				and the second sec
		loin Audio b	by Computer	
			And a second sec	
				and the second se
				and the second
		والأباق ومستكم بعداعه المعاملين المعالي		
\bigcirc			≝	Leave Webinar
Join Audio		Q&A Chat	Raise Hand	
_				

To leave the meeting click here



Project Location





Project Location











Scope of Work

- Demo existing garage
- New building
 - Bus Terminal
 - Parking Garage
 - Office
 - Restrooms
 - Alternate to re-connect bridges over Hawthorne Court
- Coordination with Housing Developer
- Coordination with Lake St. & Hawthorne Court













NOTE: RENDERINGS ARE TO INDICATE DESIGN INTENT ONLY.























Alternative and a second second















On 1/6/25

- Site Access Developer Controls Lake Street frontage (except shared access gate) / Contractor controls Hawthorne Court frontage
- Note: Contractor & Developer shall, from time to time, require access off both Lake Street and Hawthorne Ct. and shall coordinate with the other contractor in such circumstances.



Contract 9361 Contractor Developer Proposed Developer Tower Crane Location

City Public Works Contractor for Hawthorne Court Reconstruction

- Contractor demobilizes from Lake Street
- Contractor permanently vacates podium roof (for Developer mobilization and staging)
- Contractor temporarily vacates P5 and P6 for Developer to perform re-shoring (Contractor can occupy these levels upon removal of Developer reshoring)
 - Shores in place on 5th and 6th floor starting 1/6/25
 - 5th floor shores removed 2/15/25
 - 6th floor shores removed 3/1/25
- Contractor will permanently vacate ground floor housing program space
- Developer controls air space moving forward (Contractor hoisting will not utilize a crane)
- Developer mobilizes on Lake Street, within L1 housing program, P5/P6 (for reshoring) and podium roof and has exclusive access to housing stairwells and elevator shafts.



	202	3										2024	1			202	5			202	6			
Parking Garage Design	Q1 Jan.	Feb.	Mar.	Q2 April	May	June		Sept.		Nov. ng (PIM	Dec.	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1 Jan.	Feb.		Q2 April	May
Hawthorne Court Design																								
Public Works Bidding																								
Approvals							BPW 1	arget:	11/22	\star	\star	Cound	cil Targ	get: 12/	5									
Contract Routing & Start Work Letter																								
Demolition																								
Parking Garage Construction																F	Parking	CO is	sue da	te TBD	. May '	26 late	st date	•
Housing Construction																					Housi	ng CO	issued	*
Hawthorne Court Reconstruction																								
Lake St. Reconstruction																								

* Public Information Meeting (PIM) agenda to include:

State Street Campus Garage Mixed-Use Building Design
 Hawthorne Court Right of Way (ROW) Design
 BRT on University Avenue
 Percent for Art



Bidding Schedule

- 10/3/23: Advertise for Bids
- 10/13/23: Site Walk @ 2 PM
- 10/16/23: Bid Talk @ 1 PM
- 10/26/23: Substitution Requests & Questions Due @ 5 PM
- 11/2/23: Prequalification Application & AA Plan Due @ 2 PM
- 11/9/23: Bid Submission @ 2 PM



Addendum #1

- 10/13 site walk sign in sheets
- Hazardous Material Report
- Updated Section H & I change language around e-sign
- Response to any contractor submitted questions to date (from site walk and any formal submissions)
- As-builts of the Frances St. Garage



Bidding Process

- Access Bid Documents through Bid Express
- Review all Bid Documents
- Send questions via email to Project Architect & the City Project Managers
- Submit Pre-Qualification, & Affirmative Action (AA) Plan
- Submit required Sections A I
- Selection based on base bid and alternate cost as it compares to the Construction Budget Dollar Value



Prequalification Application & AA Plan

- If bidding contractor is not prequalified OR does not have an approved AA Plan with the City, they must be submitted by Thursday, 11/2/23.
 - Must be approved by bid due date (11/9/23).
- Prequals are good for 2 years and expire on March 1st of the given 2year cycle.
- AA plans are good for 2 years.
- See "How to Get Prequalified" on Engineering website: <u>https://www.cityofmadison.com/engineering/developers-</u> <u>contractors/contractors/how-to-get-prequalified</u>



Bidding Information

- SBE Goal is 8 %
- Contact DCR with questions about
 SBE Program

Small Business Er	nterprise Compliance Re	eport							
Su	mmary Sheet								
SBE Subcontractors Who Are NOT Suppliers									
Name(s) of SBEs Utilized	Type of Work	% of Total Bid Amoun							
		%							
		%							
		%							
		%							
		%							
		%							
		%							
		%							
		%							
		%							
		%							
		%							
		%							
Subtotal SBE who are NOT suppliers:		%							
SBE Subcontractors Who Are Suppliers									
Name(s) of SBEs Utilized	Type of Work	% of Total Bid Amoun							
		9							
		9							
		9							
		9							
		9							
		9							
Subtotal Contractors who are suppliers:	% x 0.6 =	% (discounted to 60							
Total Percentage of SBE Utilization:	%.								



Bidding Information

- Proposal to include Base Bid & Alternate
 - Alternate No. 1: Hawthorne Court Bridges

ITEM	DESCRIPTION	ESTIN	ATED	TOTAL BID
90000	BASE BID: State Street Campus Garage Mixed- Use Project (Excluding ALTERNATE 1)	1.00	Lump Sum	
90001	ALTERNATE NO. 1: Add all work to supply and install the bridges above Hawthorne Court connecting the two City of Madison garages.	1.00	Lump Sum	
	C	GRAND	TOTAL	



Contact Information

- Project Architect
 - Mike Oates, Eppstein Uhen Architects (EUA)
 - (414) 298-2221/ mikeo@eua.com
- City Construction Manager
 - Maria Delestre, City of Madison Facilities Management
 - (608) 243-5891 / mdelestre@cityofmadison.com
- Project Manager for City Engineering Division
 - Brent Pauba, City of Madison Facilities Management
 - (608) 266-4092/ <u>BPauba@CityofMadison.com</u>



Resources

- Project Website: <u>https://www.cityofmadison.com/engineering/projects/state-street-campus-garage-mixed-use-project</u>
 - Sign-up for project email updates on the website
 - Updates on work progress will be posted to the project website
 - Recording for this meeting will be posted on project webpage
- Facebook City of Madison Engineering
- Twitter @MadisonEngr
- Engineering Podcast: Everyday Engineering on iTunes, GooglePlay

