

## Process/Lifecycle Groups

Process/Lifecycle Groups						
		INITIATE	PLAN	EXECUTE	MONITOR & CONTROL	CLOSE
K n o w l e d g e  A r e a s	<b>Project Integration Management</b>	Develop Project Charter	Develop Project Management Plan	Direct and Manage Project Execution	Monitor & Control Project Work Perform Integrated Change Control	Close Project or Phase
	<b>Project Scope Management</b>		Collect Requirements Define Scope Create Work Break Down Structure		Verify Scope Control Scope	
	<b>Project Time Management</b>		Define Activities Sequence Activities Estimate Activity Resources Estimate Activity Durations Develop Schedule		Control Schedule	
	<b>Project Cost Management</b>		Estimate Costs Determine Budgets		Control Costs	
	<b>Project Quality Management</b>		Plan Quality	Perform Quality Assurance	Perform Quality Control	
	<b>Project Human Resource Management</b>		Develop Human Resource Plan	Acquire Project Team Develop Project Team Manage Project Team		
	<b>Project Communications Management</b>	Identify Stakeholders	Plan Communications	Distribute Information Manage Stakeholders' Expectations	Report Performance	
	<b>Project Risk Management</b>		Plan Risk Management Identify Risks Perform Qualitative Risk Analysis Perform Quantitative Risk Analysis Plan Risk Responses		Monitor and Control Risk	
	<b>Project Procurement Management</b>		Plan Procurement	Conduct Procurements	Administer Procurements	Close Procurements
		<b>OUTPUT:</b>	Charter	Project Management Plan	Work Results	Corrective Actions