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April 28, 2015 

 
NOTICE OF ADDENDUM 

 
ADDENDUM 2 

 
              CROSS STREET ASSESSMENT DISTRICT-2015 

 
                          CONTRACT NO. 7443 

 
Revise and amend the contract document(s) for the above project as stated in this addendum, otherwise, the 
original document shall remain in effect. 
 
Addendum issued to amend Article 109.2  Prosecution of the Work 
 
ARTICLE 109.2 PROSECUTION OF THE WORK 
 
The Contractor shall have the option of selecting the date that construction starts.  Once work commences, the 
Contractor shall have FORTY-FIVE (45) calendar days to complete the project and all work must be completed 
by September 30, 2015.   The Contractor shall notify City Engineering of their anticipated start date within seven 
(7) days following the award of the contract. 
 
The Contractor shall also notify the City Engineer (contact the Construction Engineer at 266-9091) a minimum of 
48 hours prior to the desired start date.  The Engineer shall schedule a pre-construction meeting prior to the start of 
construction. 
 
Please acknowledge this addendum on page E1 of the contract documents and/or in Section E:  Bidder’s 
Acknowledgement on Bid Express. 
 
Electronic version of these documents can be found on the Bid Express web site at: 
 
http://www.bidexpress.com 
 
If you are unable to download plan revisions associated with the addendum, please contact the Engineering office 
at 608-266-4751 receive the material by another route.   
 
 

        
       Robert F. Phillips, P.E., City Engineer 
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