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To: Mayor’s Public Works Improvement Committee 

FROM: Judge Doyle Project Coordination Team 

Date: October 10, 2019 

RE: Judge Doyle Project Quarterly Report 
 

As of the end of the third quarter of 2019, the Judge Doyle Garage construction is 96% complete and the 

Podium construction has reached the 35% completion milestone. The quarter was marked by progress on 

all elements of the project as described below. 
 

Judge Doyle Garage and Podium Construction 
 

• As of September 30th, the tower cranes have been removed and the contractor will be focusing 

on completing the electrical and mechanical rough-ins, concrete wash and sealing, exterior 

storefront and curtain wall installation, interior painting, north /south elevator installation, and 

site work in Pinckney, Doty and Wilson Streets. 

• The garage construction remains on schedule to be completed and the certificate of occupancy 

issued before the end of the year.  

• 13 change orders have been approved by the Board of Public Works to date in the amount of 
$4,349,940 for the garage element.  At the end of the third quarter, the available contingency    
approximately $11,028.  

• 4 change orders have been approved by the Board of Public Works to date for the Podium 
element.  At the end of the third quarter, the available contingency was approximately $501,972. 

• The City, contractor and architect hold biweekly job progress meetings to coordinate construction 

activities. 

• The tradespeople on site have worked a total of 156,801 hours through August 2019 with only two 

recordable safety incidents. To date, workforce utilization is 4.71% for racial/ethnic minorities and 

2.13% for women. SBE utilization is 5.15%. 

• The project metrics through the end of September 2019 for the garage and Podium construction 

are attached to this report. 
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An image from the southeast corner of South Pinckney St and East Wilson St looking northwest. 

 

An image from Level 1 near East Doty St. 
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Judge Doyle City Staff Team 
 

• The Judge Doyle City Staff Team, formed to support and coordinate the work on the Judge Doyle 

project among the City departments and divisions, met on July 12th, August 9th and September 

13th. 

Bicycle Center 

• The build-out of the bicycle center will be finished as part 

of the Block 88 municipal garage construction. It is being 

constructed in accordance with the lease with the bicycle 

center operator (Freewheel) and the public works 

contract to build out the space, both of which were 

approved on February 26, 2019 by the Common Council.  

• The City Real Estate Office is completing the lease 

agreement with Freewheel to allow the tenant 

improvements to be installed and a grand opening to 

occur before year end.  

• A logo has been selected for the Madison Bicycle Center. 

• Freewheel has completed the facility marketing plan.   
 

 Block 88 Private Development 
 

• Following the receipt of three responses to the City’s RFP to develop the air-rights on Block 88 on 

April 15th and the completion of the proposal evaluation process, the Common Council, on June 

11th, adopted RES- 19-00432 to select Gebhardt Development to move forward into negotiations 

to develop the project. Following eleven weeks of negotiations with Gebhardt Development, the 

Finance Committee, on August 26th, determined that the progress of the negotiations was 

insufficient and would not lead to a development agreement based on the direction of the 

negotiations.  

• On September 3rd, following a recommendation from the Finance Committee, the Common 

Council adopted RES-19-00593 to terminate negotiations with Gebhardt Development and to 

commence negotiations with Stone House Development.  

• Negotiations with Stone House were initiated on September 4th.  At the kick-off session, a calendar 

was created to conduct five negotiating sessions on September 16th, September 26th, October 7th, 

October 21st, and October 31st. Progress reports will be provided to the Finance Committee at its 

September 23rd, October 7th and October 21st meetings with the goal for the negotiating team to 

present a draft development agreement to the Finance Committee at its meeting of November 

11th. A resolution would be introduced at the November 19th Common Council meeting to approve 

the development agreement with Stone House and referred to the Finance Committee for 

consideration on November 25th. The Common Council would consider the resolution at its 

meeting of December 3rd. The construction start target date is June 1, 2020 and the move-in target 
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date is June 2021. The land use approval process will begin this fall with the pre-application 

meetings with planning and zoning staff, the alder and the neighborhood, and the Landmarks 

Commission and UDC. The Major Alteration to the Approved PD application is targeted for 

submittal in January 2020.   

• At quarter’s end, the negotiation of a development agreement with Stone House remained in 

progress.   
 

Block 105 Private Development  

 
       In April, the Block 105 Negotiating Team prepared a Block 105 Workplan to coordinate the necessary 

steps to develop the new hotel on block 105 with the Beitler Real Estate Services LLC. During the third 
quarter, the following actions were taken in accordance with the workplan: 

 

• On August 12th, the Plan Commission conducted a public hearing on the alteration to the 
Approved SIP for the hotel and recommended approval of the alteration and a 2-lot CSM for Block 
105. These matters were considered and approved by the Common Council on September 3rd. All 
land use approvals have now been granted by the City for the hotel and the project is in Beitler’s 
hands to pursue in accordance with the terms of the executed Development Agreement with the 
City.    

• On July 3rd, the Board of Public Works recommended for approval RES-19-0052, approving plans 
and specifications and authorizing the Board of Public Works to advertise and receive bids for the 
Government East demolition. The Common Council approved the resolution on July 16th. City 
Engineering placed the bid package on Bid Express on August 9th.  

 
  Looking Ahead to the Fourth Quarter 2019 
 

• The Podium and municipal garage construction will be substantially completed during the fourth 

quarter.  

• A certificate of occupancy will be requested from the City to open the garage and the bicycle 

center.  

• A grand opening of the bicycle center will occur before year-end. 

• The bids will be considered by the City for the demolition of the Government East garage in 

October/November. Upon the opening of the Block 88 municipal garage, an order to proceed with 

the demolition of the Government East garage will be issued. The demolition will be completed 

during the first quarter of 2020.  

• The schedule for the negotiation of the development agreement with Stone House for the Block 88 air-
rights is: 

 Third progress report to Finance Committee  October 21 
 Negotiations Concluded    November 1 
 Finance Considers Draft Development Agreement     November 11 
 Introduce Council resolution for referral to Finance November 19 
 Finance Committee Action    November 25 
 Common Council Action    December 3 
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Garage Construction Metrics through September 30, 2019 

 

 


