


11369-402-170 Pulverize & Pave
11369-402-200-014232 Gorham (TID)
86100-54410 Water

11561-402-170 Pulverize & Pave (McKenna Blvd)
11561-402-200 Mill & Pave (McKenna Blvd)

PAYNE & DOLAN, INC.

RESURFACING 2017 - ASPHALT PULVERIZING, MILLING & PAVING

CONTRACT NO. 7796

CONTRACTOR/INSPECTOR/ENGINEER SHOULD ONLY COMPLETE COLUMN #10, "TOTAL UNITS"

7/31/2017

PAYMENT NO. 2 *hkKKIIKK
1 2 3 4 5 6 7 8 9 #10 11 12
ESTIMATED UNIT PRICE CONTRACT C. 0. UNITS THIS UNITS PREV. TOTAL PERCENT
ITEM TYPE OF WORK QUANTITIES UNITS BID DOLLARS DOLLARS APPL. EXTENSION APPL.(S) EXTENSION UNITS EXTENSION [COMPLETE

11369-402-170 Pulverize & Pave
10701B TRAFFIC CONTROL - GROUP B 1.00 LS $100.00 $100.00 0.00 $0.00 1.00 $100.00 1.00 $100.00 100.0%
10701D TRAFFIC CONTROL - GROUP D 1.00 LS $100.00 $100.00 0.00 $0.00 1.00 $100.00 1.00 $100.00 100.0%
10701E TRAFFIC CONTROL - GROUP E 1.00 LS $100.00 $100.00 1.00 $100.00 0.00 $0.00 1.00 $100.00 100.0%
10701F TRAFFIC CONTROL - GROUP F 1.00 LS $100.00 $100.00 1.00 $100.00 0.00 $0.00 1.00 $100.00 100.0%
10701G TRAFFIC CONTROL - GROUP G 1.00 LS $100.00 $100.00 1.00 $100.00 0.00 $0.00 1.00 $100.00 100.0%
10701H TRAFFIC CONTROL - GROUP H 1.00 LS $100.00 $100.00 1.00 $100.00 0.00 $0.00 1.00 $100.00 100.0%
107011 TRAFFIC CONTROL - GROUP | 1.00 LS $100.00 $100.00 1.00 $100.00 0.00 $0.00 1.00 $100.00 100.0%
10701R TRA'.:FK.: CONTROL - LOCAL STREET 1.00 EA $100.00 $100.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.0%

(undistributed)
10701S TRAFFIC CONTRO.L - MAJOR STREET, 1.00 EA $100.00 $100.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.0%

two lanes (undistributed)
10701T TRAFFIC CONTROL - MAJ.OR STREET, 1.00 EA $100.00 $100.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.0%

more than two lanes (undistributed)

TRAFFIC CONTROL SIGN - PORTABLE

0,

10720 ARROW BOARD 4.00 DAYS $30.00 $120.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.0%

TRAFFIC CONTROL SIGN - PORTABLE

0,

10721 CHANGEABLE MESSAGE 21.00 DAYS $65.00 $1,365.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.0%
10911B MOBILIZATION - GROUP B 1.00 LS $505.00 $505.00 0.00 $0.00 1.00 $505.00 1.00 $505.00 100.0%
10911D MOBILIZATION - GROUP D 1.00 LS $505.00 $505.00 0.00 $0.00 1.00 $505.00 1.00 $505.00 100.0%
10911E MOBILIZATION - GROUP E 1.00 LS $505.00 $505.00 0.00 $0.00 1.00 $505.00 1.00 $505.00 100.0%
10911F MOBILIZATION - GROUP F 1.00 LS $505.00 $505.00 1.00 $505.00 0.00 $0.00 1.00 $505.00 100.0%
10911G MOBILIZATION - GROUP G 1.00 LS $505.00 $505.00 1.00 $505.00 0.00 $0.00 1.00 $505.00 100.0%
10911H MOBILIZATION - GROUP H 1.00 LS $505.00 $505.00 1.00 $505.00 0.00 $0.00 1.00 $505.00 100.0%
109111 MOBILIZATION - GROUP | 1.00 LS $505.00 $505.00 1.00 $505.00 0.00 $0.00 1.00 $505.00 100.0%
10911R MOBILIZATION (undistributed) 1.00 EA $260.00 $260.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.0%
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PAYNE & DOLAN, INC.

CONTRACTOR/INSPECTOR/ENGINEER SHOULD ONLY COMPLETE COLUMN #10, "TOTAL UNITS"

RESURFACING 2017 - ASPHALT PULVERIZING, MILLING & PAVING

CONTRACT NO. 7796

7/31/2017

PAYMENT NO. 2 *kkkkhkkk
1 2 3 4 5 6 7 8 9 #10 11 12
ESTIMATED UNIT PRICE CONTRACT C.0. UNITS THIS UNITS PREV. TOTAL PERCENT
ITEM TYPE OF WORK QUANTITIES UNITS BID DOLLARS DOLLARS APPL. EXTENSION APPL.(S) EXTENSION UNITS EXTENSION [COMPLETE
20219 BREAKER RUN 14,160.00 TON $8.50 $120,360.00 3,452.75 $29,348.38 1,422.00 $12,087.00 4,874.75 $41,435.38 34.4%
21031 INLET PROTECTION, TYPE C - 52.00 EA $112.00 $5,824.00 36.00 $4,032.00 33.00 $3,696.00 69.00 $7,728.00 132.7%
COMPLETE
CRUSHED AGGREGATE BASE COURSE
0,
40102 GRADE NO.2 OR NO 3 500.00 TON $10.00 $5,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.0%
40201 HMA PAVEMENT, TYPE E-0.3 5,230.00 TON $54.50 $285,035.00 2,078.81  $113,295.15 3,048.00 $166,116.00 5,126.81 $279,411.15 98.0%
40202 HMA PAVEMENT, TYPE E-1 4,190.00 TON $54.50 $228,355.00 2,694.09  $146,827.91 1,540.00 $83,930.00 4,234.09 $230,757.91 101.1%
ASPHALT DRIVE & TERRACE -
0,
40231 RESURFACING 100.00 SY $27.50 $2,750.00 101.90 $2,802.25 64.40 $1,771.00 166.30 $4,573.25 166.3%
40311 PULVERIZE AND SHAPE 45,735.00 SY $3.05 $139,491.75 22,406.60 $68,340.13 23,967.00 $73,099.35 | 46,373.60 $141,439.48 101.4%
40321  UNDERCUT 7,080.00 CcYy $21.68 $153,494.40 3,684.30 $79,875.62 2,237.00 $48,498.16 5,921.30 $128,373.78 83.6%
60801 Eﬁ\lvEET_IIE,\'TgHMARKING EPOXY, DOUBLE 1,120.00 LF $0.80 $896.00 822.00 $657.60 0.00 $0.00 822.00 $657.60 73.4%
60802 :T\IACVHEMENT MARKING EPOXY; LINE, 6- 4,760.00 LF $0.50 $2,380.00 2,852.00 $1,426.00 0.00 $0.00 2,852.00 $1,426.00 59.9%
60803 :T\IACVHEMENT MARKING EPOXY; LINE, 8- 80.00 LF $0.80 $64.00 80.00 $64.00 0.00 $0.00 80.00 $64.00 100.0%
PAVEMENT MARKING
0,
60812 EPOXY CROSSWALK, 6-INCH 490.00 LF $5.00 $2,450.00 439.00 $2,195.00 0.00 $0.00 439.00 $2,195.00 89.6%
60818 PAVEMENT MARKING EPOXY,STOP 160.00 LF $6.80 $1,088.00 94.00 $639.20 0.00 $0.00 94.00 $639.20 58.8%
LINE, 24- INCH
PAVEMENT MARKING EPOXY,SYMBOL
) ' o
60822 BIKE SHARROW 1.00 EA $150.00 $150.00 3.00 $450.00 0.00 $0.00 3.00 $450.00 300.0%
60823 glla\KVEEIIEAAEI\’TET MARKING EPOXY,SYMBOL, 4.00 EA $165.00 $660.00 4.00 $660.00 0.00 $0.00 4.00 $660.00 100.0%
60829 PAVEMENT MARKING EPOXY,SYMBOL, 1.00 EA $150.00 $150.00 1.00 $150.00 0.00 $0.00 1.00 $150.00 100.0%
LEFT ARROW
PAVEMENT MARKING EPOXY,SYMBOL
) ' o
60830 RIGHT ARROW 1.00 EA $150.00 $150.00 1.00 $150.00 0.00 $0.00 1.00 $150.00 100.0%
60834 gANX\E(MENT MARKING EPOXY,WORD, 2.00 EA $160.00 $320.00 2.00 $320.00 0.00 $0.00 2.00 $320.00 100.0%
SUBTOTALS $954,898.15 $453,753.24 $390,912.51 $844,665.75 88.5%
11369-402-200-014232  Gorham (TID)
10701C TRAFFIC CONTROL - GROUP C 1.00 LS $100.00 $100.00 0.00 $0.00 1.00 $100.00 1.00 $100.00 100.0%
TRAFFIC CONTROL SIGN - PORTABLE
0,
10720 ARROW BOARD 20.00 DAYS $30.00 $600.00 0.00 $0.00 6.00 $180.00 6.00 $180.00 30.0%
10721 TRAFFIC CONTROL SIGN - PORTABLE 7.00 DAYS $65.00 $455.00 0.00 $0.00 18.00 $1,170.00 18.00 $1,170.00 257.1%

CHANGEABLE MESSAGE
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PAYNE & DOLAN, INC.

RESURFACING 2017 - ASPHALT PULVERIZING, MILLING & PAVING

CONTRACT NO. 7796

CONTRACTOR/INSPECTOR/ENGINEER SHOULD ONLY COMPLETE COLUMN #10, "TOTAL UNITS"

7/31/2017

PAYMENT NO. 2 *kkkkhkkk
1 2 3 4 5 6 7 8 9 #10 11 12
ESTIMATED UNIT PRICE CONTRACT C.0. UNITS THIS UNITS PREV. TOTAL PERCENT
ITEM TYPE OF WORK QUANTITIES UNITS BID DOLLARS DOLLARS APPL. EXTENSION APPL.(S) EXTENSION UNITS EXTENSION [COMPLETE
10911C MOBILIZATION - GROUP C 1.00 LS $505.00 $505.00 0.00 $0.00 1.00 $505.00 1.00 $505.00 100.0%
20219 BREAKER RUN 1,000.00 TON $8.50 $8,500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.0%
21031 INLET PROTECTION, TYPE C - 10.00 EA $112.00 $1,120.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.0%
COMPLETE
40203 HMA PAVEMENT, TYPE E-3 1,700.00 TON $54.50 $92,650.00 0.00 $0.00 1,547.19 $84,321.86 1,547.19 $84,321.86 91.0%
40211 TACK COAT 940.00 GAL $1.65 $1,551.00 515.00 $849.75 575.00 $948.75 1,090.00 $1,798.50 116.0%
40301  FULL WIDTH GRINDING 9,350.00 SY $2.28 $21,318.00 0.00 $0.00 8,788.50 $20,037.78 8,788.50 $20,037.78 94.0%
40303 WEDGE CUT GRINDING ASPHALT 200.00 SY $4.30 $860.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.0%
40304 WEDGE CUT GRINDING CONCRETE 200.00 SY $8.60 $1,720.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.0%
40308 RAMPING SAS 35.00 EA $195.00 $6,825.00 5.00 $975.00 31.00 $6,045.00 36.00 $7,020.00 102.9%
40321  UNDERCUT 500.00 CcYy $21.68 $10,840.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.0%
40332 BASE PATCH GRINDING, METHOD 2 750.00 SY $12.00 $9,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.0%
40333 BASE PATCH GRINDING, METHOD 3 750.00 SY $17.00 $12,750.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.0%
40335 BASE PATCH GRINDING, METHOD 5 1,000.00 SY $22.00 $22,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.0%
40361  SAS ADJUSTING RING 2.00 EA $175.00 $350.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.0%
ADJUST ACCESS STRUCTURE
0,
40362 CASTING, RESURFACING 15.00 EA $355.00 $5,325.00 2.00 $710.00 2.00 $710.00 4.00 $1,420.00 26.7%
REBUILD ACCESS STRUCTURE TOP -
0,
40371 RESURFACING 2.00 EA $303.00 $606.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.0%
40395 REMOVE CONCRETE UTILITY PATCH 100.00 LF $15.20 $1,520.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.0%
60802 :T\IACVHEMENT MARKING EPOXY; LINE, 6- 3,000.00 LF $0.50 $1,500.00 2,924.00 $1,462.00 0.00 $0.00 2,924.00 $1,462.00 97.5%
60806 PAVEMENT MARKING EPOXY, RADIUS 90.00 LF $3.00 $270.00 4.00 $12.00 0.00 $0.00 4.00 $12.00 4.4%
LINE, 6-INCH
PAVEMENT MARKING
0,
60812 EPOXY CROSSWALK, 6-INCH 840.00 LF $5.00 $4,200.00 256.00 $1,280.00 0.00 $0.00 256.00 $1,280.00 30.5%
PAVEMENT MARKING EPOXY
' 0,
60814 CROSSWALK, 12-INCH 850.00 LF $6.00 $5,100.00 1,425.00 $8,550.00 0.00 $0.00 1,425.00 $8,550.00 167.6%
60818 Eﬁ\l\/EEMZI‘EJ\IILL\:/IQRKING EPOXY,STOP 250.00 LF $6.80 $1,700.00 143.00 $972.40 0.00 $0.00 143.00 $972.40 57.2%
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CONTRACTOR/INSPECTOR/ENGINEER SHOULD ONLY COMPLETE COLUMN #10, "TOTAL UNITS"

PAYNE & DOLAN, INC.
RESURFACING 2017 - ASPHALT PULVERIZING, MILLING & PAVING
CONTRACT NO. 7796

7/31/2017

PAYMENT NO. 2 *kkkkhkkk
1 2 3 4 5 6 7 8 9 #10 11 12
ESTIMATED UNIT PRICE CONTRACT C.0. UNITS THIS UNITS PREV. TOTAL PERCENT
ITEM TYPE OF WORK QUANTITIES UNITS BID DOLLARS DOLLARS APPL. EXTENSION APPL.(S) EXTENSION UNITS EXTENSION |(COMPLETE
60823 g'la‘KVEE[AAE'\’TET MARKING EPOXY,SYMBOL, 6.00 EA $165.00 $990.00 6.00 $990.00 0.00 $0.00 6.00 $990.00 100.0%
SUBTOTALS $212,355.00 $15,801.15 $114,018.39 $129,819.54 61.1%
86100-54410 Water
ADJUST VALVE CASTING, METHOD #1 -
! 0,
40367 RESURFACING 35.00 EA $152.00 $5,320.00 4.00 $608.00 2.00 $304.00 6.00 $912.00 17.1%
40369 g‘é;ﬁzu‘ ADJUSTABLE VALVE BOX 12.00 EA $202.00 $2,424.00 3.00 $606.00 2.00 $404.00 5.00 $1,010.00 41.7%
SUBTOTALS $7,744.00 $1,214.00 $708.00 $1,922.00 24.8%
11561-402-170 Pulverize & Pave (McKenna Blvd)
10701A TRAFFIC CONTROL - GROUP A 0.50 LS $100.00 $50.00 0.50 $50.00 0.00 $0.00 0.50 $50.00 100.0%
TRAFFIC CONTROL SIGN - PORTABLE
0,
10720 ARROW BOARD 7.00 DAYS $30.00 $210.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.0%
TRAFFIC CONTROL SIGN - PORTABLE
0,
10721 CHANGEABLE MESSAGE 14.00 DAYS $65.00 $910.00 21.00 $1,365.00 0.00 $0.00 21.00 $1,365.00 150.0%
10911A MOBILIZATION - GROUP A 0.50 LS $505.00 $252.50 0.50 $252.50 0.00 $0.00 0.50 $252.50 100.0%
20219 BREAKER RUN 3,840.00 TON $8.50 $32,640.00 279.83 $2,378.56 0.00 $0.00 279.83 $2,378.56 7.3%
21031 INLET PROTECTION, TYPE C - 22.00 EA $112.00 $2,464.00 20.00 $2,240.00 0.00 $0.00 20.00 $2,240.00 90.9%
COMPLETE
40203 HMA PAVEMENT, TYPE E-3 2,250.00 TON $54.50 $122,625.00 2,231.67  $121,626.02 0.00 $0.00 2,231.67 $121,626.02 99.2%
ASPHALT DRIVE & TERRACE -
0,
40231 RESURFACING 200.00 SY $27.50 $5,500.00 149.70 $4,116.75 0.00 $0.00 149.70 $4,116.75 74.9%
40311  PULVERIZE AND SHAPE 8,760.00 SY $3.05 $26,718.00 8,758.30 $26,712.82 0.00 $0.00 8,758.30 $26,712.82 100.0%
40321  UNDERCUT 1,920.00 cY $21.68 $41,625.60 267.90 $5,808.07 0.00 $0.00 267.90 $5,808.07 14.0%
60801 Eﬁ\lvEET_IIE,\’TgHMARKING EPOXY, DOUBLE 390.00 LF $0.80 $312.00 390.00 $312.00 0.00 $0.00 390.00 $312.00 100.0%
60802 :T\IACVHEMENT MARKING EPOXY; LINE, 6- 3,360.00 LF $0.50 $1,680.00 3,000.00 $1,500.00 0.00 $0.00 3,000.00 $1,500.00 89.3%
60803 :T\IACVHEMENT MARKING EPOXY; LINE, 8- 85.00 LF $0.80 $68.00 85.00 $68.00 0.00 $0.00 85.00 $68.00 100.0%
PAVEMENT MARKING
0,
60812 EPOXY CROSSWALK, 6-INCH 230.00 LF $5.00 $1,150.00 200.00 $1,000.00 0.00 $0.00 200.00 $1,000.00 87.0%
60818 PAVEMENT MARKING EPOXY,STOP 110.00 LF $6.80 $748.00 100.00 $680.00 0.00 $0.00 100.00 $680.00 90.9%

LINE, 24- INCH
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PAYNE & DOLAN, INC.

RESURFACING 2017 - ASPHALT PULVERIZING, MILLING & PAVING

CONTRACT NO. 7796

CONTRACTOR/INSPECTOR/ENGINEER SHOULD ONLY COMPLETE COLUMN #10, "TOTAL UNITS"

7/31/2017

PAYMENT NO. 2 *kkkkhkkk
1 2 3 4 5 6 7 8 9 #10 11 12
ESTIMATED UNIT PRICE CONTRACT C. 0. UNITS THIS UNITS PREV. TOTAL PERCENT
ITEM TYPE OF WORK QUANTITIES UNITS BID DOLLARS DOLLARS APPL. EXTENSION APPL.(S) EXTENSION UNITS EXTENSION |(COMPLETE
60823 g'la\KVEE:YlAE'\’;‘ET MARKING EPOXY,SYMBOL, 4.00 EA $165.00 $660.00 4.00 $660.00 0.00 $0.00 4.00 $660.00 100.0%
SUBTOTALS $237,613.10 $168,769.72 $0.00 $168,769.72 71.0%
11561-402-200 Mill & Pave (McKenna Blvd)

10701A TRAFFIC CONTROL - GROUP A 0.50 LS $100.00 $50.00 0.50 $50.00 0.00 $0.00 0.50 $50.00 100.0%
10720 XRR/;FO';IVCB%C;NRTISOL SIGN - PORTABLE 8.00 DAYS $30.00 $240.00 10.00 $300.00 0.00 $0.00 10.00 $300.00 125.0%
10721 EEQIF\IF(I;E:SL’\IIETI\RAICE);SSA%NE - PORTABLE 14.00 DAYS $65.00 $910.00 21.00 $1,365.00 0.00 $0.00 21.00 $1,365.00 150.0%
10911A MOBILIZATION - GROUP A 0.50 LS $505.00 $252.50 0.50 $252.50 0.00 $0.00 0.50 $252.50 100.0%
20219 BREAKER RUN 1,000.00 TON $8.50 $8,500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.0%
21031 yé;;r;T%TECTION' TYPEC- 8.00 EA $112.00 $896.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.0%
40203 HMA PAVEMENT, TYPE E-3 3,010.00 TON $54.50 $164,045.00 2,916.43  $158,945.44 0.00 $0.00 2,916.43 $158,945.44 96.9%
40211  TACK COAT 1,550.00 GAL $1.65 $2,557.50 1,475.00 $2,433.75 0.00 $0.00 1,475.00 $2,433.75 95.2%
40231 22232;;3?&5 & TERRACE - 50.00 SY $27.50 $1,375.00 37.00 $1,017.50 0.00 $0.00 37.00 $1,017.50 74.0%
40301 FULL WIDTH GRINDING 15,510.00 SY $2.28 $35,362.80 15,623.60 $35,621.81 0.00 $0.00 | 15,623.60 $35,621.81 100.7%
40321 UNDERCUT 500.00 CcYy $21.68 $10,840.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.0%
40332 BASE PATCH GRINDING, METHOD 2 1,200.00 SY $12.00 $14,400.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.0%
40333 BASE PATCH GRINDING, METHOD 3 1,200.00 SY $17.00 $20,400.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.0%
40335 BASE PATCH GRINDING, METHOD 5 2,500.00 SY $22.00 $55,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.0%
40352  ASPHALT BASE PATCHING, 5-8 INCH 100.00 SY $60.00 $6,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.0%
40353  ASPHALT BASE PATCHING, 8-10 INCH 100.00 SY $75.00 $7,500.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.0%
40354 ﬁ\ISCPHHALT BASE PATCHING, OVER 10 100.00 SY $90.00 $9,000.00 0.00 $0.00 0.00 $0.00 0.00 $0.00 0.0%
60801 ElA'\l\I/EI?T_IIESgHMARKING EPOXY, DOUBLE 2,010.00 LF $0.80 $1,608.00 2,673.00 $2,138.40 0.00 $0.00 2,673.00 $2,138.40 133.0%
60802 ::;\IACVHEMENT MARKING EPOXY, LINE, 6- 10,640.00 LF $0.50 $5,320.00 6,356.00 $3,178.00 0.00 $0.00 6,356.00 $3,178.00 59.7%
60803 ::;\IACVHEMENT MARKING EPOXY, LINE, 8- 75.00 LF $0.80 $60.00 77.00 $61.60 0.00 $0.00 77.00 $61.60 102.7%
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CONTRACTOR/INSPECTOR/ENGINEER SHOULD ONLY COMPLETE COLUMN #10, "TOTAL UNITS"

PAYNE & DOLAN, INC.
RESURFACING 2017 - ASPHALT PULVERIZING, MILLING & PAVING
CONTRACT NO. 7796

PAYMENT NO. 2

7/31/2017

*kkkkkkkk
1 2 3 4 5 6 7 8 9 #10 11 12
ESTIMATED UNIT PRICE ~ CONTRACT c.o. UNITS THIS UNITS PREV. TOTAL PERCENT
ITEM TYPE OF WORK QUANTITIES  UNITS BID DOLLARS DOLLARS APPL. EXTENSION | APPL.(S) EXTENSION | UNITS EXTENSION |COMPLETE
PAVEMENT MARKING
0,
60812 Lol y CROSSWALK. 6-INCH 1,470.00 LF $5.00 $7,350.00 1,322.00 $6,610.00 0.00 $0.00 | 1,322.00 $6,610.00 89.9%
PAVEMENT MARKING EPOXY,
60816 CONTINENTAL CROSSWALK, 18- 170.00 LF $6.20 $1,054.00 168.00 $1,041.60 0.00 $0.00 168.00 $1,041.60 98.8%
INCH
gog1g AVEMENT MARKING EPOXY,STOP 250.00 LF $6.80 $1,700.00 186.00 $1,264.80 0.00 $0.00 186.00 $1,264.80 74.4%
LINE, 24- INCH
60823 glAKVEELM/f,L“ET MARKING EPOXY,SYMBOL, 8.00 EA $165.00 $1,320.00 7.00 $1,155.00 0.00 $0.00 7.00 $1,155.00 87.5%
SUBTOTALS $355,740.80 $215,435.40 $0.00 $215,435.40 60.6%
CONTRACT TOTALS $1,768,351.05 $854,973.51 $505,638.90 $1,360,612.41 76.94%
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