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10/3/2023
Thank you for attending. We will begin shortly…



Meeting Technical Housekeeping

• This meeting will be recorded and posted to the project page.

• All attendees should be muted to keep background noise to a minimum.

• Use the “chat” button for technical issues with meeting to troubleshoot
with staff to assist.

• Use the “Q and A” button to type questions about presentation. 
Questions will be answered live after the presentation.

• Inappropriate questions may be dismissed.

• Use the “raise your hand” button to verbally ask your question. You will 
be prompted to unmute when it is your turn.  



This meeting is being recorded.

It is a public record subject to disclosure.

By continuing to be in the meeting, you are consenting to being 
recorded and consenting to this record being released to public record 

requestors.



Public Information Meeting

by City of Madison Engineering Division

May 7th, 220

How to Participate

Make sure to join audio



Public Information Meeting

by City of Madison Engineering Division

May 7th, 220

How to Participate

Raise your  hand to be unmuted 
For comments or ask additional questions.



Use chat if you have technical issues
or a question for the panelists

How to Participate



Public Information Meeting

by City of Madison Engineering Division

May 7th, 220

Use Q/A if you have questions. 
We will answer after the presentation

How to Participate



Public Information Meeting

by City of Madison Engineering Division

May 7th, 220

To leave the meeting 
click here

How to Participate



Closed Captioning

If you’d like to enable closed captioning, click “show closed captions” 
button on the bottom of the screen. 

This may already be enabled. If this is not enabled, click the button to 
allow closed captioning. 
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METRO TRANSIT HANSON RD SATELLITE BUS FACILITY REMODEL
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Board of Public Works 7/19/23
Metro Transit Hanson Rd Satellite Bus Facility Remodel

North
Alder District 17
Approximately 189,219 Square Feet 
Estimated Construction Cost: $18,975,000
Contract No. 9086

Prepared by: J. Whitney
7/11/23
7/20/23

Hanson Rd

M
onum
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Manufacturers Dr

Solar PV Grant Award in 2023
Solar PV Design in 2024
Solar PV Installation in 2025 & 2026
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Pantograph
Bus Charger

Training
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Bus Entrance

Future
Expansion

Wetlands

130,756sf
58,463sf

Pantograph Bus Charger

View to building 3901
from Hanson Rd

Buildings &
Grounds

60' Electric Bus



3829 Hanson Rd.
Maintenance
Building

3901 Hanson Rd.
Storage Building



Bus Maintenance Repair Bays
Parts Storage

Buildings & Grounds

Admin/Conf/Lockers

MAINTENANCE BUILDING
3829 Hanson Rd.

Receiving/Shipping
Loading Dock Doors

Bus Access Platform
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BUS STORAGE BUILDING
3901 Hanson Rd.

Bus Storage

Bus Wash
Service Lanes

Admin/Conf
Driver Support

(46) 60ft Articulated Buses
(65) 60ft Articulated Buses

Fueling & Fare Collection Cleaning Wash



MAINTENANCE BUILDING
3829 Hanson Rd.

MAINTENANCE BUILDING
3829 Hanson Rd.

Sectional Door

Metal Panel Wall Infill

Aluminum Storefront Window Infill

MAINTENANCE BUILDING
3829 Hanson Rd.

MAINTENANCE BUILDING
3829 Hanson Rd.

MAINTENANCE BUILDING
3829 Hanson Rd.



BUS STORAGE BUILDING
3901 Hanson Rd.

BUS STORAGE BUILDING
3901 Hanson Rd.

BUS STORAGE BUILDING
3901 Hanson Rd.

BUS STORAGE BUILDING
3901 Hanson Rd.

Sectional Door

Metal Panel Wall Infill

Aluminum Storefront Window Infill

BUS STORAGE BUILDING
3901 Hanson Rd.



Name Scheduled 
Start

Scheduled 
Finish

Construction 
Documents

Fri 6/2/23 Fri 9/15/23

Cost Estimating Mon 10/2/23 Fri 10/13/23

Building 
Inspection Plan 
Review

Thu 9/21/23 Mon 11/6/23

Zoning Site 
Plan 
Verification

Tue 5/30/23 Mon 11/6/23

SWM-EC 
Permits

Tue 5/30/23 Tue 6/20/23

Bidding/Award Thu 9/21/23 Tue 11/21/23

Temporary Bus 
Charger 
Installation

Mon 10/30/23 Fri 11/17/23

RFB Parts 
Room 
Equipment

Wed 1/24/24 Tue 4/16/24

RFP Bus 
Access 
Platforms

Wed 1/24/24 Tue 4/16/24

RFB Furniture Wed 1/24/24 Tue 4/16/24

RFB Security 
Cameras

Wed 4/17/24 Tue 7/9/24

MG&E 
Electrical 
Service

Wed 12/13/23 Tue 1/2/24

Construction Wed 12/13/23 Mon 9/30/24

Landscaping Tue 8/27/24 Mon 9/30/24

Charger 
Infrastructure

Wed 12/13/23 Wed 5/15/24

Bus Storage 
Area

Wed 12/13/23 Mon 7/15/24

Air-Barrier 
Testing

Thu 10/12/23 Tue 10/31/23

SmartYard Tue 8/27/24 Mon 9/30/24

Zoning Site 
Compliance 
Date

Mon 10/27/25 Fri 10/31/25

New Flyer 
Charger Design

Thu 7/20/23 Tue 12/19/23

Pantograph 
Foundation

Mon 4/15/24 Fri 5/17/24

Install 
Switchgear

Fri 5/3/24 Thu 5/9/24

Install Chargers Mon 7/1/24 Fri 8/16/24

AECOM - BRT 
Bidding

Fri 10/28/22 Thu 12/15/22

AECOM-BRT 
Award

Fri 12/16/22 Fri 2/17/23

AECOM - BRT 
Construction

Mon 2/20/23 Fri 8/30/24

Testing 
Platform & 
Sidewalk

Mon 4/3/23 Fri 5/12/23

BRT Bus 
Delivery-1

Mon 8/28/23 Fri 9/1/23

BRT Bus 
Delivery-2

Mon 6/3/24 Fri 10/4/24

Revenue 
Service Date 
(RSD)

Fri 9/20/24 Fri 10/4/24

9/15

Cost Estimating 10/13
Middleton

Building Inspection Plan Review 11/6
Building Permit Plan Review

11/6
Zoning/Agencies Site Plan Review

Bidding/Award 11/21
Bidding & Award

Temporary Bus Charger Installation 11/17
Temp Bus Chargers at Building 3829 by Premier Electric

RFB Parts Room Equipment 4/16
RFB for Parts Room Shelving & Cabinets

RFP Bus Access Platforms 4/16
RFP for Bus Access Platforms

RFB Furniture 4/16
Order Furniture

RFB Security Cameras 7/9
Order Cameras

MG&E Electrical Service 1/2
Apply for Electrical Service In January 2024

Construction 9/30
Construction - Occupancy by September 30th

Landscaping 9/30
Landscape Plantings

Charger Infrastructure 5/15
Charger Pads, Conduit, Electrical Panels by May 15th

Bus Storage Area 7/15
Bus Storage Area - Occupancy by July 15th

Air-Barrier Testing 10/31
By AA Exterior-Admin Areas Only

SmartYard 9/30
Install SmartYard Sensors

12/19
Charger Design Drawings by New Flyer

Pantograph Foundation 5/17
Complete No Later Than June 11th

Install Switchgear 5/9
by Premier Electric

Install Chargers 8/16
by New Flyer

8/30
BRT Improvements Construction - Zenith Tech

9/1
Deliver (1) bus

BRT Bus Delivery-2 10/4
46 Buses

Revenue Service Date (RSD) 10/4
Start BRT Bus Service 10/4/24
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Preliminary Concept Planning Schedule

Metro Transit Hanson Road Satellite Bus Facility

DRAFT - NOT FOR DISTRIBUTION

J. Whitney Tue 10/3/23 


