



Department of Public Works
Engineering Division
Robert F. Phillips, P.E., City Engineer
City-County Building, Room 115
210 Martin Luther King, Jr. Boulevard
Madison, Wisconsin 53703
Phone: (608) 266-4751
Fax: (608) 264-9275
engineering@cityofmadison.com
www.cityofmadison.com/engineering

July 5, 2016

Assistant City Engineer
Michael R. Dailey, P.E.
Principal Engineer 2
Gregory T. Fries, P.E.
Christopher J. Petykowski, P.E.
Principal Engineer 1
Christina M. Bachmann, P.E.
Eric L. Dundee, P.E.
John S. Fahrney, P.E.
Facilities & Sustainability
Jeanne E. Hoffman, Manager
Operations Manager
Kathleen M. Cryan
Mapping Section Manager
Eric T. Pederson, P.S.
Financial Manager
Steven B. Danner-Rivers

NOTICE OF ADDENDUM
ADDENDUM NO. 2
CONTRACT NO. 7636

N. SHERMAN AVENUE -
ASSESSMENT DISTRICT 2016

Revise and amend the contract document(s) for the above project as stated in this addendum, otherwise, the original document shall remain in effect.

NOTE: The start date has been revised.

SPECIAL PROVISIONS:

REPLACE: ARTICLE 109.2 PROSECUTION OF THE WORK with the following:

The Contractor shall begin operations on or before **August 15, 2016** and will have **SIXTY (60) calendar days** to complete the project. The Contractor shall notify the Engineer a minimum of two weeks prior to the anticipated start of work date.

It is anticipated that the Contractor will need to utilize multiple crews in order to complete the work within the time allowed.


The Contractor shall also notify the City Engineer (contact the Construction Engineer at 266-9091) a minimum of 48 hours prior to the desired start date. The Engineer shall schedule a pre-construction meeting prior to the start of construction.

Please acknowledge this addendum on page E1 of the contract documents and/or in Section E: Bidder's Acknowledgement on Bid Express.

Electronic version of these documents can be found on the Bid Express web site at:

<http://www.bidexpress.com>

If you are unable to download plan revisions associated with the addendum, please contact the Engineering office at 608-266-4751 receive the material by another route.


Robert F. Phillips, P.E., City Engineer

RFP:lkx