



Department of Public Works
City Engineering Division

Robert F. Phillips, P.E.
City Engineer

City-County Building, Room 115
210 Martin Luther King, Jr. Boulevard
Madison, Wisconsin 53703
FAX 608 264 9275
Textnet 866 704 2315
www.cityofmadison.com

608 266 4751

Assistant City Engineer
Michael R. Dalley, P.E.

Principal Engineers
Christina M. Bachmann, P.E.
John S. Fahrney, P.E.
Gregory T. Fries, P.E.
Christopher J. Petykowski, P.E.

Facilities & Sustainability
Jeanne E. Hoffman, Manager
James C. Whitney, A.I.A.

Operations Supervisor
Kathleen M. Cryan

GIS Manager
David A. Davis, R.L.S.

Financial Officer
Steven B. Danner-Rivers

Hydrogeologist
Brynn Bemis

March 20, 2013

NOTICE OF ADDENDUM

ADDENDUM NO. 1

CONTRACT NO. 6992

EAST DAYTON STREET AND NORTH BREARLY STREET - 2013

Revise and amend the contract document(s) and plans for the above project as stated in this addendum, otherwise the original documents shall remain in effect.

SPECIAL PROVISIONS:

REMOVE: SECTION 109.2 PROSECUTION OF WORK

The Contractor shall begin work on or before **MAY 13, 2013**. The date of completion for all work under this contract shall be **SEPTEMBER 14, 2013**.

All work on E. Dayton St. from N. Brearly St. to N. Ingersoll St. and all work on N. Brearly St. from E. Mifflin St. to E. Johnson St., including each intersection within these boundaries, shall be completed by **AUGUST 31, 2013**. Section 109.9 Liquidated Damages shall apply to this interim completion date.

It is expected that the Contractor will need to utilize multiple crews working in multiple locations within the project limits to complete all work by the contract end date.

Work shall begin only after the start work letter is received.

INSERT: SECTION 109.2 PROSECUTION OF WORK

The Contractor shall begin work on or before **MAY 13, 2013**. The date of completion for all work under this contract shall be **OCTOBER 18, 2013**.

All work on E. Dayton St. from N. Brearly St. to N. Ingersoll St. and all work on N. Brearly St. from E. Mifflin St. to E. Johnson St., including each intersection within these boundaries, shall be completed by **AUGUST 31, 2013**. Section 109.9 Liquidated Damages shall apply to this interim completion date.

March 20, 2013

Page 2

It is expected that the Contractor will need to utilize multiple crews working in multiple locations within the project limits to complete all work by the contract end date.

Work shall begin only after the start work letter is received.

Please acknowledge this addendum on page E1 of the contract documents.

Electronic version of these documents can be found on the City of Madison web site at:

<http://www.cityofmadison.com/business/PW/contracts/openforBid.cfm>

If you are unable to download plan revisions associated with the addendum, please contact the Engineering office at 608-266-4751 receive the material by another route.

A handwritten signature in black ink, appearing to read 'R. Phillips', is written over a horizontal line.

Robert F. Phillips, City Engineer

RFP:jmw