



April 4, 2017

**NOTICE OF ADDENDUM
ADDENDUM 2**

**CONTRACT NO. 7452
LAKEVIEW RESERVOIR PIPELINE IMPROVEMENTS PHASE 2**

Revise and amend the contract document(s) for the above project as stated in this addendum, otherwise, the original document shall remain in effect.

CHANGES TO THE CONTRACT SPECIAL PROVISIONS:

- Revise Section 109.2 Prosecution of Work: The date of contract completion shall be December 1, 2017. Note that the interim completion dates remain unchanged.
- Add Section 301.8 Protection of Concrete: Cold weather protection of concrete shall be incidental to all concrete installation.

Please acknowledge this addendum on page E1 of the contract documents and/or in Section E: Bidder's Acknowledgement on Bid Express.

Electronic version of these documents can be found on the Bid Express web site at:

<http://www.bidexpress.com>

If you are unable to download plan revisions associated with the addendum, please contact the Engineering office at 608-266-4751 receive the material by another route.

Alan L. Larson, PE, BCEE
Principal Engineer, Madison Water Utility