

1st Ad: 2/3/2012 Public Works Contracts Bidding Schedule

Cont	Cnst	Type	Contract Desc	1st Ad	2nd Ad	3rd Ad	Bid Rec	Bid Open	BPW Bid	CCBid	Poss Start	CC Resolution Name	Engineer
6369	<input checked="" type="checkbox"/>	Public Works	Tennis Court Resurfacing - 2012	2/3/2012	2/10/2012		2/17/2012	2/17/2012	2/22/2012	2/28/2012	4/30/2012		Tom Maglio

1st Ad: 2/10/2012 Public Works Contracts Bidding Schedule

Cont	Cnst	Type	Contract Desc	1st Ad	2nd Ad	3rd Ad	Bid Rec	Bid Open	BPW Bid	CCBid	Poss Start	CC Resolution Name	Engineer
6786	<input checked="" type="checkbox"/>	Public Works	Ice Age Junction Trail - 2012	2/10/2012			2/24/2012	3/2/2012	3/7/2012	3/20/2012	4/16/2012	approving plans and specs	Tony Fernandez
6788	<input checked="" type="checkbox"/>	Public Works	Lawrence St, O'Sheridan St and Bresland Ct Reconstruction	2/10/2012			2/24/2012	3/2/2012	3/7/2012	3/20/2012	4/16/2012	O'Sheridan Street, Lawrence Street and Bresland Court Assessment District-2012	Jim Wolfe
6848	<input checked="" type="checkbox"/>	Public Works	STH 113 Tree Planting - 2012	2/10/2012			2/24/2012	3/2/2012	3/7/2012	3/20/2012	4/16/2012	STH 113 Tree Planting - 2012	Glenn Clark
6854	<input checked="" type="checkbox"/>	Public Works	Park Landscaping-2012	2/10/2012	2/17/2012	2/24/2012	3/2/2012	3/2/2012	3/7/2012	3/20/2012	4/2/2012	Park Landscaping-2012	Bill Bauer

1st Ad: 2/24/2012 Public Works Contracts Bidding Schedule

Cont	Cnst	Type	Contract Desc	1st Ad	2nd Ad	3rd Ad	Bid Rec	Bid Open	BPW Bid	CCBid	Poss Start	CC Resolution Name	Engineer
6444	<input checked="" type="checkbox"/>	Public Works	Rosa Road Sidewalk	2/24/2012			3/9/2012	3/16/2012	3/21/2012	4/10/2012	5/7/2012	Rosa Road Resurfacing and Sidewalk Assessment District-2012	LeAnne Hannan
6779	<input checked="" type="checkbox"/>	Public Works	Chip Sealing 2012-East	2/24/2012			3/9/2012	3/16/2012	3/21/2012	4/10/2012	5/7/2012	approving plans and specs	Steve Sonntag
6780	<input checked="" type="checkbox"/>	Public Works	Chip Sealing 2012-West	2/24/2012			3/9/2012	3/16/2012	3/21/2012	4/10/2012	5/7/2012	approving plans and specs	Steve Sonntag
6803	<input checked="" type="checkbox"/>	Public Works	S. Ingersoll St & Rutledge St Reconstruction	2/24/2012			3/9/2012	3/16/2012	3/21/2012	4/10/2012	5/7/2012	South Ingersoll Street and Rutledge Street Assessment District-2012	Eric Dundee
6806	<input checked="" type="checkbox"/>	Public Works	Sidewalk, Curb & Gutter, Citywide Installation and Repair-2012	2/24/2012			3/9/2012	3/16/2012	3/21/2012	4/10/2012	5/7/2012	Approving Plans and Specs	Brenda Stanley

1st Ad: 3/2/2012 Public Works Contracts Bidding Schedule

Cont	Cnst	Type	Contract Desc	1st Ad	2nd Ad	3rd Ad	Bid Rec	Bid Open	BPW Bid	CCBid	Poss Start	CC Resolution Name	Engineer
6864	<input type="checkbox"/>	Public Works	Cherokee Park Playground Improvements	3/2/2012	3/9/2012		3/16/2012	3/16/2012	3/21/2012	4/10/2012	5/7/2012		Bill Bauer

1st Ad: 3/9/2012 Public Works Contracts Bidding Schedule

Cont	Cnst	Type	Contract Desc	1st Ad	2nd Ad	3rd Ad	Bid Rec	Bid Open	BPW Bid	CCBid	Poss Start	CC Resolution Name	Engineer
6776	<input checked="" type="checkbox"/>	Public Works	Bike Paths 2012	3/9/2012			3/23/2012	3/30/2012	4/4/2012	4/17/2012	5/14/2012	approving plans and specs	Tony Fernandez
6785	<input checked="" type="checkbox"/>	Public Works	Gorham & Henry Street Reconstruction	3/9/2012			3/23/2012	3/30/2012	4/4/2012	4/17/2012	5/14/2012	West Gorham St, North Henry St and North Frances St Assessment District-2012	Eric Dundee
6787	<input checked="" type="checkbox"/>	Public Works	Johnson Bike Path	3/9/2012			3/23/2012	3/30/2012	4/4/2012	4/17/2012	5/14/2012	relocation order, plans and specs	Tony Fernandez
6809	<input type="checkbox"/>	Public Works	Utility Replacement with Resurfacing - 2012	3/9/2012			3/23/2012	3/30/2012	4/4/2012	4/17/2012	5/14/2012	Utility Replacement with Resurfacing Assessment District-2012	Steve Sonntag

1st Ad: 3/16/2012 Public Works Contracts Bidding Schedule

Cont	Cnst	Type	Contract Desc	1st Ad	2nd Ad	3rd Ad	Bid Rec	Bid Open	BPW Bid	CCBid	Poss Start	CC Resolution Name	Engineer
6836	<input checked="" type="checkbox"/>	Public Works	Restoration Landscaping 2012	3/16/2012	3/23/2012		3/30/2012	3/30/2012	4/4/2012	4/10/2012	5/14/2012		
6846	<input checked="" type="checkbox"/>	Public Works	City Wide Media Planting - 2012	3/16/2012	3/23/2012		3/30/2012	3/30/2012	4/4/2012	4/10/2012	5/14/2012	approving plans and specs	Glenn Clark

1st Ad: 3/23/2012 Public Works Contracts Bidding Schedule

Cont	Cnst	Type	Contract Desc	1st Ad	2nd Ad	3rd Ad	Bid Rec	Bid Open	BPW Bid	CCBid	Poss Start	CC Resolution Name	Engineer
6719	<input checked="" type="checkbox"/>	Public Works	Survey & Engineering services for Capital City Bike Trail	3/23/2012			4/6/2012	4/13/2012	4/18/2012	5/1/2012	5/29/2012	approving plans and specs	Tony Fernandez
6796	<input checked="" type="checkbox"/>	Public Works	Repairing & Sealing Pavement Cracks, Local Streets - 2012	3/23/2012			4/6/2012	4/13/2012	4/18/2012	5/1/2012	5/29/2012	approving plans and specs	Steve Sonntag
6797	<input checked="" type="checkbox"/>	Public Works	Repairing & Sealing Pavement Cracks, Major Streets-2012	3/23/2012			4/6/2012	4/13/2012	4/18/2012	5/1/2012	5/29/2012	approving plans and specs	Steve Sonntag
6815	<input checked="" type="checkbox"/>	Public Works	University Avenue Parking Lot	3/23/2012			4/6/2012	4/13/2012	4/18/2012	5/1/2012	5/29/2012	approving plans and specs	Glen Yoerger
6816	<input checked="" type="checkbox"/>	Public Works	Beld Street Reconstruction	3/23/2012			4/6/2012	4/13/2012	4/18/2012	5/1/2012	5/29/2012	Beld Street Assessment District-2012	LeAnne Hannan

1st Ad: 4/6/2012 Public Works Contracts Bidding Schedule

Cont	Cnst	Type	Contract Desc	1st Ad	2nd Ad	3rd Ad	Bid Rec	Bid Open	BPW Bid	CCBid	Poss Start	CC Resolution Name	Engineer
6579	<input checked="" type="checkbox"/>	Public Works	Langlois Street & Merrill Crest Dr	4/6/2012			4/20/2012	4/27/2012	5/2/2012	5/15/2012	6/11/2012	Langlois Street and Merrill Crest Drive Assessment District-2012	Jim Wolfe
6611	<input checked="" type="checkbox"/>	Public Works	Block 101 Alley	4/6/2012			4/20/2012	4/27/2012	5/2/2012	5/15/2012	6/11/2012	Block 101 Alley Reconstruction Assessment District - 2012	Glen Yoerger
6791	<input checked="" type="checkbox"/>	Public Works	Manitou Way Resurfacing	4/6/2012			4/20/2012	4/27/2012	5/2/2012	5/15/2012	6/11/2012	Manitou Way Resurfacing Assessment District-2012	LeAnne Hannan
6807	<input checked="" type="checkbox"/>	Public Works	Southwest Ped/Bike Path Lighting	4/6/2012			4/20/2012	4/27/2012	5/2/2012	5/15/2012	6/11/2012	approving plans and specs	Tony Fernandez

1st Ad: 4/20/2012 Public Works Contracts Bidding Schedule

Cont	Cnst	Type	Contract Desc	1st Ad	2nd Ad	3rd Ad	Bid Rec	Bid Open	BPW Bid	CCBid	Poss Start	CC Resolution Name	Engineer
6508	<input type="checkbox"/>	Consulting	Arboretum Pond 3 - Improvements Phase 2	4/20/2012	4/27/2012		5/4/2012	5/11/2012	5/16/2012	6/5/2012	8/6/2012		Tim Troester
6781	<input checked="" type="checkbox"/>	Public Works	Eastwood Drive Sidewalk	4/20/2012			5/4/2012	5/11/2012	5/16/2012	6/5/2012	7/2/2012	approving plans and specs	Tony Fernandez
6782	<input checked="" type="checkbox"/>	Public Works	Elderberry Road and Samuel Drive (new roads)	4/20/2012			5/4/2012	5/11/2012	5/16/2012	6/5/2012	7/2/2012	Elderberry Road, Pleasant View Road and Samuel Drive Assessment District-2012	LeAnne Hannan
6792	<input checked="" type="checkbox"/>	Public Works	Midland Street Reconstruction	4/20/2012			5/4/2012	5/11/2012	5/16/2012	6/5/2012	7/2/2012		Jim Wolfe

1st Ad: 5/11/2012 Public Works Contracts Bidding Schedule

Cont	Cnst	Type	Contract Desc	1st Ad	2nd Ad	3rd Ad	Bid Rec	Bid Open	BPW Bid	CCBid	Poss Start	CC Resolution Name	Engineer
6457	<input checked="" type="checkbox"/>	Public Works	Remodeling of existing warehouse for training space	5/11/2012			5/25/2012	6/1/2012	6/6/2012	6/19/2012	7/16/2012		Randy Wiesner
6789	<input checked="" type="checkbox"/>	Public Works	Local Road Traffic Calming & Arterial Ped Enhancements-2012	5/11/2012			5/25/2012	6/1/2012	6/6/2012	6/19/2012	7/16/2012	approving plans and specs	Jim Wolfe
6790	<input checked="" type="checkbox"/>	Public Works	Madison Street Reconstruction	5/11/2012			5/25/2012	6/1/2012	6/6/2012	6/19/2012	7/16/2012		LeAnne Hannan
6808	<input checked="" type="checkbox"/>	Public Works	Straubel Street	5/11/2012			5/25/2012	6/1/2012	6/6/2012	6/19/2012	7/16/2012		Glen Yoerger

1st Ad: 5/25/2012 Public Works Contracts Bidding Schedule

Cont	Cnst	Type	Contract Desc	1st Ad	2nd Ad	3rd Ad	Bid Rec	Bid Open	BPW Bid	CCBid	Poss Start	CC Resolution Name	Engineer
6835	<input checked="" type="checkbox"/>	Public Works	Kennedy Storm Bypass-Pipe-2012	5/25/2012	6/1/2012		6/8/2012	6/15/2012	6/20/2012	7/3/2012	7/30/2012		Max Conway

1st Ad: 6/22/2012 Public Works Contracts Bidding Schedule

Cont	Cnst	Type	Contract Desc	1st Ad	2nd Ad	3rd Ad	Bid Rec	Bid Open	BPW Bid	CCBid	Poss Start	CC Resolution Name	Engineer
6859	<input type="checkbox"/>	Public Works	Hudson Park Improvements	6/22/2012	6/29/2012	7/6/2012	7/13/2012	7/20/2012	7/25/2012	8/7/2012	9/1/2012	Hudson Park Improvements	Sarah Lerner

1st Ad: 6/29/2012 Public Works Contracts Bidding Schedule

Cont	Cnst	Type	Contract Desc	1st Ad	2nd Ad	3rd Ad	Bid Rec	Bid Open	BPW Bid	CCBid	Poss Start	CC Resolution Name	Engineer
6715	<input checked="" type="checkbox"/>	Public Works	Old Middleton/Eau Claire Intersection	6/29/2012			7/13/2012	7/20/2012	7/25/2012	8/7/2012	9/4/2012	Approving plans & specs	Tony Fernandez
6818	<input checked="" type="checkbox"/>	Public Works	Langdon Street Streetscape 2012	6/29/2012			7/13/2012	7/20/2012	7/25/2012	8/7/2012	9/4/2012		Chris Petykowski
6831	<input checked="" type="checkbox"/>	Public Works	Yahara River Shoreline Repair	6/29/2012	7/6/2012		7/13/2012	7/20/2012	7/25/2012	8/7/2012	9/13/2012		

1st Ad: 7/27/2012 Public Works Contracts Bidding Schedule

Cont	Cnst	Type	Contract Desc	1st Ad	2nd Ad	3rd Ad	Bid Rec	Bid Open	BPW Bid	CCBid	Poss Start	CC Resolution Name	Engineer
6832	<input checked="" type="checkbox"/>	Public Works	Wingra Creek Parkway, Phase 3	7/27/2012	8/3/2012		8/10/2012	8/17/2012	8/22/2012	9/4/2012	10/1/2012		

1st Ad: 9/7/2012 Public Works Contracts Bidding Schedule

Cont	Cnst	Type	Contract Desc	1st Ad	2nd Ad	3rd Ad	Bid Rec	Bid Open	BPW Bid	CCBid	Poss Start	CC Resolution Name	Engineer
6834	<input checked="" type="checkbox"/>	Public Works	Paunack Park Shoreline	9/7/2012	9/14/2012		9/21/2012	9/28/2012	10/3/2012	10/16/2012	11/12/2012		