

**BPW: 11/4/2009 Project Approval Schedule**

Project No:	Project Name:	Assessment Dist Name:	CC Est Dist:	BPW Mail:	BPW:	CC Mail:	CC:	Engineer:	Remarks:
53W0888	John Nolen Drive Bridge Approaches	Approving plans and specs		10/23/2009	11/4/2009	11/6/2009	11/17/2009	Steve Sonntag	Not Assessable
53W0133	Bartillon Drive (New Street by WDOT)	Bartillon Drive Sidewalk Assessment District-2010	10/20/2009	10/23/2009	11/4/2009	11/6/2009	11/17/2009	Christy Bachmann	Not Approved
53W0745	Park Street/Badger Road Intersection	approving plans, specs, ROW transfer			11/4/2009		11/17/2009	Christy Bachmann	
53W0661	John Nolen Ped/Bike Path	Approving plans & specs		10/23/2009	11/4/2009	11/6/2009	11/17/2009	Tony Fernandez	Not Assessable
53B0790	Lien Road Reconstruction	Lien Road Assessment District-2009	11/3/2009	10/23/2009	11/4/2009	11/6/2009	11/17/2009	Glen Yoerger	Finalize Future Year

**BPW: 11/18/2009 Project Approval Schedule**

Project No:	Project Name:	Assessment Dist Name:	CC Est Dist:	BPW Mail:	BPW:	CC Mail:	CC:	Engineer:	Remarks:
53W0884	Chip Sealing 2010-East	Approving plans & specs			11/18/2009		12/8/2009	Steve Sonntag	Not Assessable
53W0775	Local Road Traffic Calming & Arterial Pedestrian Enhancements-2010	Approving plans & specs			11/18/2009		12/8/2009	Jim Wolfe	Not Assessable
53W0885	Chip Sealing 2010-West	Approving plans & specs			11/18/2009		12/8/2009	Steve Sonntag	Not Assessable
53W0867	McCormick Ave (resurf) & Commercial Ave (assess str)	Commercial Avenue Street Assessment District-2010	11/3/2020	11/6/2009	11/18/2009	11/25/2009	12/8/2009	LeAnne Hannan	
53W0867	McCormick Ave (resurf) & Commercial Ave (assess str)	McCormick Avenue & Commercial Avenue Reconstruction Assessment District-2010	11/3/2009	11/6/2009	11/18/2009	11/25/2009	12/8/2009	LeAnne Hannan	
53W0870	Femrite Drive and Marsh Road Reconstruction	Femrite Drive and Marsh Road Assessment District-2010	11/3/2009	11/6/2009	11/18/2009	11/25/2009	12/8/2009	Jim Wolfe	