

S & L Underground and Trucking

PO Box 100
Merrimac, WI. 53561

Hillcrest Upland Greenway & Sanitary Lateral Assessment District City of Madison, Wisconsin

Schedule

Task	Beginning Date	Ending Date
Traffic Control		10/8/2010
Erosion Controls	10/11/2010	10/15/2010
Construction Fence	10/11/2010	10/15/2010
Tree Removals	10/18/2010	10/29/2010
Sanitary Sewer Ex- SAS 1	10/25/2010	10/26/2010
Rip Rap Ex - SAS 1	10/26/2010	10/29/2010
Sanitary Sewer SAS 1 - SAS 2	11/1/2010	11/2/2010
Rip Rap SAS 1 - SAS 2	11/2/2010	11/5/2010
Sanitary Sewer SAS 2 - SAS 3	11/8/2010	11/9/2010
Rip Rap SAS 2- SAS 3	11/9/2010	11/12/2010
Sanitary Sewer SAS 3 - SAS 4	11/15/2010	11/16/2010
Rip Rap SAS 3 - SAS 4	11/16/2010	11/19/2010
Sewer Lining	11/8/2010	11/16/2010
Rip Rap Ex- SAS 1	11/22/2010	11/24/2010
Restoration	11/15/2010	12/3/2010
Tree Planting	11/27/2010	12/3/2010
Punch List	12/6/2010	12/10/2010

NOTE: TENTATIVE SCHEDULE,
SUBJECT TO WEATHER DELAYS,
ETC.