

UNIVERSITY AVENUE CORRIDOR-PARK STREET TO BABCOCK DRIVE

Segment 2-2009 Construction Traffic Description

Note: Dates are estimated and may be adjusted as project progresses.

Note: Peak Hours are 7:00 A.M. to 9:00 A.M. and 3:00 P.M. to 6:00 P.M.

Phase 1 Construction: May 18th to End of August

University Avenue between Park Street and Campus Drive will be reduced to two travel lanes at all times of the day. Traffic may be reduced to one travel lane during non-peak hours to conduct paving operations. Traffic will be shifted to the north side of the roadway while the south side of the roadway is reconstructed.

Expected Phase 1 Closures During the Project (Dates are approximate)

Randall Avenue:

Randall Avenue will be closed between University Avenue and Campus Drive beginning Monday May 18th and will remain closed until Wednesday June 10th. Note that the Union South project will also have Randall Ave. Closed between Dayton St. and Campus Drive during this same time frame.

Brooks Street:

Brooks Street will be closed between University Avenue and Johnson Street beginning Monday May 18th and will remain closed until the end of June.

Mills Street:

Mills Street will be closed between University Avenue and Johnson Street beginning Monday May 18th and will remain closed until Mid July.

Charter Street:

Charter Street will be closed between University Avenue and Johnson Street Beginning Wednesday June 10th and will remain closed until Monday June 29th.

For complete project information check

<http://www.cityofmadison.com/engineering/universityAvenue/index.cfm>