



Department of Public Works  
**Engineering Division**  
James M. Wolfe, P.E., City Engineer

City-County Building, Room 115  
210 Martin Luther King, Jr. Boulevard  
Madison, Wisconsin 53703  
Phone: (608) 266-4751  
Fax: (608) 264-9275  
[engineering@cityofmadison.com](mailto:engineering@cityofmadison.com)  
[www.cityofmadison.com/engineering](http://www.cityofmadison.com/engineering)

**Assistant City Engineer**  
Bryan Cooper, AIA  
Gregory T. Fries, P.E.  
Chris Petykowski, P.E.  
**Deputy Division Manager**  
Kathleen M. Cryan  
**Principal Engineer 2**  
John S. Fahrney, P.E.  
Janet Schmidt, P.E.  
**Principal Engineer 1**  
Mark D. Moder, P.E.  
**Financial Manager**  
Steven B. Danner-Rivers

February 6, 2022

NOTICE OF ADDENDUM  
ADDENDUM NO. 1  
CONTRACT NO. 8717

MINERAL POINT ROAD WIDEN SIDEWALK (FOR EAST-WEST BUS RAPID TRANSIT)

Revise and amend the contract document(s) for the above project as stated in this addendum, otherwise, the original document shall remain in effect.

**SPECIFICATIONS:**

**REVISE: ARTICLE 1-6      NOTICE TO CONTRACTOR – REAL ESTATE, AS FOLLOWS**

Parcels for Transportation Project Plat 12777-3 are anticipated to be acquired by March 29, 2024, except for Parcel 26 which is anticipated to be acquired in May 2024. A total of six parcels, 6, 17, 20, 28, 29, and 38 may extend past March 29, 2024 if jurisdictional offers are required, in which case acquisition would be expected by the end of May 2024. For reference see Real Estate Statue Map provided with Addendum 1 showing these six parcels. Fee areas and easements are shown on the Removal Plan sheets, Site Plan sheets and Grading Plan sheets.

**REVISE: ARTICLE 2-1      PROSECUTION AND PROGRESS, PARAGRAPH 1 AS FOLLOWS**

Begin work within ten calendar days after Metro Transit issues a written notice to proceed. The notice to proceed is not expected prior to March 25, 2024.

**REVISE: ARTICLE 2-6      GUIDEPOST MONTESSORI COORDINATION, AS FOLLOWS**

When construction activities at a specific site may impact Guidepost Montessori, notify the engineer and Guidepost Montessori at least fourteen days prior to construction. Contractor to complete work that requires removal and replacement of the fence within two days of fence removal. Coordinate with the Guidepost Montessori over the preferred timeline, expected to start on a Friday afternoon. Confirm existing and proposed elevations at edge of fence within two weeks of notice to proceed due to recent site grading that may reduce grading impacts and may eliminate the need to remove the fence.

**PLANS: N/A**

**PROPOSAL: N/A**

Please acknowledge this addendum on page E1 of the contract documents and/or in Section E: Bidder's Acknowledgement on Bid Express.

Electronic version of these documents can be found on the Bid Express web site at:

<http://www.bidexpress.com>

If you are unable to download plan revisions associated with the addendum, please contact the Engineering office at 608-266-4751 receive the material by another route.

Sincerely,

A handwritten signature in black ink, appearing to read "Jim Wolfe", written over a horizontal line.

Jim Wolfe  
City Engineer

JMW:ms