

**NOTICE OF AVAILABILITY OF REVISED PLANS FOR PUBLIC WORKS
CONSTRUCTION BY THE CITY OF MADISON**

Date: 8/17/2016

Project Name: McKenna Boulevard/S. Gammon Road

Project Number: 53W1503 **Contract Number:** 7614, 7614

Anticipated Start Date: 5/23/2016

Project Engineer: Jim Wolfe **Phone:** 608-266-4099 **Fax:** 608-264-9275
Email: jwolfe@cityofmadison.com

Project Description: New Washburn Way to Hammersley: Schroeder to New Washburn

Contractor: SPEEDWAY SAND & GRAVEL INC
8500 GREENWAY BLVD #202 MIDDLETON WI 53562
608 836-1071

Contractor Email: _____

Plans are revised as follows:

Revision Engineer

Jim Wolfe
Phone: 608-266-4099
Email: jwolfe@cityofmadison.com

Revision Detail

Revised sheets D-2, X25-X31. Added 4 ft. wide flat area behind new sidewalk from approx Sta 59+50 to Sta 70+50.

Eric Dundee

Phone: 608-266-4913
Email: edundee@cityofmadison.com

Remove and replace D-3 and U-3. Revised storm sewer headwall detail and elevations.

Jim Wolfe

Phone: 608-266-4099
Email: jwolfe@cityofmadison.com

Revised typical sections (D1-D2) to reflect additional topsoil installation for tree planting in medians

Plans are available for viewing or download from our website:

<http://www.cityofmadison.com/business/pw/contracts/index.cfm>

APPROVED BY:

Project Manager _____

Section Head

City Engineer _____