

**SYCAMORE AVE. PUBLIC WORKS MAINTENANCE  
FACILITY-OFFICE REMODEL PROJECT**

CONTRACT NO. 7769

DATE: 7/11/19

Item	Quantity	Price	Extension	Miron Construction Co., Inc.	Joe Daniels Construction Co., Inc.	Tri-North Builders, Inc.	National Construction, Inc.	Advanced Building Corporation - Bid Error
<b>Section B: Proposal Page</b>								
90000 - SYCAMORE AVE. PUBLIC WORKS MAINTENANCE FACILITY-OFFICE REMODEL - BASE BID shall include the complete installation of all building, mechanical, site, and utility components; the accepted testing, and commissioning of all systems; and the completion, and turn-in of all deliverables as outlined in the plans and specifications.								
(excluding ITEM 90001 & 90002) - Lump Sum	1.00	\$1,564,746.00	\$1,564,746.00	\$1,483,182.00	\$1,612,000.00	\$1,708,475.00	\$1,697,750.00	
<b>Section B: Proposal Page - Alternate No. 1</b>								
90001 - ALTERNATE NO. 1: Shall include all labor, equipment, materials, and permits required to complete the Solar Hot Water Panel array installation indicated in the plans and specifications. The scope of work for ALTERNATE NO. 1 includes, but is not limited to,								
a. Exterior structural racking								
b. Interior structural strengthening								
c. Associated SHWP equipment and lines								
i. Pumps and controls (in D section)								
ii. Upsized softener (WS-1)								
iii. Storage and expansion tanks								
iv. Glycol tank and lines								
v. HPW-2 High pressure washer								
vi. lines from water softener to tank								
vii. lines and components from SHWP to tank								
viii. Associated control systems								
- Lump Sum	1.00	\$357,183.00	\$357,183.00	\$509,440.00	\$368,000.00	\$319,622.00	\$281,200.00	

**SYCAMORE AVE. PUBLIC WORKS MAINTENANCE  
 FACILITY-OFFICE REMODEL PROJECT  
 CONTRACT NO. 7769  
 DATE: 7/11/19**

		<b>Miron Construction Co., Inc.</b>		<b>Joe Daniels Construction Co., Inc.</b>	<b>Tri-North Builders, Inc.</b>	<b>National Construction, Inc.</b>	<b>Advanced Building Corporation - Bid Error</b>
Item	Quantity	Price	Extension	Price	Price	Price	Price
<b>Section B: Proposal Page - Alternate No. 2</b>							
90002 - ALTERNATE NO. 2: Shall include all labor, equipment, materials, and permits required to complete the Makeup Air installation indicated in the plans and specifications. The scope of work for ALTERNATE NO. 2 includes, but is not limited to,							
a. Interior structural strengthening							
b. Makeup air unit serving Unit D and E							
c. Associated duct work							
d. Exhaust fans and associated equipment/ducts							
e. Associated control systems - Lump Sum							
	1.00	\$440,868.00	\$440,868.00	\$474,594.00	\$488,000.00	\$557,529.00	\$481,775.00
<b>3 Items</b>	<b>Totals</b>		<b>\$2,362,797.00</b>	<b>\$2,467,216.00</b>	<b>\$2,468,000.00</b>	<b>\$2,585,626.00</b>	<b>\$2,460,725.00</b>