



Department of Public Works  
**Engineering Division**  
Robert F. Phillips, P.E., City Engineer

City-County Building, Room 115  
210 Martin Luther King, Jr. Boulevard  
Madison, Wisconsin 53703  
Phone: (608) 266-4751  
Fax: (608) 264-9275  
[engineering@cityofmadison.com](mailto:engineering@cityofmadison.com)  
[www.cityofmadison.com/engineering](http://www.cityofmadison.com/engineering)

**Assistant City Engineer**  
Michael R. Daley, P.E.

**Principal Engineer 2**  
Gregory T. Fries, P.E.

**Principal Engineer 1**  
Christina M. Bachmann, P.E.  
Eric L. Dundee, P.E.  
John S. Fahmey, P.E.  
Christopher J. Petykowski, P.E.

**Facilities & Sustainability**  
Jeanne E. Hoffman, Manager

**Operations Manager**  
Kathleen M. Cryan

**Mapping Section Manager**  
Eric T. Pederson, P.S.

**Financial Manager**  
Steven B. Danner-Rivers

**CITY OF MADISON**

**DEPARTMENT OF PUBLIC WORKS**

**CERTIFICATE OF SUBSTANTIAL COMPLETION**

Public Works Contract: Hazardous Waste Removal - Fire Station 1  
Contract Number: 7454  
Contractor: ROBINSON BROTHERS ENVIRONMENTAL INC  
Date: 10/8/2015

The work on the above contract has been inspected by the director of the sponsoring agency and has been determined to be complete subject to the conditions of Section 105.16, "Guarantee of the Standard Specifications."


Also, for your convenience, the final affidavit forms for both the prime contractor and the subcontractor are attached. However, these forms will also be included with the contract finalization documents when they have been processed and are sent out.

Sincerely,

Robert F. Phillips, P.E.  
City Engineer

**RFP**

cc: Norman Davis, Affirmative Action Office  
Austin Johnson, Affirmative Action Office  
Chase O'Brien, Engineering Division  
Johanna Johnson, Engineering Division  
Alane Boutelle, Engineering Division  
Jeanne Hoffman, Engineering Division  
Kelsey Stone, Engineering Division  
Newspaper  
Design Engineer  
Bondsman Dennis M. Barton



# City of Madison Engineering Division

215 Martin Luther King Jr. Blvd, Madison, WI 53703

## Facilities Management Project Substantial Completion Checklist

Contract No.: 7454

Hazardous Waste Removal - Fire Station 1

Email:

*The Project Manager is responsible for ensuring that all items listed below are completed and all required parties have signed off prior to submitting a request for*

<b>Item</b>	<b>Verified By</b>	<b><u>Date</u></b>
Punch List Items Complete:		10/8 /2015
OM Materials Recvd By Ops:		
Owner/OM Training Complete:		
Final Commission Rpt Recvd:		
All Contractor Items Resolved:	Randy Wiesner	10/8 /2015

<b>Required Sign-Offs</b>	<b>By</b>	<b>Date</b>
Owner Sign Off:		
MEP Sign Off:		
Ops Sign Off:		
Project Manager Sign Off:	Randy Wiesner	10/8 /2015