## **CITY ENGINEERING** Application for the Approval of Subcontractors on Public Works Contracts

**REVISION 1** 

Contract No.:

8623

Contract Name:

Tokay Boulevard Resurfacing w/Utilities

Contractor:

S & L Underground, Inc.

Contract Value:

\$1,155,973.56

In accordance with Section 109 of the Specifications, I request the approval of the following subcontractors to be engaged by our company for this contract:

## Mailing addresses of the subcontractors are attached.

I agree that I am fully responsible for the acts and omissions of the subcontractors and I understand that the City's approval does not create any contractual relationship between any of the subcontractors and the City. I further agree that, if during the term of the contract, it is necessary to amend this list of subcontractors, I shall request and obtain approval of the City Engineer, in writing and prior to allowing any work by the subcontractor(s). In those instances where the amended list involves MBE, WBE, or SBE subcontractors, I shall also obtain the

Company	Type of Work	% Value	\$ Value of Contract	Check as Applies			CITY USE ONLY		
				WBE	MBE	SBE	BVC Compliant	PreQ	Tota Approv
Greener Valley Landscaping Inc	landscaping	2.43	28,090			X	⊠Y□N□NA		X
A.S.T.I. Sawing, Inc.	sawcutting	0.12	1,376			X	⊠Y□N□NA		X
Shanz Enterprises LLC	trucking	3.57	41,300	X		X	X Y 🗌 N 🗌 NA		X
C.A. Brumm Trucking Inc.	trucking	1.07	12,400			X	X Y 🗆 N 🗆 NA		X
Bullet Transit Co., Inc.	trucking	0.19	2,200	X			X Y 🗆 N 🗆 NA		X
Raymond P. Cattell, Inc.	concrete	15.65	180,864				X Y □ N □ NA	X	X
Robert J. Nickles, Inc.	electrical	0.81	9,340				X Y 🗆 N 🗆 NA		X
Barricade Flasher Service	traffic control	1.25	14,470				X Y D N D NA		X
Moll Construction, Inc.	clearing & grubbing	0.43	4,967				⊠Y□N□NA		X
Payne & Dolan, Inc.	asphalt	21.42	247,648				⊠Y□N□NA	X	X
Larrabee Trucking LLC	trucking	0.10	1,200				⊠Y□N□NA		X
Brickline, Inc.	pavement markings	1.95	22,506				⊠Y□N□NA		X
							□ Y □ N □ NA		
VISION 1		Total	566,361	:	p/				
Date Submitted: $8/1/$	2022	Signed	ı:_ <i>Er</i>	ika	S	Cen.	lec		<del></del>
			FOR CITY	USE C	DNLY				
Approved	:	Disa	proved				A	proved	in Pa
8.99 % of c	contract is subcontracted								
Date: 8//	/s/1L	Siane	d:	75	W	6	7		

Project Engineer/Manager Construction Engineer Construction Office File

Must Comply With BVC -

S&L Underground - Laborer & operator apprentices confirmed

Payne & Dolan -Multi-trade (laborer & operator)

Raymond P Cattell - Multi-trade (laborer, operator, & cement mason)