Capital Fund Program - Five-Year Action Plan

Status: Draft Approval Date: Approved By: 02/28/2022

Part	I: Summary					
	Name: Madison Community Development Authority Number: WI003	Locality (City/County & State) X Original 5-Year Plan		Revised 5-Year Plan (Revision No:)
Α.	Development Number and Name	Work Statement for Year 1 2026	Work Statement for Year 2 2027	Work Statement for Year 3 2028	Work Statement for Year 4 2029	Work Statement for Year 5 2030
	BJARNES ROMNES APARTMENTS (WI003000300)	\$571,990.54	\$729,303.09	\$629,303.09	\$629,303.09	\$629,303.09
	BRITTINGHAM-GAY BRAXTON APARTMENTS (WI003000400)	\$742,909.82	\$394,272.94	\$581,873.94	\$581,873.94	\$581,873.94
	TRUAX PARK APARTMENTS LLC (WI003000500)	\$133,880.28	\$226,326.79	\$185,363.79	\$176,326.79	\$176,326.79
	SCATTERED SITE (WI003000200)	\$726,198.02	\$671,665.81	\$675,027.81	\$675,027.81	\$675,027.81
	TRUAX PHASE II (WI003000600)	\$36,678.34	\$190,088.37	\$140,088.37	\$149,125.37	\$149,125.37
	AUTHORITY-WIDE	\$230,092.00	\$230,092.00	\$230,092.00	\$230,092.00	\$230,092.00

Work Statement for Year 1

Identifier	Development Number/Name	General Description of Major Work Categories	Quantity	Estimated Cost
	BJARNES ROMNES APARTMENTS (WI003000300)			\$571,990.54
ID0000775	AMP 300 OPERATIONS (Operations (1406))	AMP 300 OPERATIONS * PROVIDE SITE OPERATIONS SUPPORT		\$170,268.00
ID0000781	AMP 300 MANAGEMENT IMPROVEMENTS * TRAINING *(Management Improvement (1408)-Staff Training, Management Improvement (1408)-System Improvements)	AMP 300 MANAGEMENT IMPROVEMENTS * TRAINING * REMOVE NONE * TRAINING FOR ALL STAFF - INCLUDES TRAVEL AND/OR REQUIRED MATERIALS AS NEEDED		\$1,000.00
ID0000788	AMP 300 ARCHITECTURAL AND ENGINEERING (Contract Administration (1480)-Other Fees and Costs)	AMP 300 ARCHITECTURAL AND ENGINEERINGNONE * PROVIDE ADVICE, DRAWINGS AND SPECIFICATIONS FOR TECHNICAL OR COMPLEX PROJECTS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$7,712.42
ID0000793	AMP 300 ON DEMAND * (Dwelling Unit-Interior (1480)-Mechanical, Dwelling Unit-Interior (1480)-Plumbing)	AMP 300 ON DEMAND * REMOVE WATER SOFTENERS, HEAT EXCHANGERS, BOILERS, AND ASSOCIATED PIPING * INSTALL LOW SALT WATER SOFTENERS, HIGH EFFICIENCY HEAT EXCHANGERS, HIGH EFFICIENCY BOILERS AND, ASSOCIATED PIPING * * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$50,000.00
ID0000796	AMP 300 EXTERIOR LIGHTING UPGRADES (Dwelling Unit-Site Work (1480)-Lighting)	AMP 300 EXTERIOR LIGHTING UPGRADES * REMOVE EXTERIOR - LOW EFFICIENCY BULBS AND FIXTURES, COSTS TO INCLUDE RECYCLING AS NEEDED * INSTALL NEW HIGH EFFICIENCY BULBS AND FIXTURES * NO FORCE LABOR		\$23,010.12
ID0000799	AMP 300 NON-DWELLING EQUIPMENT (Operations (1406))	AMP 300 NON-DWELLING EQUIPMENT * PURCHASE STATIONARY POWER TOOLS, PAINT SHAKERS, PAINT STRIPING EQUIPMENT, SEWER CLEANING EQUIPMENT, LASER LEVELS, FLOOR BUFFERS, LARGE FLOOR CLEANING EQUIPMENT, VIDEO SURVEILLANCE EQUIPMENT		\$10,000.00

Part II: Sup	pporting Pages - Physical Needs Work Statements (s)			
Work State	ement for Year 1 2026			
Identifier	Development Number/Name	General Description of Major Work Categories	Quantity	Estimated Cost
ID0000804	AMP 300 HEATING EQUIPMENT REPLACEMENT (Dwelling Unit-Interior (1480)-Mechanical)	AMP 300 HEATING EQUIPMENT REPLACEMENT * REMOVE NAT. GAS, GRAVITY VENT, LOW EFF, FORCED AIR FURNACE * INSTALL NAT. GAS, POWERED VENT, HIGH EFF, FORCED AIR FURNACE * NO DUCT WORK * NO PIPING * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$50,000.00
ID0000808	AMP 300 PROGRAMMATIC FLOORING REPLACEMENT (Dwelling Unit-Interior (1480)-Flooring (non routine))	AMP 300 PROGRAMMATIC FLOORING REPACEMENT * REMOVE NON- ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * INSTALL NON-ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$30,000.00
ID0000810	AMP 300 SECURITY CAMERA INSTALL AND RELACEMENT (Non-Dwelling Interior (1480)-Security)	AMP 300 Upgrade old cameras and associated equipment throughout properties with new. Also adding new cameras to blind spot locations in the building. * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * DISPOSAL WILL BE THE CONTRACTORS RESPONSIBILITY AND WRITTEN IN THE CONTRACT. ANY REMAINING DISPOSAL WILL BE COMPLETED THROUGH THE AGENCY'S CONTRACTED WASTE DISPOSAL COMPANY. * NO FORCE LABOR		\$25,000.00
ID0000811	AMP 300 WINDOW REPLACMENT(Dwelling Unit-Exterior (1480)-Windows)	Romnes - Completely remove existing windows and replace with new windows that are windows meeting ENERGY STAR criteria for the appropriate climate . Install the new windows using modern standards and techniques for flashing, water sealing, and air sealing in accordance with ASTM Standard E2112-07, Standard Practice for Installation of Exterior Windows, Doors, and Skylights. * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * DISPOSAL WILL BE THE CONTRACTORS RESPONSIBILITY AND WRITTEN IN THE CONTRACT. ANY REMAINING DISPOSAL WILL BE COMPLETED THROUGH THE AGENCY'S CONTRACTED WASTE DISPOSAL COMPANY. * NO FORCE		\$50,000.00

LABOR

Work Statement for Year 1

Identifier	Development Number/Name	General Description of Major Work Categories	Quantity	Estimated Cost
ID0000812	AMP 300 SIDING REPLACMENT(Dwelling Unit-Exterior (1480)-Siding,Dwelling Unit-Exterior (1480)-Soffits)	AMP 300 Romnes - Remove and replace siding and soffits. Replace with new efficient siding and soffit. * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * DISPOSAL WILL BE THE CONTRACTORS RESPONSIBILITY AND WRITTEN IN THE CONTRACT. ANY REMAINING DISPOSAL WILL BE COMPLETED THROUGH THE AGENCY'S CONTRACTED WASTE DISPOSAL COMPANY. * NO FORCE LABOR		\$50,000.00
ID0000913	AMP 300 NEW ROOFS,SOFFITS, AND GUTTERS(Dwelling Unit-Exterior (1480)-Gutters - Downspouts,Dwelling Unit-Exterior (1480)-Roofs,Dwelling Unit-Exterior (1480)-Soffits)	Properties - Frazier, Britta PKWY, and Chester Drive Installing new 40-year roof, as well as gutters, soffits, and gutter guards at low-rise buildings containing Public Housing units * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * DISPOSAL WILL BE THE CONTRACTORS RESPONSIBILITY AND WRITTEN IN THE CONTRACT. ANY REMAINING DISPOSAL WILL BE COMPLETED THROUGH THE AGENCY'S CONTRACTED WASTE DISPOSAL COMPANY. * NO FORCE LABOR		\$50,000.00
ID0000914	AMP 300 PARKING LOT REPAVING (Dwelling Unit-Site Work (1480)-Asphalt - Concrete - Paving,Dwelling Unit-Site Work (1480)-Curb and Gutter,Dwelling Unit-Site Work (1480)-Dumpsters and Enclosures,Dwelling Unit-Site Work (1480)-Striping)	Greenway Property Obtain permits, preparing the site through surface milling or grading, install concrete dumpster pad, apply new asphalt layers of a specified thickness, compacting the material, proper sloping for water runoff to storm drains, and finally, applying pavement markings. * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * DISPOSAL WILL BE THE CONTRACTORS RESPONSIBILITY AND WRITTEN IN THE CONTRACT. ANY REMAINING DISPOSAL WILL BE COMPLETED THROUGH THE AGENCY'S CONTRACTED WASTE DISPOSAL COMPANY. * NO FORCE LABOR		\$35,000.00
ID0000963	AMP 300 Community Kitchen Upgrade(Non-Dwelling Interior (1480)-Appliances,Non-Dwelling Interior (1480)-Common Area Kitchens,Non-Dwelling Interior (1480)-Plumbing)	Upgrade kitchen facilities in Romnes community kitchen to meet Uniform Physical Condition Standards (UPCS) and accessibility requirements.		\$10,000.00

Work Statement for Year 1

Identifier	Development Number/Name	General Description of Major Work Categories	Quantity	Estimated Cost
ID0000964	AMP 300 Energy Efficient Coin Operated Washer/Dryer(Non-Dwelling Interior (1480)-Appliances,Non-Dwelling Interior (1480)-Common Area Washers)	LOCATION: AMP 300 Romnes apartments, Common Laundry areas ACTIVITY: Replace washer and dryers SCOPE: Replace aged coin operated Washer/Dryer with energy efficient coin operated washers/dryers (total of 5 washers/5 dryers) REMEDIATION: It is anticipated there will be no disturbance of hazardous materials (asbestos, lead, etc.) with this work. Disposal will be the contractor's responsibility and written in the contract. Any remaining disposal will be done through the agency's contracted waste disposal company. ADDITIONAL INFO: No force account labor. Not a historical designated site.		\$5,000.00
ID0000965	AMP 300 Energy Efficieent Refrigerator/Range(Dwelling Unit-Interior (1480)-Appliances)	LOCATION: AMP 300 Romnes Apartments ACTIVITY: Replace outdated refrigerators and ranges SCOPE: Replace outdated non-energy efficient refrigerators and ranges with energy efficient appliances. REMEDIATION: It is anticipated there will be no disturbance of hazardous materials (asbestos, lead, etc.) with this work. Disposal will be the contractor's responsibility and written in the contract. Any remaining disposal will be done through the agency's contracted waste disposal company. ADDITIONAL INFO: No force account labor. Not a historical designated site. Approx 15 each per year.		\$5,000.00
	BRITTINGHAM-GAY BRAXTON APARTMENTS (WI003000400)	Approx 13 each per year.		\$742,909.82
ID0000776	AMP 400 OPERATIONS (Operations (1406))	AMP 400 OPERATIONS * PROVIDE SITE OPERATIONS SUPPORT		\$128,851.00
ID0000783	AMP 400 MANAGEMENT IMPROVEMENTS * TRAINING (Management Improvement (1408)-System Improvements, Management Improvement (1408)-Staff Training)	AMP 400 MANAGEMENT IMPROVEMENTS * TRAINING * REMOVE NONE * TRAINING FOR ALL STAFF - INCLUDES TRAVEL AND/OR REQUIRED MATERIALS AS NEEDED		\$1,000.00

Work Statement for Year 1

Identifier	Development Number/Name	General Description of Major Work Categories	Quantity	Estimated Cost
ID0000789	AMP 400 ARCHITECTURAL AND ENGINEERING * (Contract Administration (1480)-Other Fees and Costs)	AMP 400 ARCHITECTURAL AND ENGINEERINGNONE * PROVIDE ADVICE, DRAWINGS AND SPECIFICATIONS FOR TECHNICAL OR COMPLEX PROJECTS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$5,802.92
ID0000794	AMP 400 ON DEMAND (Dwelling Unit-Interior (1480)-Mechanical, Dwelling Unit-Interior (1480)-Plumbing)	AMP 400 ON DEMAND * REMOVE WATER SOFTENERS, HEAT EXCHANGERS, BOILERS, AND ASSOCIATED PIPING * INSTALL LOW SALT WATER SOFTENERS, HIGH EFFICIENCY HEAT EXCHANGERS, HIGH EFFICIENCY BOILERS AND, ASSOCIATED PIPING * * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$50,000.00
ID0000800	AMP 400 NON-DWELLING EQUIPMENT (Operations (1406))	AMP 400 NON-DWELLING EQUIPMENT * PURCHASE STATIONARY POWER TOOLS, PAINT SHAKERS, PAINT STRIPING EQUIPMENT, SEWER CLEANING EQUIPMENT, LASER LEVELS, FLOOR BUFFERS, LARGE FLOOR CLEANING EQUIPMENT, VIDEO SURVEILLANCE EQUIPMENT		\$7,254.90
ID0000814	AMP 400 AIR MAKE UP UNIT REPLACMENT(Non-Dwelling Construction - Mechanical (1480)-Cooling Equipment - Systems)	AMP 400 REPLACE CENTRAL AIR MAKE UP UNIT FOR 755 * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * DISPOSAL WILL BE THE CONTRACTORS RESPONSIBILITY AND WRITTEN IN THE CONTRACT. ANY REMAINING DISPOSAL WILL BE COMPLETED THROUGH THE AGENCY'S CONTRACTED WASTE DISPOSAL COMPANY. * NO FORCE LABOR		\$10,000.00
ID0000916	AMP 400 MAIN BUILDING DOOR REPLACEMENT (Dwelling Unit-Exterior (1480)-Exterior Doors)	Demo and replace main glass door. Install new king door system. * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * DISPOSAL WILL BE THE CONTRACTORS RESPONSIBILITY AND WRITTEN IN THE CONTRACT. ANY REMAINING DISPOSAL WILL BE COMPLETED THROUGH THE AGENCY'S CONTRACTED WASTE DISPOSAL COMPANY. * NO FORCE LABOR		\$15,000.00
ID0000917	AMP 400 CONCRETE SIDEWALK REPLACEMENT (Dwelling Unit-Site Work (1480)-Asphalt - Concrete - Paving)	Demo the old concrete, prepare a stable and compacted base, and then pouring a new concrete slab with a proper slope for drainage and control joints to prevent cracking. * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * DISPOSAL WILL BE THE CONTRACTORS RESPONSIBILITY AND WRITTEN IN THE CONTRACT. ANY REMAINING DISPOSAL WILL BE COMPLETED THROUGH THE		\$25,000.00

Part II: Sup	oporting Pages - Physical Needs Work Statements (s)			
Work State	ment for Year 1 2026			
Identifier	Development Number/Name	General Description of Major Work Categories	Quantity	Estimated Cost
		AGENCY'S CONTRACTED WASTE DISPOSAL COMPANY. * NO FORCE LABOR		
ID0000961	AMP 400 RAD (1504)(RAD Investment Activity (1504))	RAD Investment Activity (1504)		\$500,000.00
ID0000962	AMP 400 RAD (1503)(RAD (1503))	RAD (1503)		\$1.00
	TRUAX PARK APARTMENTS LLC (WI003000500)			\$133,880.28
ID0000777	AMP 500 OPERATIONS (Operations (1406))	AMP 500 OPERATIONS * PROVIDE SITE OPERATIONS SUPPORT		\$41,416.00
ID0000784	AMP 500 MANAGEMENT IMPROVEMENTS * TRAINING (Management Improvement (1408)-Staff Training, Management Improvement (1408)-System Improvements)	AMP 500 MANAGEMENT IMPROVEMENTS * TRAINING * REMOVE NONE * TRAINING FOR ALL STAFF - INCLUDES TRAVEL AND/OR REQUIRED MATERIALS AS NEEDED		\$1,000.00
ID0000790	AMP 500 ARCHITECTURAL AND ENGINEERING (Contract Administration (1480)-Other Fees and Costs)	AMP 500 ARCHITECTURAL AND ENGINEERINGNONE * PROVIDE ADVICE, DRAWINGS AND SPECIFICATIONS FOR TECHNICAL OR COMPLEX PROJECTS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE		\$1,228.76

Work Statement for Year 1

Identifier	Development Number/Name	General Description of Major Work Categories	Quantity	Estimated Cost
ID0000795	AMP 500 ON DEMAND (Dwelling Unit-Interior (1480)-Plumbing, Dwelling Unit-Interior (1480)-Mechanical)	AMP 500 ON DEMAND * REMOVE WATER SOFTENERS, HEAT EXCHANGERS, BOILERS, AND ASSOCIATED PIPING * INSTALL LOW SALT WATER SOFTENERS, HIGH EFFICIENCY HEAT EXCHANGERS, HIGH EFFICIENCY BOILERS AND, ASSOCIATED PIPING * * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$60,000.00
ID0000806	AMP 500 HEATING EQUIPMENT REPLACEMENT (Dwelling Unit-Interior (1480)-Mechanical)	AMP 500 HEATING EQUIPMENT REPLACEMENT * REMOVE NAT. GAS, GRAVITY VENT, LOW EFF, FORCED AIR FURNACE * INSTALL NAT. GAS, POWERED VENT, HIGH EFF, FORCED AIR FURNACE * NO DUCT WORK * NO PIPING * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$10,235.52
ID0000928	AMP 500 INSTALL NEW SECURITY CAMERAS(Management Improvement (1408)-Security Improvements (not police or guard-non-physical))	Upgrade old cameras and associated equipment throughout the property with new cameras. Also adding new cameras to blind spot locations in and around the building. * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * DISPOSAL WILL BE THE CONTRACTORS RESPONSIBILITY AND WRITTEN IN THE CONTRACT. ANY REMAINING DISPOSAL WILL BE COMPLETED THROUGH THE AGENCY'S CONTRACTED WASTE DISPOSAL COMPANY. * NO FORCE LABOR		\$10,000.00
ID0000929	AMP 500 PROGRAMMATIC FLOORING(Non-Dwelling Interior (1480)-Common Area Flooring)	AMP 500 PROGRAMMATIC FLOORING REPLACEMENT * REMOVE NON-ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * INSTALL NON-ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$10,000.00
	SCATTERED SITE (WI003000200)	LABOR		\$726,198.02
ID0000778	AMP 200 OPERATIONS *(Operations (1406))	AMP 200 OPERATIONS * PROVIDE SITE OPERATIONS SUPPORT		\$96,638.00

Work Statement for Year 1

Identifier	Development Number/Name	General Description of Major Work Categories	Quantity	Estimated Cost
ID0000780	AMP 200 MANAGEMENT IMPROVEMENTS * TRAINING * (Management Improvement (1408)-Staff Training, Management Improvement (1408)-System Improvements)	AMP 200 MANAGEMENT IMPROVEMENTS * TRAINING * REMOVE NONE * TRAINING FOR ALL STAFF - INCLUDES TRAVEL AND/OR REQUIRED MATERIALS AS NEEDED		\$4,298.58
ID0000782	AMP 200 PARKING RE-PAVE(Dwelling Unit-Site Work (1480)-Asphalt - Concrete - Paving,Dwelling Unit-Site Work (1480)-Curb and Gutter,Dwelling Unit-Site Work (1480)-Dumpsters and Enclosures,Dwelling Unit-Site Work (1480)-Parking,Dwelling Unit-Site Work (1480)- Signage,Dwelling Unit-Site Work (1480)-Striping) AMP 200 ARCHITECTURAL AND ENGINEERING (Contract Administration (1480)-Other Fees	Location -AMP 200 Activity - PARKING RE-PAVE Scope - REMOVE BITUMINOUS ASPHALTIC CONCRETE, DETERIORATED CONCRETE CURB, UNSUITABLE SUPPORT BASE * INSTALL NEW SUPPORT BASE, NEW CONCRETE ACCESSORIES SUCH AS RAMPS, CURBS AND DUMPSTER ENSLOSURES, NEW STRIPING, SIGNAGE AS NEEDED. REMEDIATION: It is anticipated there will be no disturbance of hazardous materials (asbestos, lead, etc.) with this work. Disposal will be the contractor's responsibility and written in the contract. Any remaining disposal will be done through the agency's contracted waste disposal company. ADDITIONAL INFO: No force account labor. Not a historical designated site. AMP 200 ARCHITECTURAL AND ENGINEERINGNONE * PROVIDE		\$50,000.00 \$15,000.00
10000707	and Costs)	ADVICE, DRAWINGS AND SPECIFICATIONS FOR TECHNICAL OR COMPLEX PROJECTS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		φ13,000.00
ID0000792	AMP 200 ON DEMAND (Dwelling Unit-Interior (1480)-Mechanical, Dwelling Unit-Interior (1480)-Plumbing)	AMP 200 ON DEMAND * REMOVE WATER SOFTENERS, HEAT EXCHANGERS, BOILERS, AND ASSOCIATED PIPING * INSTALL LOW SALT WATER SOFTENERS, HIGH EFFICIENCY HEAT EXCHANGERS, HIGH EFFICIENCY BOILERS AND, ASSOCIATED PIPING * * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$150,000.00
ID0000798	AMP 200 NON-DWELLING EQUIPMENT (Operations (1406))	AMP 200 NON-DWELLING EQUIPMENT * PURCHASE STATIONARY POWER TOOLS, PAINT SHAKERS, PAINT STRIPING EQUIPMENT, SEWER CLEANING EQUIPMENT, LASER LEVELS, FLOOR BUFFERS, LARGE FLOOR CLEANING EQUIPMENT, VIDEO SURVEILLANCE EQUIPMENT		\$5,261.44

Work Statement for Year 1

Identifier	Development Number/Name	General Description of Major Work Categories	Quantity	Estimated Cost
ID0000803	AMP 200 HEATING EQUIPMENT REPLACEMENT (Dwelling Unit-Interior (1480)-Mechanical)	AMP 200 HEATING EQUIPMENT REPLACEMENT * REMOVE NAT. GAS, GRAVITY VENT, LOW EFF, FORCED AIR FURNACE * INSTALL NAT. GAS, POWERED VENT, HIGH EFF, FORCED AIR FURNACE * NO DUCT WORK * NO PIPING * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$100,000.00
ID0000817	AMP 200 FIRE PANEL AND INTERCOM REPLACMENT(Dwelling Unit-Interior (1480)-Call-for-Aid Systems,Non-Dwelling Construction - Mechanical (1480)-Security - Fire Alarm,Non-Dwelling Construction - Mechanical (1480)-Smoke/Fire Detection)	REPLACE FIRE PANELS AND INTERCOM SYSTEMS IN AMP 200 PROPERTIES		\$50,000.00
ID0000918	AMP 200 ROOF REPLACEMENT (Dwelling Unit-Exterior (1480)-Gutters - Downspouts, Dwelling Unit-Exterior (1480)-Roofs, Dwelling Unit-Exterior (1480)-Soffits)	Properties - 1605-1671 Wright St and Webb/Rethke Install new 40-year roof, as well as gutters, soffits, and gutter guards at low-rise buildings containing Public Housing units * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * DISPOSAL WILL BE THE CONTRACTORS RESPONSIBILITY AND WRITTEN IN THE CONTRACT. ANY REMAINING DISPOSAL WILL BE COMPLETED THROUGH THE AGENCY'S CONTRACTED WASTE DISPOSAL COMPANY. * NO FORCE LABOR		\$50,000.00
ID0000919	AMP 200 EROSION CONTROL AND GRADING(Dwelling Unit-Site Work (1480)-Landscape)	Targeted re-grading and drainage improvements at several AMP200 properties. The purpose of this work is to correct long-standing site drainage issues, prevent water damage to building foundations and common areas, and improve accessibility for residents. All work will occur within the existing property boundaries. REMEDIATION: It is anticipated there will be no disturbance of hazardous materials (asbestos, lead, etc.) with this work. Disposal will be the contractor's responsibility and written in the contract. Any remaining disposal will be done through the agency's contracted waste disposal company. ADDITIONAL INFO: No force account labor. Not a historical designated site.		\$25,000.00

Work Statement for Year 1

Identifier	Development Number/Name	General Description of Major Work Categories	Quantity	Estimated Cost
		1 0		
ID0000920	AMP 300 PROGRAMMATIC FLOORING REPLACEMENT (Dwelling Unit-Interior (1480)-Flooring (non routine))	AMP 300 PROGRAMMATIC FLOORING REPLACEMENT * REMOVE NON-ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * INSTALL NON-ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$20,000.00
ID0000921	AMP 200 SECURITY CAMERA INSTALL AND RELACEMENT (Management Improvement (1408)-Security Improvements (not police or guard-non-physical))	AMP 200 Upgrade old cameras and associated equipment throughout properties with new. Also add new cameras to blind spot locations in the building. * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * DISPOSAL WILL BE THE CONTRACTORS RESPONSIBILITY AND WRITTEN IN THE CONTRACT. ANY REMAINING DISPOSAL WILL BE COMPLETED THROUGH THE AGENCY'S CONTRACTED WASTE DISPOSAL COMPANY. * NO FORCE LABOR		\$50,000.00
ID0000922	AMP 200 BUILDING PLUMBING PIPE REPLACEMENT (Dwelling Unit-Interior (1480)-Plumbing)	DEMO DETERIORATED AND MIX MATCHED PLUMBING PIPES REPLACE WITH ALL NEW COPPER NICKEL PIPING IN 4 COURT BUILDING. REMEDIATION: It is anticipated there will be no disturbance of hazardous materials (asbestos, lead, etc.) with this work. Disposal will be the contractor's responsibility and written in the contract. Any remaining disposal will be done through the agency's contracted waste disposal company. ADDITIONAL INFO: No force account labor. Not a historical designated site.		\$30,000.00
ID0000923	AMP 200 MAIN ENTRANCE BRICK REPAIR (Dwelling Unit-Exterior (1480)-Other, Dwelling Unit-Exterior (1480)-Tuck-Pointing)	REPLACE DAMAGED BRICK WITH NEW AND TUCK POINT EXISTING BRICKS LOCATED AT THE MAIN ENTRANCE OF AMP 200 TENNEY PARK APARTMENTS. REMEDIATION: It is anticipated there will be no disturbance of hazardous materials (asbestos, lead, etc.) with this work. Disposal will be the contractor's responsibility and written in the contract. Any remaining disposal will be done through the agency's contracted waste disposal company. ADDITIONAL INFO: No force account labor. Not a historical designated site.		\$10,000.00

Work Statement for Year 1

Identifier	Development Number/Name	General Description of Major Work Categories	Quantity	Estimated Cost
ID0000924	AMP 200 RELOCATE EXSITING EXTERIOR WALL OUTLETS(Dwelling Unit-Site Work (1480)-Electric Distribution)	RELOCATE EXISTING EXTERIOR OUTLETS. DUE TO NEW DECK DESIGN ON 2 STORY BUILDING AT TENNEY PARK APARTMENTS. REMEDIATION: It is anticipated there will be no disturbance of hazardous materials (asbestos, lead, etc.) with this work. Disposal will be the contractor's responsibility and written in the contract. Any remaining disposal will be done through the agency's contracted waste disposal company. ADDITIONAL INFO: No force account labor. Not a historical designated site.		\$10,000.00
ID0000925	AMP 200 COMMON AREA REPAINTING (Non-Dwelling Interior (1480)-Common Area Painting)	This work involves the preparation and painting of all wall, ceiling, and trim surfaces within the designated common areas. The property was built before 1978. Lead-safe work practices will be implemented, including containment of the work area and proper cleanup procedures. A visual assessment for deteriorated paint will be conducted prior to the work. Any paint disturbance exceeding the de minimis level will be handled by a certified renovator. REMEDIATION: It is anticipated there will be no disturbance of hazardous materials (asbestos, lead, etc.) with this work. Disposal will be the contractor's responsibility and written in the contract. Any remaining disposal will be done through the agency's contracted waste disposal company. ADDITIONAL INFO: No force account labor. Not a historical designated site.		\$30,000.00
ID0000926	AMP 200 Residential Street Traffic Calming—Speed Hump Installation(Dwelling Unit-Site Work (1480)-Asphalt - Concrete - Paving)	ADDITIONAL INFO: No force account labor. Not a historical designated site. This activity involves the installation of 4 asphalt speed humps, complete with required signage and pavement markings, on Straubel Ct. The work will be performed by a qualified contractor. Constructing each speed hump according to standard city design specifications. The humps will be approximately 12–14 feet in length (in the direction of travel) and 3–4 inches in height at their peak. The design will feature a parabolic curve to gently slow traffic without jarring vehicles. REMEDIATION: It is anticipated there will be no disturbance of hazardous materials (asbestos, lead, etc.) with this work. Disposal will be the contractor's responsibility and written in the contract. Any remaining disposal will be done through the agency's contracted waste disposal company. ADDITIONAL INFO: No force account labor. Not a historical designated site.		\$20,000.00

Work Statement for Year 1

Identifier	Development Number/Name	General Description of Major Work Categories	Quantity	Estimated Cost
ID0000927	AMP 200 EXTERIOR MAIN BUILDING DOOR REPLACEMENT(Dwelling Unit-Exterior (1480)-Exterior Doors)	Remove and dispose of existing damaged exterior door units, including the door slab, frame, threshold, and trim. Install a new pre-hung exterior-grade door unit, ensuring it is properly insulated, sealed, and provides security. Re-key the new lockset to match existing building keys and install a new deadbolt for resident security. REMEDIATION: It is anticipated there will be no disturbance of hazardous materials (asbestos, lead, etc.) with this work. Disposal will be the contractor's responsibility and written in the contract. Any remaining disposal will be done through the agency's contracted waste disposal company. ADDITIONAL INFO: No force account labor. Not a historical designated site.		\$10,000.00
	TRUAX PHASE II (WI003000600)			\$36,678.34
ID0000779	AMP 600 OPERATIONS (Operations (1406))	AMP 600 OPERATIONS * PROVIDE SITE OPERATIONS SUPPORT		\$23,009.00
ID0000785	AMP 600 MANAGEMENT IMPROVEMENTS * TRAINING (Management Improvement (1408)-System Improvements, Management Improvement (1408)-Staff Training)	AMP 600 MANAGEMENT IMPROVEMENTS * TRAINING * REMOVE NONE * TRAINING FOR ALL STAFF - INCLUDES TRAVEL AND/OR REQUIRED MATERIALS AS NEEDED		\$1,000.00
ID0000791	AMP 600 ARCHITECTURAL AND ENGINEERING (Contract Administration (1480)-Other Fees and Costs)	AMP 600 ARCHITECTURAL AND ENGINEERINGNONE * PROVIDE ADVICE, DRAWINGS AND SPECIFICATIONS FOR TECHNICAL OR COMPLEX PROJECTS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$1,045.75
ID0000797	AMP 600 EXTERIOR LIGHTING UPGRADES (Dwelling Unit-Site Work (1480)-Lighting)	AMP 600 EXTERIOR LIGHTING UPGRADES * REMOVE EXTERIOR - LOW EFFICIENCY BULBS AND FIXTURES, COSTS TO INCLUDE RECYCLING AS NEEDED * INSTALL NEW HIGH EFFICIENCY BULBS AND FIXTURES * NO FORCE LABOR		\$2,012.00

Work Statement for Year 1

Identifier	Development Number/Name	General Description of Major Work Categories	Quantity	Estimated Cost
ID0000802	AMP 600 NON-DWELLING EQUIPMENT (Operations (1406))	AMP 600 NON-DWELLING EQUIPMENT * PURCHASE STATIONARY POWER TOOLS, PAINT SHAKERS, PAINT STRIPING EQUIPMENT, SEWER CLEANING EQUIPMENT, LASER LEVELS, FLOOR BUFFERS, LARGE FLOOR CLEANING EQUIPMENT, VIDEO SURVEILLANCE EQUIPMENT		\$1,307.19
ID0000807	AMP 600 HEATING EQUIPMENT REPLACEMENT (Dwelling Unit-Interior (1480)-Mechanical)	AMP 600 HEATING EQUIPMENT REPLACEMENT * REMOVE NAT. GAS, GRAVITY VENT, LOW EFF, FORCED AIR FURNACE * INSTALL NAT. GAS, POWERED VENT, HIGH EFF, FORCED AIR FURNACE * NO DUCT WORK * NO PIPING * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$4,179.87
ID0000809	AMP 600 PROGRAMMATIC FLOORING REPACEMENT (Dwelling Unit-Interior (1480)-Flooring (non routine))	AMP 600 PROGRAMMATIC FLOORING REPACEMENT * REMOVE NON-ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * INSTALL NON-ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$4,124.53
	AUTHORITY-WIDE (NAWASD)			\$230,092.00
ID0000786	CAPITAL FUND PROGRAM FEE (Administration (1410)-Salaries, Administration (1410)-Sundry)	CAPITAL FUND PROGRAM FEE* PROVIDE ADMINISTRATION OF CAPITAL FUND GRANT FUNDS AND PROJECTS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$230,092.00
	Subtotal of Estimated Cost			\$2,441,749.00

Work Statement for Year 2

Identifier	Development Number/Name	General Description of Major Work Categories	Quantity	Estimated Cost
	BJARNES ROMNES APARTMENTS (WI003000300)			\$729,303.09
ID0000820	AMP 300 OPERATIONS (Operations (1406))	AMP 300 OPERATIONS * PROVIDE SITE OPERATIONS SUPPORT		\$173,268.00
ID0000821	AMP 300 MANAGEMENT IMPROVEMENTS * TRAINING (Management Improvement (1408)-Staff Training, Management Improvement (1408)-System Improvements)	AMP 300 MANAGEMENT IMPROVEMENTS * TRAINING * REMOVE NONE * TRAINING FOR ALL STAFF - INCLUDES TRAVEL AND/OR REQUIRED MATERIALS AS NEEDED		\$7,644.79
ID0000822	AMP 300 ARCHITECTURAL AND ENGINEERING (Contract Administration (1480)-Other Fees and Costs)	AMP 300 ARCHITECTURAL AND ENGINEERINGNONE * PROVIDE ADVICE, DRAWINGS AND SPECIFICATIONS FOR TECHNICAL OR COMPLEX PROJECTS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$9,254.90
ID0000823	AMP 300 PROGRAMMATIC FLOORING REPLACEMENT (Dwelling Unit-Interior (1480)-Flooring (non routine))	AMP 300 PROGRAMMATIC FLOORING REPACEMENT * REMOVE NON- ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * INSTALL NON-ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$59,782.79
ID0000824	AMP 300 HEATING EQUIPMENT REPLACEMENT (Dwelling Unit-Interior (1480)-Mechanical)	AMP 300 HEATING EQUIPMENT REPLACEMENT * REMOVE NAT. GAS, GRAVITY VENT, LOW EFF, FORCED AIR FURNACE * INSTALL NAT. GAS, POWERED VENT, HIGH EFF, FORCED AIR FURNACE * NO DUCT WORK * NO PIPING * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$145,056.79
ID0000825	AMP 300 ON DEMAND(Dwelling Unit-Interior (1480)-Mechanical,Dwelling Unit-Interior (1480)-Plumbing)	AMP 300 ON DEMAND * REMOVE WATER SOFTENERS, HEAT EXCHANGERS, BOILERS, AND ASSOCIATED PIPING * INSTALL LOW SALT WATER SOFTENERS, HIGH EFFICIENCY HEAT EXCHANGERS, HIGH EFFICIENCY BOILERS AND, ASSOCIATED PIPING * * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF		\$284,295.82

Part II: Sup	oporting Pages - Physical Needs Work Statements (s)			
Work State	ment for Year 2 2027			
Identifier	Development Number/Name	General Description of Major Work Categories	Quantity	Estimated Cost
		ENCOUNTERED * NO FORCE LABOR		<u> </u>
ID0000966	AMP 300 NEW ROOFS, SOFFITS, AND GUTTERS (Dwelling Unit-Exterior (1480)-Gutters -	Properties - Fisher and Baird St.		\$50,000.00
	Downspouts, Dwelling Unit-Exterior (1480)-Roofs, Dwelling Unit-Exterior (1480)-Soffits)	Installing new 40-year roof, as well as gutters, soffits, and gutter guards at low-rise buildings containing Public Housing units * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * DISPOSAL WILL BE THE CONTRACTORS RESPONSIBILITY AND WRITTEN IN THE CONTRACT. ANY REMAINING DISPOSAL WILL BE COMPLETED THROUGH THE AGENCY'S CONTRACTED WASTE DISPOSAL COMPANY. * NO FORCE LABOR		<i>\$20,000.00</i>
	BRITTINGHAM-GAY BRAXTON APARTMENTS (WI003000400)			\$394,272.94
ID0000826	AMP 400 OPERATIONS (Operations (1406))	AMP 400 OPERATIONS * PROVIDE SITE OPERATIONS SUPPORT		\$131,122.00
ID0000827	AMP 400 MANAGEMENT IMPROVEMENTS * TRAINING (Management Improvement (1408)-Staff Training, Management Improvement (1408)-System Improvements)	AMP 400 MANAGEMENT IMPROVEMENTS * TRAINING * REMOVE NONE * TRAINING FOR ALL STAFF - INCLUDES TRAVEL AND/OR REQUIRED MATERIALS AS NEEDED		\$5,765.77
ID0000828	AMP 400 ARCHITECTURAL AND ENGINEERING (Contract Administration (1480)-Other Fees and Costs)	AMP 400 ARCHITECTURAL AND ENGINEERINGNONE * PROVIDE ADVICE, DRAWINGS AND SPECIFICATIONS FOR TECHNICAL OR COMPLEX PROJECTS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$6,964.71

Work Statement for Year 2

Identifier	Development Number/Name	General Description of Major Work Categories	Quantity	Estimated Cost
ID0000829	AMP 400 PROGRAMMATIC FLOORING REPACEMENT (Dwelling Unit-Interior (1480)-Flooring (non routine))	AMP 400 PROGRAMMATIC FLOORING REPACEMENT * REMOVE NON- ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * INSTALL NON-ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR PROGRAMMATIC FLOORING REPLACEMENT ON AN AS-VACATED BASIS		\$39,978.64
ID0000830	AMP 400 ON DEMAND (Dwelling Unit-Interior (1480)-Mechanical, Dwelling Unit-Interior (1480)-Plumbing)	AMP 400 ON DEMAND * REMOVE WATER SOFTENERS, HEAT EXCHANGERS, BOILERS, AND ASSOCIATED PIPING * INSTALL LOW SALT WATER SOFTENERS, HIGH EFFICIENCY HEAT EXCHANGERS, HIGH EFFICIENCY BOILERS AND, ASSOCIATED PIPING * *NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$210,441.82
	AUTHORITY-WIDE (NAWASD)			\$230,092.00
ID0000831	CAPITAL FUND PROGRAM FEE (Administration (1410)-Sundry, Administration (1410)-Salaries)	CAPITAL FUND PROGRAM FEE * PROVIDE ADMINISTRATION OF CAPITAL FUND GRANT FUNDS AND PROJECTS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$230,092.00
	SCATTERED SITE (WI003000200)			\$671,665.81
ID0000832	AMP 200 OPERATIONS (Operations (1406))	AMP 200 OPERATIONS * PROVIDE SITE OPERATIONS SUPPORT		\$98,341.00

Work Statement for Year 2

Identifier	Development Number/Name	General Description of Major Work Categories	Quantity	Estimated Cost
ID0000833	AMP 200 PROGRAMMATIC FLOORING REPACEMENT (Dwelling Unit-Interior (1480)-Flooring (non routine))	AMP 200 PROGRAMMATIC FLOORING REPACEMENT * REMOVE NON- ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * INSTALL NON-ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$47,835.89
ID0000834	AMP 200 MANAGEMENT IMPROVEMENTS * TRAINING (Management Improvement (1408)-Staff Training, Management Improvement (1408)-System Improvements)	AMP 200 MANAGEMENT IMPROVEMENTS * TRAINING * REMOVE NONE * TRAINING FOR ALL STAFF - INCLUDES TRAVEL AND/OR REQUIRED MATERIALS AS NEEDED		\$4,298.58
ID0000835	AMP 200 ARCHITECTURAL AND ENGINEERING (Contract Administration (1480)-Other Fees and Costs)	AMP 200 ARCHITECTURAL AND ENGINEERINGNONE * PROVIDE ADVICE, DRAWINGS AND SPECIFICATIONS FOR TECHNICAL OR COMPLEX PROJECTS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$5,050.98
ID0000836	AMP 200 HEATING EQUIPMENT REPLACEMENT (Dwelling Unit-Interior (1480)-Mechanical)	AMP 200 HEATING EQUIPMENT REPLACEMENT * REMOVE NAT. GAS, GRAVITY VENT, LOW EFF, FORCED AIR FURNACE * INSTALL NAT. GAS, POWERED VENT, HIGH EFF, FORCED AIR FURNACE * NO DUCT WORK * NO PIPING * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$178,550.04
ID0000837	AMP 200 ON DEMAND (Dwelling Unit-Interior (1480)-Mechanical, Dwelling Unit-Interior (1480)-Plumbing)	AMP 200 ON DEMAND * REMOVE WATER SOFTENERS, HEAT EXCHANGERS, BOILERS, AND ASSOCIATED PIPING * INSTALL LOW SALT WATER SOFTENERS, HIGH EFFICIENCY HEAT EXCHANGERS, HIGH EFFICIENCY BOILERS AND, ASSOCIATED PIPING * * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$234,974.32
ID0000850	AMP 200 PARKING RE-PAVE(Dwelling Unit-Site Work (1480)-Asphalt - Concrete - Paving,Dwelling Unit-Site Work (1480)-Curb and Gutter,Dwelling Unit-Site Work (1480)-Dumpsters and Enclosures,Dwelling Unit-Site Work (1480)-Parking,Dwelling Unit-Site Work (1480)-Signage,Dwelling Unit-Site Work (1480)-Striping)	Location -AMP 200 Activity - PARKING RE-PAVE Scope - REMOVE BITUMINOUS ASPHALTIC CONCRETE, DETERIORATED CONCRETE CURB, UNSUITABLE SUPPORT BASE * INSTALL NEW SUPPORT BASE, NEW CONCRETE ACCESSORIES SUCH AS RAMPS, CURBS AND DUMPSTER ENSLOSURES, NEW STRIPING, SIGNAGE AS NEEDED. REMEDIATION: It is anticipated there will be no disturbance of hazardous materials (asbestos,		\$102,615.00

Part II: Suj	oporting Pages - Physical Needs Work Statements (s)			
Work State	ment for Year 2 2027			
Identifier	Development Number/Name	General Description of Major Work Categories	Quantity	Estimated Cost
	<u>.</u>	lead, etc.) with this work. Disposal will be the contractor's responsibility and written in the contract. Any remaining disposal will be done through the agency's contracted waste disposal company. ADDITIONAL INFO: No force account labor. Not a historical designated site.		
	TRUAX PARK APARTMENTS LLC (WI003000500)	ADDITIONAL IN O. NO force account rapor. Not a historical designated site.		\$226,326.79
ID0000838	AMP 500 OPERATIONS (Operations (1406))	AMP 500 OPERATIONS * PROVIDE SITE OPERATIONS SUPPORT		\$42,146.00
ID0000839	AMP 500 MANAGEMENT IMPROVEMENTS * TRAINING (Management Improvement (1408)-System Improvements, Management Improvement (1408)-Staff Training)	AMP 500 MANAGEMENT IMPROVEMENTS * TRAINING * REMOVE NONE * TRAINING FOR ALL STAFF - INCLUDES TRAVEL AND/OR REQUIRED MATERIALS AS NEEDED		\$1,235.52
ID0000840	AMP 500 ARCHITECTURAL AND ENGINEERING (Contract Administration (1480)-Other Fees and Costs)	AMP 500 ARCHITECTURAL AND ENGINEERINGNONE * PROVIDE ADVICE, DRAWINGS AND SPECIFICATIONS FOR TECHNICAL OR COMPLEX PROJECTS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$1,474.51
ID0000841	AMP 500 PROGRAMMATIC FLOORING REPLACEMENT (Dwelling Unit-Interior (1480)-Flooring (non routine))	AMP 500 PROGRAMMATIC FLOORING REPACEMENT * REMOVE NON- ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * INSTALL NON-ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$9,680.97
ID0000842	AMP 500 HEATING EQUIPMENT REPLACEMENT (Dwelling Unit-Interior (1480)-Mechanical)	AMP 500 HEATING EQUIPMENT REPLACEMENT * REMOVE NAT. GAS, GRAVITY VENT, LOW EFF, FORCED AIR FURNACE * INSTALL NAT. GAS, POWERED VENT, HIGH EFF, FORCED AIR FURNACE * NO DUCT WORK * NO PIPING * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$27,249.47

Part II: Sup	pporting Pages - Physical Needs Work Statements (s)			
Work State	ement for Year 2 2027			
Identifier	Development Number/Name	General Description of Major Work Categories	Quantity	Estimated Cost
ID0000843	AMP 500 ON DEMAND (Dwelling Unit-Interior (1480)-Mechanical, Dwelling Unit-Interior (1480)-Plumbing)	AMP 500 ON DEMAND * REMOVE WATER SOFTENERS, HEAT EXCHANGERS, BOILERS, AND ASSOCIATED PIPING * INSTALL LOW SALT WATER SOFTENERS, HIGH EFFICIENCY HEAT EXCHANGERS, HIGH EFFICIENCY BOILERS AND, ASSOCIATED PIPING * * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$144,540.32
	TRUAX PHASE II (WI003000600)			\$190,088.37
ID0000844	AMP 600 OPERATIONS (Operations (1406))	AMP 600 OPERATIONS * PROVIDE SITE OPERATIONS SUPPORT		\$23,415.00
ID0000845	AMP 600 MANAGEMENT IMPROVEMENTS * TRAINING (Management Improvement (1408)-System Improvements, Management Improvement (1408)-Staff Training)	AMP 600 MANAGEMENT IMPROVEMENTS * TRAINING * REMOVE NONE * TRAINING FOR ALL STAFF - INCLUDES TRAVEL AND/OR REQUIRED MATERIALS AS NEEDED		\$1,055.34
ID0000846	AMP 600 ARCHITECTURAL AND ENGINEERING (Contract Administration (1480)-Other Fees and Costs)	AMP 600 ARCHITECTURAL AND ENGINEERINGNONE * PROVIDE ADVICE, DRAWINGS AND SPECIFICATIONS FOR TECHNICAL OR COMPLEX PROJECTS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$1,254.90
ID0000847	AMP 600 PROGRAMMATIC FLOORING REPACEMENT (Dwelling Unit-Interior (1480)-Flooring (non routine))	AMP 600 PROGRAMMATIC FLOORING REPACEMENT * REMOVE NON- ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * INSTALL NON-ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$4,124.53

Part II: Sup	Part II: Supporting Pages - Physical Needs Work Statements (s)				
Work State	ment for Year 2 2027				
Identifier	Development Number/Name	General Description of Major Work Categories	Quantity	Estimated Cost	
ID0000848	AMP 600 HEATING EQUIPMENT REPLACEMENT (Dwelling Unit-Interior (1480)-Mechanical)	AMP 600 HEATING EQUIPMENT REPLACEMENT * REMOVE NAT. GAS, GRAVITY VENT, LOW EFF, FORCED AIR FURNACE * INSTALL NAT. GAS, POWERED VENT, HIGH EFF, FORCED AIR FURNACE * NO DUCT WORK * NO PIPING * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$21,693.03	
ID0000849	AMP 600 ON DEMAND (Dwelling Unit-Interior (1480)-Mechanical, Dwelling Unit-Interior (1480)-Plumbing)	AMP 600 ON DEMAND * REMOVE WATER SOFTENERS, HEAT EXCHANGERS, BOILERS, AND ASSOCIATED PIPING * INSTALL LOW SALT WATER SOFTENERS, HIGH EFFICIENCY HEAT EXCHANGERS, HIGH EFFICIENCY BOILERS AND, ASSOCIATED PIPING * * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$138,545.57	
	Subtotal of Estimated Cost			\$2,441,749.00	

Work Statement for Year 3

Identifier	Development Number/Name	General Description of Major Work Categories	Quantity	Estimated Cost
	TRUAX PHASE II (WI003000600)			\$140,088.37
ID0000851	AMP 600 OPERATIONS * (Operations (1406))	AMP 600 OPERATIONS * PROVIDE SITE OPERATIONS SUPPORT		\$23,415.00
ID0000852	AMP 600 MANAGEMENT IMPROVEMENTS * TRAINING * (Management Improvement (1408)-Staff Training, Management Improvement (1408)-System Improvements)	AMP 600 MANAGEMENT IMPROVEMENTS * TRAINING * REMOVE NONE * TRAINING FOR ALL STAFF - INCLUDES TRAVEL AND/OR REQUIRED MATERIALS AS NEEDED		\$1,055.34
ID0000853	AMP 600 ARCHITECTURAL AND ENGINEERING * (Contract Administration (1480)-Other Fees and Costs)	AMP 600 ARCHITECTURAL AND ENGINEERINGNONE * PROVIDE ADVICE, DRAWINGS AND SPECIFICATIONS FOR TECHNICAL OR COMPLEX PROJECTS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$1,254.90
ID0000854	AMP 600 PROGRAMMATIC FLOORING REPACEMENT *(Dwelling Unit-Interior (1480)-Flooring (non routine))	AMP 600 PROGRAMMATIC FLOORING REPACEMENT * REMOVE NON-ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * INSTALL NON-ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$4,124.53
ID0000855	AMP 600 HEATING EQUIPMENT REPLACEMENT * (Dwelling Unit-Interior (1480)-Mechanical)	AMP 600 HEATING EQUIPMENT REPLACEMENT * REMOVE NAT. GAS, GRAVITY VENT, LOW EFF, FORCED AIR FURNACE * INSTALL NAT. GAS, POWERED VENT, HIGH EFF, FORCED AIR FURNACE * NO DUCT WORK * NO PIPING * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$21,693.03
ID0000856	AMP 600 ON DEMAND * (Dwelling Unit-Interior (1480)-Mechanical, Dwelling Unit-Interior (1480)-Plumbing)	AMP 600 ON DEMAND * REMOVE WATER SOFTENERS, HEAT EXCHANGERS, BOILERS, AND ASSOCIATED PIPING * INSTALL LOW SALT WATER SOFTENERS, HIGH EFFICIENCY HEAT EXCHANGERS, HIGH EFFICIENCY BOILERS AND, ASSOCIATED PIPING * * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF		\$88,545.57

Part II: Sup	pporting Pages - Physical Needs Work Statements (s)			
Work State	ement for Year 3 2028			
Identifier	Development Number/Name	General Description of Major Work Categories	Quantity	Estimated Cost
	1	ENCOUNTERED * NO FORCE LABOR		<u> </u>
	TRUAX PARK APARTMENTS LLC (WI003000500)			\$185,363.79
	TROAT ARRAI ARTMENTS LEC (WI005000500)			\$183,303.79
ID0000857	AMP 500 OPERATIONS * (Operations (1406))	AMP 500 OPERATIONS * PROVIDE SITE OPERATIONS SUPPORT		\$42,146.00
ID0000858	AMP 500 MANAGEMENT IMPROVEMENTS * TRAINING * (Management Improvement (1408)-Staff Training, Management Improvement (1408)-System Improvements)	AMP 500 MANAGEMENT IMPROVEMENTS * TRAINING * REMOVE NONE * TRAINING FOR ALL STAFF - INCLUDES TRAVEL AND/OR REQUIRED MATERIALS AS NEEDED		\$1,235.52
ID0000859	AMP 500 ARCHITECTURAL AND ENGINEERING * (Contract Administration (1480)-Other Fees and Costs)	AMP 500 ARCHITECTURAL AND ENGINEERINGNONE * PROVIDE ADVICE, DRAWINGS AND SPECIFICATIONS FOR TECHNICAL OR COMPLEX PROJECTS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$1,474.51
ID0000860	AMP 500 PROGRAMMATIC FLOORING REPLACEMENT * (Dwelling Unit-Interior (1480)-Flooring (non routine))	AMP 500 PROGRAMMATIC FLOORING REPACEMENT * REMOVE NON- ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * INSTALL NON-ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$9,680.97
ID0000861	AMP 500 HEATING EQUIPMENT REPLACEMENT * (Dwelling Unit-Interior (1480)-Mechanical)	AMP 500 HEATING EQUIPMENT REPLACEMENT * REMOVE NAT. GAS, GRAVITY VENT, LOW EFF, FORCED AIR FURNACE * INSTALL NAT. GAS, POWERED VENT, HIGH EFF, FORCED AIR FURNACE * NO DUCT WORK * NO PIPING * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$27,249.47

Part II: Supporting Pages - Physical Needs Work Statements (s)					
Work State	ement for Year 3 2028				
Identifier	Development Number/Name	General Description of Major Work Categories	Quantity	Estimated Cost	
ID0000862	AMP 500 ON DEMAND * (Dwelling Unit-Interior (1480)-Mechanical, Dwelling Unit-Interior (1480)-Plumbing)	AMP 500 ON DEMAND * REMOVE WATER SOFTENERS, HEAT EXCHANGERS, BOILERS, AND ASSOCIATED PIPING * INSTALL LOW SALT WATER SOFTENERS, HIGH EFFICIENCY HEAT EXCHANGERS, HIGH EFFICIENCY BOILERS AND, ASSOCIATED PIPING * * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$103,577.32	
	SCATTERED SITE (WI003000200)			\$675,027.81	
ID0000863	AMP 200 OPERATIONS * (Operations (1406))	AMP 200 OPERATIONS * PROVIDE SITE OPERATIONS SUPPORT		\$98,341.00	
ID0000864	AMP 200 PROGRAMMATIC FLOORING REPACEMENT (Dwelling Unit-Interior (1480)-Flooring (non routine))	AMP 200 PROGRAMMATIC FLOORING REPACEMENT * REMOVE NON-ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * INSTALL NON-ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$47,835.89	
ID0000865	AMP 200 MANAGEMENT IMPROVEMENTS * TRAINING * (Management Improvement (1408)-Staff Training, Management Improvement (1408)-System Improvements)	AMP 200 MANAGEMENT IMPROVEMENTS * TRAINING * REMOVE NONE * TRAINING FOR ALL STAFF - INCLUDES TRAVEL AND/OR REQUIRED MATERIALS AS NEEDED		\$10,275.58	
ID0000866	AMP 200 ARCHITECTURAL AND ENGINEERING * (Contract Administration (1480)-Other Fees and Costs)	AMP 200 ARCHITECTURAL AND ENGINEERINGNONE * PROVIDE ADVICE, DRAWINGS AND SPECIFICATIONS FOR TECHNICAL OR COMPLEX PROJECTS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$5,050.98	

Part II: Sup	oporting Pages - Physical Needs Work Statements (s)			
Work State	ment for Year 3 2028			
Identifier	Development Number/Name	General Description of Major Work Categories	Quantity	Estimated Cost
ID0000867	AMP 200 HEATING EQUIPMENT REPLACEMENT * (Dwelling Unit-Interior (1480)-Mechanical)	AMP 200 HEATING EQUIPMENT REPLACEMENT * REMOVE NAT. GAS, GRAVITY VENT, LOW EFF, FORCED AIR FURNACE * INSTALL NAT. GAS, POWERED VENT, HIGH EFF, FORCED AIR FURNACE * NO DUCT WORK * NO PIPING * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$278,550.04
ID0000868	AMP 200 ON DEMAND * (Dwelling Unit-Interior (1480)-Mechanical, Dwelling Unit-Interior (1480)-Plumbing)	AMP 200 ON DEMAND * REMOVE WATER SOFTENERS, HEAT EXCHANGERS, BOILERS, AND ASSOCIATED PIPING * INSTALL LOW SALT WATER SOFTENERS, HIGH EFFICIENCY HEAT EXCHANGERS, HIGH EFFICIENCY BOILERS AND, ASSOCIATED PIPING * * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$234,974.32
	AUTHORITY-WIDE (NAWASD)			\$230,092.00
ID0000869	CAPITAL FUND PROGRAM FEE (Administration (1410)-Salaries, Administration (1410)-Sundry)	CAPITAL FUND PROGRAM FEE * PROVIDE ADMINISTRATION OF CAPITAL FUND GRANT FUNDS AND PROJECTS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$230,092.00
	BRITTINGHAM-GAY BRAXTON APARTMENTS (WI003000400)			\$581,873.94

Work Statement for Year 3

Identifier	Development Number/Name	General Description of Major Work Categories	Quantity	Estimated Cost
ID0000870	AMP 400 OPERATIONS * (Operations (1406))	AMP 400 OPERATIONS * PROVIDE SITE OPERATIONS SUPPORT		\$131,122.00
ID0000871	AMP 400 MANAGEMENT IMPROVEMENTS * TRAINING * (Management Improvement (1408)-Staff Training, Management Improvement (1408)-System Improvements)	AMP 400 MANAGEMENT IMPROVEMENTS * TRAINING * REMOVE NONE * TRAINING FOR ALL STAFF - INCLUDES TRAVEL AND/OR REQUIRED MATERIALS AS NEEDED		\$5,765.77
ID0000872	AMP 400 ARCHITECTURAL AND ENGINEERING * (Contract Administration (1480)-Other Fees and Costs)	AMP 400 ARCHITECTURAL AND ENGINEERINGNONE * PROVIDE ADVICE, DRAWINGS AND SPECIFICATIONS FOR TECHNICAL OR COMPLEX PROJECTS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$6,964.71
ID0000873	AMP 400 PROGRAMMATIC FLOORING REPACEMENT * (Dwelling Unit-Interior (1480)-Flooring (non routine))	AMP 400 PROGRAMMATIC FLOORING REPACEMENT * REMOVE NON- ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * INSTALL NON-ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR PROGRAMMATIC FLOORING REPLACEMENT ON AN AS-VACATED BASIS		\$39,978.64
ID0000874	AMP 400 ON DEMAND * (Dwelling Unit-Interior (1480)-Mechanical,Dwelling Unit-Interior (1480)-Plumbing)	AMP 400 ON DEMAND * REMOVE WATER SOFTENERS, HEAT EXCHANGERS, BOILERS, AND ASSOCIATED PIPING * INSTALL LOW SALT WATER SOFTENERS, HIGH EFFICIENCY HEAT EXCHANGERS, HIGH EFFICIENCY BOILERS AND, ASSOCIATED PIPING * * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$198,042.82
ID0000875	AMP 400 HEATING EQUIPMENT REPLACEMENT (Dwelling Unit-Interior (1480)- Mechanical, Dwelling Unit-Interior (1480)-Plumbing, Non-Dwelling Construction - Mechanical (1480)-Central Boiler, Non-Dwelling Construction - Mechanical (1480)-Central Chiller, Non-Dwelling Construction - Mechanical (1480)-Cooling Equipment - Systems, Non-Dwelling Construction - Mechanical (1480)-Heating Equipment - System, Non-Dwelling Construction - Mechanical (1480)-Hot Water Heaters, Non-Dwelling Interior (1480)-Electrical, Non-Dwelling Interior (1480)- Mechanical, Non-Dwelling Interior (1480)-Plumbing)	AMP 400 HEATING EQUIPMENT REPLACEMENT * REMOVE NAT. GAS, GRAVITY VENT, LOW EFF, FORCED AIR FURNACE * INSTALL NAT. GAS, POWERED VENT, HIGH EFF, FORCED AIR FURNACE * NO DUCT WORK * NO PIPING * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$200,000.00

Work Statement for Year 3

Identifier	Development Number/Name	General Description of Major Work Categories	Quantity	Estimated Cost
	BJARNES ROMNES APARTMENTS (WI003000300)			\$629,303.09
ID0000876	AMP 300 OPERATIONS (Operations (1406))	AMP 300 OPERATIONS * PROVIDE SITE OPERATIONS SUPPORT		\$173,268.00
ID0000877	AMP 300 MANAGEMENT IMPROVEMENTS * TRAINING (Management Improvement (1408)-Staff Training, Management Improvement (1408)-System Improvements)	AMP 300 MANAGEMENT IMPROVEMENTS * TRAINING * REMOVE NONE * TRAINING FOR ALL STAFF - INCLUDES TRAVEL AND/OR REQUIRED MATERIALS AS NEEDED		\$7,644.79
ID0000878	AMP 300 ARCHITECTURAL AND ENGINEERING (Contract Administration (1480)-Other Fees and Costs)	AMP 300 ARCHITECTURAL AND ENGINEERINGNONE * PROVIDE ADVICE, DRAWINGS AND SPECIFICATIONS FOR TECHNICAL OR COMPLEX PROJECTS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$9,254.90
ID0000879	AMP 300 PROGRAMMATIC FLOORING REPLACEMENT (Dwelling Unit-Interior (1480)-Flooring (non routine))	AMP 300 PROGRAMMATIC FLOORING REPACEMENT * REMOVE NON-ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * INSTALL NON-ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$59,782.79
ID0000880	AMP 300 HEATING EQUIPMENT REPLACEMENT (Dwelling Unit-Interior (1480)-Mechanical)	AMP 300 HEATING EQUIPMENT REPLACEMENT * REMOVE NAT. GAS, GRAVITY VENT, LOW EFF, FORCED AIR FURNACE * INSTALL NAT. GAS, POWERED VENT, HIGH EFF, FORCED AIR FURNACE * NO DUCT WORK * NO PIPING * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$145,056.79
ID0000881	AMP 300 ON DEMAND (Dwelling Unit-Interior (1480)-Mechanical, Dwelling Unit-Interior (1480)-Plumbing)	AMP 300 ON DEMAND * REMOVE WATER SOFTENERS, HEAT EXCHANGERS, BOILERS, AND ASSOCIATED PIPING * INSTALL LOW SALT WATER SOFTENERS, HIGH EFFICIENCY HEAT EXCHANGERS, HIGH EFFICIENCY BOILERS AND, ASSOCIATED PIPING * * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF		\$234,295.82

U.S. Department of Housing and Urban Development
Office of Public and Indian Housing
2577-0274
02/28/2022

Part II: Supporting Pages - Physical Needs Work Statements (s)					
Work State	Work Statement for Year 3 2028				
Identifier	Development Number/Name		General Description of Major Work Categories	Quantity	Estimated Cost
		-	ENCOUNTERED * NO FORCE LABOR		
	Subtotal of Estimated Cost				\$2,441,749.00

Work Statement for Year 4

Identifier	Development Number/Name	General Description of Major Work Categories	Quantity	Estimated Cost
	BJARNES ROMNES APARTMENTS (WI003000300)			\$629,303.09
ID0000882	AMP 300 OPERATIONS (Operations (1406))	AMP 300 OPERATIONS * PROVIDE SITE OPERATIONS SUPPORT		\$173,268.00
ID0000883	AMP 300 MANAGEMENT IMPROVEMENTS * TRAINING (Management Improvement (1408)-Staff Training, Management Improvement (1408)-System Improvements)	AMP 300 MANAGEMENT IMPROVEMENTS * TRAINING * REMOVE NONE * TRAINING FOR ALL STAFF - INCLUDES TRAVEL AND/OR REQUIRED MATERIALS AS NEEDED		\$7,644.79
ID0000884	AMP 300 ARCHITECTURAL AND ENGINEERING (Contract Administration (1480)-Other Fees and Costs)	AMP 300 ARCHITECTURAL AND ENGINEERINGNONE * PROVIDE ADVICE, DRAWINGS AND SPECIFICATIONS FOR TECHNICAL OR COMPLEX PROJECTS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$9,254.90
ID0000885	AMP 300 PROGRAMMATIC FLOORING REPLACEMENT (Dwelling Unit-Interior (1480)-Flooring (non routine))	AMP 300 PROGRAMMATIC FLOORING REPACEMENT * REMOVE NON-ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * INSTALL NON-ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$59,782.79
ID0000886	AMP 300 HEATING EQUIPMENT REPLACEMENT (Dwelling Unit-Interior (1480)-Mechanical)	AMP 300 HEATING EQUIPMENT REPLACEMENT * REMOVE NAT. GAS, GRAVITY VENT, LOW EFF, FORCED AIR FURNACE * INSTALL NAT. GAS, POWERED VENT, HIGH EFF, FORCED AIR FURNACE * NO DUCT WORK * NO PIPING * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$145,056.79
ID0000887	AMP 300 ON DEMAND (Dwelling Unit-Interior (1480)-Mechanical, Dwelling Unit-Interior (1480)-Plumbing)	AMP 300 ON DEMAND * REMOVE WATER SOFTENERS, HEAT EXCHANGERS, BOILERS, AND ASSOCIATED PIPING * INSTALL LOW SALT WATER SOFTENERS, HIGH EFFICIENCY HEAT EXCHANGERS, HIGH EFFICIENCY BOILERS AND, ASSOCIATED PIPING * * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF		\$234,295.82

Part II: Sup	pporting Pages - Physical Needs Work Statements (s)			
Work State	ement for Year 4 2029			
Identifier	Development Number/Name	General Description of Major Work Categories	Quantity	Estimated Cost
		ENCOUNTERED * NO FORCE LABOR		
	BRITTINGHAM-GAY BRAXTON APARTMENTS (WI003000400)			\$581,873.94
ID0000888	AMP 400 OPERATIONS * (Operations (1406))	AMP 400 OPERATIONS * PROVIDE SITE OPERATIONS SUPPORT		\$131,122.00
ID0000889	AMP 400 MANAGEMENT IMPROVEMENTS * TRAINING *(Management Improvement (1408)-Staff Training, Management Improvement (1408)-System Improvements)	AMP 400 MANAGEMENT IMPROVEMENTS * TRAINING * REMOVE NONE * TRAINING FOR ALL STAFF - INCLUDES TRAVEL AND/OR REQUIRED MATERIALS AS NEEDED		\$5,765.77
ID0000890	AMP 400 ARCHITECTURAL AND ENGINEERING *(Contract Administration (1480)-Other Fees and Costs)	AMP 400 ARCHITECTURAL AND ENGINEERINGNONE * PROVIDE ADVICE, DRAWINGS AND SPECIFICATIONS FOR TECHNICAL OR COMPLEX PROJECTS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$6,964.71
ID0000891	AMP 400 PROGRAMMATIC FLOORING REPACEMENT *(Dwelling Unit-Interior (1480)-Flooring (non routine))	AMP 400 PROGRAMMATIC FLOORING REPACEMENT * REMOVE NON-ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * INSTALL NON-ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR PROGRAMMATIC FLOORING REPLACEMENT ON AN AS-VACATED BASIS		\$39,978.64
ID0000892	AMP 400 ON DEMAND * (Dwelling Unit-Interior (1480)-Mechanical, Dwelling Unit-Interior (1480)-Plumbing)	AMP 400 ON DEMAND * REMOVE WATER SOFTENERS, HEAT EXCHANGERS, BOILERS, AND ASSOCIATED PIPING * INSTALL LOW SALT WATER SOFTENERS, HIGH EFFICIENCY HEAT EXCHANGERS, HIGH EFFICIENCY BOILERS AND, ASSOCIATED PIPING * * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF		\$198,042.82

Part II: Sup	oporting Pages - Physical Needs Work Statements (s)			
Work State	ment for Year 4 2029			
Identifier	Development Number/Name	General Description of Major Work Categories	Quantity	Estimated Cost
	<u> </u>	ENCOUNTERED * NO FORCE LABOR		
ID0000893	AMP 400 HEATING EQUIPMENT REPLACEMENT (Dwelling Unit-Interior (1480)-	AMP 400 HEATING EQUIPMENT REPLACEMENT * REMOVE NAT. GAS,		\$200,000.00
	Mechanical, Dwelling Unit-Interior (1480)-Plumbing, Non-Dwelling Construction - Mechanical (1480)-Central Boiler, Non-Dwelling Construction - Mechanical (1480)-Central Chiller, Non-Dwelling Construction - Mechanical (1480)-Cooling Equipment - Systems, Non-Dwelling Construction - Mechanical (1480)-Heating Equipment - System, Non-Dwelling Construction - Mechanical (1480)-Hot Water Heaters, Non-Dwelling Interior (1480)-Electrical, Non-Dwelling Interior (1480)-Mechanical, Non-Dwelling Interior (1480)-Plumbing)	GRAVITY VENT, LOW EFF, FORCED AIR FURNACE * INSTALL NAT. GAS, POWERED VENT, HIGH EFF, FORCED AIR FURNACE * NO DUCT WORK * NO PIPING * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$255,655
	SCATTERED SITE (WI003000200)			\$675,027.81
ID0000894	AMP 200 OPERATIONS * (Operations (1406))	AMP 200 OPERATIONS * PROVIDE SITE OPERATIONS SUPPORT		\$98,341.00
ID0000895	AMP 200 PROGRAMMATIC FLOORING REPACEMENT (Dwelling Unit-Interior (1480)-Flooring (non routine))	AMP 200 PROGRAMMATIC FLOORING REPACEMENT * REMOVE NON- ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * INSTALL NON-ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$47,835.89
ID0000896	AMP 200 MANAGEMENT IMPROVEMENTS * TRAINING * (Management Improvement (1408)-Staff Training, Management Improvement (1408)-System Improvements)	AMP 200 MANAGEMENT IMPROVEMENTS * TRAINING * REMOVE NONE * TRAINING FOR ALL STAFF - INCLUDES TRAVEL AND/OR REQUIRED MATERIALS AS NEEDED		\$10,275.58
ID0000897	AMP 200 ARCHITECTURAL AND ENGINEERING * (Contract Administration (1480)-Other Fees and Costs)	AMP 200 ARCHITECTURAL AND ENGINEERINGNONE * PROVIDE ADVICE, DRAWINGS AND SPECIFICATIONS FOR TECHNICAL OR COMPLEX PROJECTS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$5,050.98

Part II: Sup	oporting Pages - Physical Needs Work Statements (s)			
Work State	ment for Year 4 2029			
Identifier	Development Number/Name	General Description of Major Work Categories	Quantity	Estimated Cost
ID0000898	AMP 200 HEATING EQUIPMENT REPLACEMENT *(Dwelling Unit-Interior (1480)-Mechanical)	AMP 200 HEATING EQUIPMENT REPLACEMENT * REMOVE NAT. GAS, GRAVITY VENT, LOW EFF, FORCED AIR FURNACE * INSTALL NAT. GAS, POWERED VENT, HIGH EFF, FORCED AIR FURNACE * NO DUCT WORK * NO PIPING * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$278,550.04
ID0000899	AMP 200 ON DEMAND * (Dwelling Unit-Interior (1480)-Mechanical,Dwelling Unit-Interior (1480)-Plumbing)	AMP 200 ON DEMAND * REMOVE WATER SOFTENERS, HEAT EXCHANGERS, BOILERS, AND ASSOCIATED PIPING * INSTALL LOW SALT WATER SOFTENERS, HIGH EFFICIENCY HEAT EXCHANGERS, HIGH EFFICIENCY BOILERS AND, ASSOCIATED PIPING * * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$234,974.32
	TRUAX PARK APARTMENTS LLC (WI003000500)			\$176,326.79
ID0000900	AMP 500 OPERATIONS * (Operations (1406))	AMP 500 OPERATIONS * PROVIDE SITE OPERATIONS SUPPORT		\$42,146.00
ID0000901	AMP 500 MANAGEMENT IMPROVEMENTS * TRAINING * (Management Improvement (1408)-Staff Training, Management Improvement (1408)-System Improvements)	AMP 500 MANAGEMENT IMPROVEMENTS * TRAINING * REMOVE NONE * TRAINING FOR ALL STAFF - INCLUDES TRAVEL AND/OR REQUIRED MATERIALS AS NEEDED		\$1,235.52

Work Statement for Year 4

Identifier	Development Number/Name	General Description of Major Work Categories	Quantity	Estimated Cost
ID0000902	AMP 500 ARCHITECTURAL AND ENGINEERING * (Contract Administration (1480)-Other Fees and Costs)	AMP 500 ARCHITECTURAL AND ENGINEERINGNONE * PROVIDE ADVICE, DRAWINGS AND SPECIFICATIONS FOR TECHNICAL OR COMPLEX PROJECTS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$1,474.51
ID0000903	AMP 500 PROGRAMMATIC FLOORING REPLACEMENT * (Dwelling Unit-Interior (1480)-Flooring (non routine))	AMP 500 PROGRAMMATIC FLOORING REPACEMENT * REMOVE NON- ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * INSTALL NON-ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$9,680.97
ID0000904	AMP 500 HEATING EQUIPMENT REPLACEMENT * (Dwelling Unit-Interior (1480)-Mechanical)	AMP 500 HEATING EQUIPMENT REPLACEMENT * REMOVE NAT. GAS, GRAVITY VENT, LOW EFF, FORCED AIR FURNACE * INSTALL NAT. GAS, POWERED VENT, HIGH EFF, FORCED AIR FURNACE * NO DUCT WORK * NO PIPING * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$27,249.47
ID0000905	AMP 500 ON DEMAND *(Dwelling Unit-Interior (1480)-Mechanical,Dwelling Unit-Interior (1480)-Plumbing)	AMP 500 ON DEMAND * REMOVE WATER SOFTENERS, HEAT EXCHANGERS, BOILERS, AND ASSOCIATED PIPING * INSTALL LOW SALT WATER SOFTENERS, HIGH EFFICIENCY HEAT EXCHANGERS, HIGH EFFICIENCY BOILERS AND, ASSOCIATED PIPING * * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$94,540.32
	TRUAX PHASE II (WI003000600)			\$149,125.37
ID0000906	AMP 600 OPERATIONS * (Operations (1406))	AMP 600 OPERATIONS * PROVIDE SITE OPERATIONS SUPPORT		\$23,415.00

Work Statement for Year 4

		<u> </u>		1
Identifier	Development Number/Name	General Description of Major Work Categories	Quantity	Estimated Cost
ID0000907	AMP 600 MANAGEMENT IMPROVEMENTS * TRAINING * (Management Improvement (1408)-Staff Training, Management Improvement (1408)-System Improvements)	AMP 600 MANAGEMENT IMPROVEMENTS * TRAINING * REMOVE NONE * TRAINING FOR ALL STAFF - INCLUDES TRAVEL AND/OR REQUIRED MATERIALS AS NEEDED		\$1,055.34
ID0000908	AMP 600 ARCHITECTURAL AND ENGINEERING * (Contract Administration (1480)-Other Fees and Costs)	AMP 600 ARCHITECTURAL AND ENGINEERINGNONE * PROVIDE ADVICE, DRAWINGS AND SPECIFICATIONS FOR TECHNICAL OR COMPLEX PROJECTS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$1,254.90
ID0000909	AMP 600 PROGRAMMATIC FLOORING REPACEMENT * (Dwelling Unit-Interior (1480)-Flooring (non routine))	AMP 600 PROGRAMMATIC FLOORING REPACEMENT * REMOVE NON- ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * INSTALL NON-ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$4,124.53
ID0000910	AMP 600 HEATING EQUIPMENT REPLACEMENT * (Dwelling Unit-Interior (1480)-Mechanical)	AMP 600 HEATING EQUIPMENT REPLACEMENT * REMOVE NAT. GAS, GRAVITY VENT, LOW EFF, FORCED AIR FURNACE * INSTALL NAT. GAS, POWERED VENT, HIGH EFF, FORCED AIR FURNACE * NO DUCT WORK * NO PIPING * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$21,693.03
ID0000911	AMP 600 ON DEMAND * (Dwelling Unit-Interior (1480)-Mechanical, Dwelling Unit-Interior (1480)-Plumbing)	AMP 600 ON DEMAND * REMOVE WATER SOFTENERS, HEAT EXCHANGERS, BOILERS, AND ASSOCIATED PIPING * INSTALL LOW SALT WATER SOFTENERS, HIGH EFFICIENCY HEAT EXCHANGERS, HIGH EFFICIENCY BOILERS AND, ASSOCIATED PIPING * * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$97,582.57
	AUTHORITY-WIDE (NAWASD)			\$230,092.00

U.S. Department of Housing and Urban Development Office of Public and Indian Housing 2577-0274 02/28/2022

Part II: Sup	Part II: Supporting Pages - Physical Needs Work Statements (s)					
Work State	nent for Year 4 2029					
Identifier	Development Number/Name	General Description of Major Work Categories	Quantity	Estimated Cost		
ID0000912	CAPITAL FUND PROGRAM FEE (Administration (1410)-Salaries, Administration (1410)-Sundry)	CAPITAL FUND PROGRAM FEE * PROVIDE ADMINISTRATION OF CAPITAL FUND GRANT FUNDS AND PROJECTS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$230,092.00		
	Subtotal of Estimated Cost			\$2,441,749.00		

Work Statement for Year 5

Identifier	Development Number/Name	General Description of Major Work Categories	Quantity	Estimated Cost
	BJARNES ROMNES APARTMENTS (WI003000300)			\$629,303.09
ID0000930	AMP 300 OPERATIONS (Operations (1406))	AMP 300 OPERATIONS * PROVIDE SITE OPERATIONS SUPPORT		\$173,268.00
ID0000931	AMP 300 MANAGEMENT IMPROVEMENTS * TRAINING (Management Improvement (1408)-Staff Training, Management Improvement (1408)-System Improvements)	AMP 300 MANAGEMENT IMPROVEMENTS * TRAINING * REMOVE NONE * TRAINING FOR ALL STAFF - INCLUDES TRAVEL AND/OR REQUIRED MATERIALS AS NEEDED		\$7,644.79
ID0000932	AMP 300 ARCHITECTURAL AND ENGINEERING (Contract Administration (1480)-Other Fees and Costs)	AMP 300 ARCHITECTURAL AND ENGINEERINGNONE * PROVIDE ADVICE, DRAWINGS AND SPECIFICATIONS FOR TECHNICAL OR COMPLEX PROJECTS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$9,254.90
ID0000933	AMP 300 PROGRAMMATIC FLOORING REPLACEMENT (Dwelling Unit-Interior (1480)-Flooring (non routine))	AMP 300 PROGRAMMATIC FLOORING REPACEMENT * REMOVE NON-ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * INSTALL NON-ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$59,782.79
ID0000934	AMP 300 HEATING EQUIPMENT REPLACEMENT (Dwelling Unit-Interior (1480)-Mechanical)	AMP 300 HEATING EQUIPMENT REPLACEMENT * REMOVE NAT. GAS, GRAVITY VENT, LOW EFF, FORCED AIR FURNACE * INSTALL NAT. GAS, POWERED VENT, HIGH EFF, FORCED AIR FURNACE * NO DUCT WORK * NO PIPING * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$145,056.79
ID0000935	AMP 300 ON DEMAND (Dwelling Unit-Interior (1480)-Mechanical, Dwelling Unit-Interior (1480)-Plumbing)	AMP 300 ON DEMAND * REMOVE WATER SOFTENERS, HEAT EXCHANGERS, BOILERS, AND ASSOCIATED PIPING * INSTALL LOW SALT WATER SOFTENERS, HIGH EFFICIENCY HEAT EXCHANGERS, HIGH EFFICIENCY BOILERS AND, ASSOCIATED PIPING * * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF		\$234,295.82

Part II: Sup	pporting Pages - Physical Needs Work Statements (s)			
Work Statement for Year 5 2030				
Identifier	Development Number/Name	General Description of Major Work Categories	Quantity	Estimated Cost
		ENCOUNTERED * NO FORCE LABOR		
	BRITTINGHAM-GAY BRAXTON APARTMENTS (WI003000400)			\$581,873.94
ID0000936	AMP 400 OPERATIONS * (Operations (1406))	AMP 400 OPERATIONS * PROVIDE SITE OPERATIONS SUPPORT		\$131,122.00
ID0000937	AMP 400 MANAGEMENT IMPROVEMENTS * TRAINING *(Management Improvement (1408)-Staff Training, Management Improvement (1408)-System Improvements)	AMP 400 MANAGEMENT IMPROVEMENTS * TRAINING * REMOVE NONE * TRAINING FOR ALL STAFF - INCLUDES TRAVEL AND/OR REQUIRED MATERIALS AS NEEDED		\$5,765.77
ID0000938	AMP 400 ARCHITECTURAL AND ENGINEERING *(Contract Administration (1480)-Other Fees and Costs)	AMP 400 ARCHITECTURAL AND ENGINEERINGNONE * PROVIDE ADVICE, DRAWINGS AND SPECIFICATIONS FOR TECHNICAL OR COMPLEX PROJECTS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$6,964.71
ID0000939	AMP 400 PROGRAMMATIC FLOORING REPACEMENT *(Dwelling Unit-Interior (1480)-Flooring (non routine))	AMP 400 PROGRAMMATIC FLOORING REPACEMENT * REMOVE NON- ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * INSTALL NON-ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR PROGRAMMATIC FLOORING REPLACEMENT ON AN AS-VACATED BASIS		\$39,978.64
ID0000940	AMP 400 ON DEMAND * (Dwelling Unit-Interior (1480)-Plumbing,Dwelling Unit-Interior (1480)-Mechanical)	AMP 400 ON DEMAND * REMOVE WATER SOFTENERS, HEAT EXCHANGERS, BOILERS, AND ASSOCIATED PIPING * INSTALL LOW SALT WATER SOFTENERS, HIGH EFFICIENCY HEAT EXCHANGERS, HIGH EFFICIENCY BOILERS AND, ASSOCIATED PIPING * * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF		\$198,042.82

Part II: Sup	oporting Pages - Physical Needs Work Statements (s)			
Work Statement for Year 5 2030				
Identifier	Development Number/Name	General Description of Major Work Categories	Quantity	Estimated Cost
		ENCOUNTERED * NO FORCE LABOR		<u> </u>
ID0000941	AMP 400 HEATING EQUIPMENT REPLACEMENT (Dwelling Unit-Interior (1480)-	AMP 400 HEATING EQUIPMENT REPLACEMENT * REMOVE NAT. GAS,		\$200,000.00
150000511	Mechanical, Dwelling Unit-Interior (1480)-Plumbing, Non-Dwelling Construction - Mechanical (1480)-Central Boiler, Non-Dwelling Construction - Mechanical (1480)-Central Chiller, Non-Dwelling Construction - Mechanical (1480)-Cooling Equipment - Systems, Non-Dwelling Construction - Mechanical (1480)-Heating Equipment - System, Non-Dwelling Construction - Mechanical (1480)-Heaters, Non-Dwelling Interior (1480)-Electrical, Non-Dwelling Interior (1480)-Mechanical, Non-Dwelling Interior (1480)-Plumbing)	GRAVITY VENT, LOW EFF, FORCED AIR FURNACE * INSTALL NAT. GAS, POWERED VENT, HIGH EFF, FORCED AIR FURNACE * NO DUCT WORK * NO PIPING * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$200,000.00
	SCATTERED SITE (WI003000200)			\$675,027.81
ID0000942	AMP 200 OPERATIONS * (Operations (1406))	AMP 200 OPERATIONS * PROVIDE SITE OPERATIONS SUPPORT		\$98,341.00
ID0000943	AMP 200 PROGRAMMATIC FLOORING REPACEMENT (Dwelling Unit-Interior (1480)-Flooring (non routine))	AMP 200 PROGRAMMATIC FLOORING REPACEMENT * REMOVE NON- ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * INSTALL NON-ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$47,835.89
ID0000944	AMP 200 MANAGEMENT IMPROVEMENTS * TRAINING * (Management Improvement (1408)-Staff Training, Management Improvement (1408)-System Improvements)	AMP 200 MANAGEMENT IMPROVEMENTS * TRAINING * REMOVE NONE * TRAINING FOR ALL STAFF - INCLUDES TRAVEL AND/OR REQUIRED MATERIALS AS NEEDED		\$10,275.58
ID0000945	AMP 200 ARCHITECTURAL AND ENGINEERING * (Contract Administration (1480)-Other Fees and Costs)	AMP 200 ARCHITECTURAL AND ENGINEERINGNONE * PROVIDE ADVICE, DRAWINGS AND SPECIFICATIONS FOR TECHNICAL OR COMPLEX PROJECTS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$5,050.98

Part II: Sup	oporting Pages - Physical Needs Work Statements (s)			
Work Statement for Year 5 2030				
Identifier	Development Number/Name	General Description of Major Work Categories	Quantity	Estimated Cost
ID0000946	AMP 200 HEATING EQUIPMENT REPLACEMENT *(Dwelling Unit-Interior (1480)-Mechanical)	AMP 200 HEATING EQUIPMENT REPLACEMENT * REMOVE NAT. GAS, GRAVITY VENT, LOW EFF, FORCED AIR FURNACE * INSTALL NAT. GAS, POWERED VENT, HIGH EFF, FORCED AIR FURNACE * NO DUCT WORK * NO PIPING * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$278,550.04
ID0000947	AMP 200 ON DEMAND * (Dwelling Unit-Interior (1480)-Mechanical, Dwelling Unit-Interior (1480)-Plumbing)	AMP 200 ON DEMAND * REMOVE WATER SOFTENERS, HEAT EXCHANGERS, BOILERS, AND ASSOCIATED PIPING * INSTALL LOW SALT WATER SOFTENERS, HIGH EFFICIENCY HEAT EXCHANGERS, HIGH EFFICIENCY BOILERS AND, ASSOCIATED PIPING * * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$234,974.32
	TRUAX PARK APARTMENTS LLC (WI003000500)			\$176,326.79
ID0000948	AMP 500 OPERATIONS * (Operations (1406))	AMP 500 OPERATIONS * PROVIDE SITE OPERATIONS SUPPORT		\$42,146.00
ID0000949	AMP 500 MANAGEMENT IMPROVEMENTS * TRAINING * (Management Improvement (1408)-Staff Training, Management Improvement (1408)-System Improvements)	AMP 500 MANAGEMENT IMPROVEMENTS * TRAINING * REMOVE NONE * TRAINING FOR ALL STAFF - INCLUDES TRAVEL AND/OR REQUIRED MATERIALS AS NEEDED		\$1,235.52

Part II: Supporting Pages - Physical Needs Work Statements (s)

Work Statement for Year 5

2030

	T			1
Identifier	Development Number/Name	General Description of Major Work Categories	Quantity	Estimated Cost
ID0000950	AMP 500 ARCHITECTURAL AND ENGINEERING * (Contract Administration (1480)-Other Fees and Costs)	AMP 500 ARCHITECTURAL AND ENGINEERINGNONE * PROVIDE ADVICE, DRAWINGS AND SPECIFICATIONS FOR TECHNICAL OR COMPLEX PROJECTS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$1,474.51
ID0000951	AMP 500 PROGRAMMATIC FLOORING REPLACEMENT * (Dwelling Unit-Interior (1480)-Flooring (non routine))	AMP 500 PROGRAMMATIC FLOORING REPACEMENT * REMOVE NON- ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * INSTALL NON-ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$9,680.97
ID0000952	Copy of AMP 500 HEATING EQUIPMENT REPLACEMENT * (Dwelling Unit-Interior (1480)-Mechanical)	AMP 500 HEATING EQUIPMENT REPLACEMENT * REMOVE NAT. GAS, GRAVITY VENT, LOW EFF, FORCED AIR FURNACE * INSTALL NAT. GAS, POWERED VENT, HIGH EFF, FORCED AIR FURNACE * NO DUCT WORK * NO PIPING * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$27,249.47
ID0000953	AMP 500 ON DEMAND *(Dwelling Unit-Interior (1480)-Mechanical,Dwelling Unit-Interior (1480)-Plumbing)	AMP 500 ON DEMAND * REMOVE WATER SOFTENERS, HEAT EXCHANGERS, BOILERS, AND ASSOCIATED PIPING * INSTALL LOW SALT WATER SOFTENERS, HIGH EFFICIENCY HEAT EXCHANGERS, HIGH EFFICIENCY BOILERS AND, ASSOCIATED PIPING * * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$94,540.32
	TRUAX PHASE II (WI003000600)			\$149,125.37
ID0000954	AMP 600 OPERATIONS * (Operations (1406))	AMP 600 OPERATIONS * PROVIDE SITE OPERATIONS SUPPORT		\$23,415.00

Part II: Supporting Pages - Physical Needs Work Statements (s)

Work Statement for Year 5

2030

Identifier	Development Number/Name	General Description of Major Work Categories	Quantity	Estimated Cost
ID0000955	AMP 600 MANAGEMENT IMPROVEMENTS * TRAINING * (Management Improvement (1408)-System Improvements, Management Improvement (1408)-Staff Training)	AMP 600 MANAGEMENT IMPROVEMENTS * TRAINING * REMOVE NONE * TRAINING FOR ALL STAFF - INCLUDES TRAVEL AND/OR REQUIRED MATERIALS AS NEEDED		\$1,055.34
ID0000956	AMP 600 ARCHITECTURAL AND ENGINEERING * (Contract Administration (1480)-Other Fees and Costs)	AMP 600 ARCHITECTURAL AND ENGINEERINGNONE * PROVIDE ADVICE, DRAWINGS AND SPECIFICATIONS FOR TECHNICAL OR COMPLEX PROJECTS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$1,254.90
ID0000957	AMP 600 PROGRAMMATIC FLOORING REPACEMENT * (Dwelling Unit-Interior (1480)-Flooring (non routine))	AMP 600 PROGRAMMATIC FLOORING REPACEMENT * REMOVE NON-ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * INSTALL NON-ASBESTOS VINYL COMPOSITION TILE & SHEET VINYL MATERIALS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$4,124.53
ID0000958	AMP 600 HEATING EQUIPMENT REPLACEMENT * (Dwelling Unit-Interior (1480)-Mechanical)	AMP 600 HEATING EQUIPMENT REPLACEMENT * REMOVE NAT. GAS, GRAVITY VENT, LOW EFF, FORCED AIR FURNACE * INSTALL NAT. GAS, POWERED VENT, HIGH EFF, FORCED AIR FURNACE * NO DUCT WORK * NO PIPING * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$21,693.03
ID0000960	AMP 600 ON DEMAND * (Dwelling Unit-Interior (1480)-Mechanical,Dwelling Unit-Interior (1480)-Plumbing)	AMP 600 ON DEMAND * REMOVE WATER SOFTENERS, HEAT EXCHANGERS, BOILERS, AND ASSOCIATED PIPING * INSTALL LOW SALT WATER SOFTENERS, HIGH EFFICIENCY HEAT EXCHANGERS, HIGH EFFICIENCY BOILERS AND, ASSOCIATED PIPING * * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$97,582.57
	AUTHORITY-WIDE (NAWASD)			\$230,092.00

Part II: Supporting Pages - Physical Needs Work Statements (s)					
Work State	Work Statement for Year 5 2030				
Identifier	Development Number/Name	General Description of Major Work Categories	Quantity	Estimated Cost	
ID0000959	CAPITAL FUND PROGRAM FEE (Administration (1410)-Salaries, Administration (1410)-Sundry)	CAPITAL FUND PROGRAM FEE * PROVIDE ADMINISTRATION OF CAPITAL FUND GRANT FUNDS AND PROJECTS * NO LBP, OR ASBESTOS, ABATEMENT ANTICIPATED BUT WILL REMEDIATE IF ENCOUNTERED * NO FORCE LABOR		\$230,092.00	
	Subtotal of Estimated Cost			\$2,441,749.00	

Part III: Supporting Pages - Management Needs Work Statements (s)			
Work Statement for Year 1 2026			
Development Number/Name General Description of Major Work Categories	Estimated Cost		
Housing Authority Wide			
CAPITAL FUND PROGRAM FEE (Administration (1410)-Salaries, Administration (1410)-Sundry)	\$230,092.00		
Subtotal of Estimated Cost	\$230,092.00		

Part III: Supporting Pages - Management Needs Work Statements (s)			
Work Statement for Year 2 2027			
Development Number/Name General Description of Major Work Categories	Estimated Cost		
Housing Authority Wide			
CAPITAL FUND PROGRAM FEE (Administration (1410)-Sundry, Administration (1410)-Salaries)	\$230,092.00		
Subtotal of Estimated Cost	\$230,092.00		

Part III: Supporting Pages - Management Needs Work Statements (s)			
Work Statement for Year 3 2028			
Development Number/Name General Description of Major Work Categories	Estimated Cost		
Housing Authority Wide			
CAPITAL FUND PROGRAM FEE (Administration (1410)-Salaries, Administration (1410)-Sundry)	\$230,092.00		
Subtotal of Estimated Cost	\$230,092.00		

Part III: Supporting Pages - Management Needs Work Statements (s)			
Work Statement for Year 4 2029			
Development Number/Name General Description of Major Work Categories	Estimated Cost		
Housing Authority Wide			
CAPITAL FUND PROGRAM FEE (Administration (1410)-Salaries, Administration (1410)-Sundry)	\$230,092.00		
Subtotal of Estimated Cost	\$230,092.00		

Part III: Supporting Pages - Management Needs Work Statements (s)			
Work Statement for Year 5 2030			
Development Number/Name General Description of Major Work Categories	Estimated Cost		
Housing Authority Wide			
CAPITAL FUND PROGRAM FEE (Administration (1410)-Salaries, Administration (1410)-Sundry)	\$230,092.00		
Subtotal of Estimated Cost	\$230,092.00		

Certifications of Compliance with PHA Plan and Related Regulations (Standard, Troubled, HCV-Only, and High Performer PHAs)

U.S. Department of Housing and Urban Development

Office of Public and Indian Housing OMB No. 2577-0226

Expires: 09/30/2027

PHA Certifications of Compliance with PHA Plan, Civil Rights, and Related Laws and Regulations including PHA Plan Elements that Have Changed

Acting on behalf of the Board of Commissioners of the Public Housing Agency (PHA) listed below, as its Chairpers	on or other
authorized PHA official if there is no Board of Commissioners, I approve the submission of the $ u$ 5-Year and/or $ u$	Annual PHA

Plan, hereinafter referred to as "the Plan," of which this document is a part, and make the following certification and agreements with the Department of Housing and Urban Development (HUD) for the PHA fiscal year beginning 2026 receives assistance under 42 U.S.C. 1437f and/or 1437g in connection with the submission of the Plan and implementation thereof:

- 1. The Plan is consistent with the applicable comprehensive housing affordability strategy (or any plan incorporating such strategy) for the jurisdiction in which the PHA is located (24 CFR § 91.2).
- 2. The Plan contains a signed certification by the appropriate State or local official (form HUD-50077-SL) that the Plan is consistent with the applicable Consolidated Plan, which includes any applicable fair housing goals or strategies, for the PHA's jurisdiction and a description of the way the PHA Plan is consistent with the applicable Consolidated Plan (24 CFR §§ 91.2, 91.225, 91.325, and 91.425).
- The PHA has established a Resident Advisory Board or Boards, the membership of which represents the residents assisted by the PHA, consulted with this Resident Advisory Board or Boards in developing the Plan, including any changes or revisions to the policies and programs identified in the Plan before they were implemented, and considered the recommendations of the Resident Advisory Board (24 CFR 903.13). The PHA has included in the Plan submission a copy of the recommendations made by the Resident Advisory Board or Boards and a description of the way the Plan addresses these recommendations.
- The PHA provides assurance as part of this certification that:
 - The Resident Advisory Board had an opportunity to review and comment on the changes to the policies and programs before implementation by the PHA:
 - ii. The changes were duly approved by the PHA Board of Directors (or similar governing body); and
 - iii. The revised policies and programs are available for review and inspection, at the principal office of the PHA during normal business hours. Where possible, PHAs should make documents available electronically, for public inspection upon request.
- 5. The PHA made the proposed Plan and all information relevant to the public hearing available for public inspection at least 45 days before the hearing, published a notice that a hearing would be held and conducted a hearing to discuss the Plan and invited public comment. The PHA ensured all notices and meetings provided effective communication with persons with disabilities and further provided meaningful language access for persons with Limited English Proficiency (LEP).
- The PHA certifies that it will carry out the public housing program of the agency in conformity with Title VI of the Civil Rights Act of 1964 (42 U.S.C. 2000d-2000d—4), the Fair Housing Act (42 U.S.C. 3601-19), Section 504 of the Rehabilitation Act of 1973 (29 U.S.C. 794), Title II of the Americans with Disabilities Act (42 U.S.C. 12101 et seq.), the Violence Against Women Act (34 U.S.C. § 12291 et seq.), and other applicable civil rights requirements, and that it will affirmatively further fair housing in the administration of all HUD programs. In addition, if it administers a Housing Choice Voucher Program, the PHA certifies that it will administer the program in conformity with Title VI of the Civil Rights Act of 1964, the Fair Housing Act, Section 504 of the Rehabilitation Act of 1973, Title II of the Americans with Disabilities Act, the Violence Against Women Act, and other applicable civil rights requirements, and that it will affirmatively further fair housing in the administration of all HUD programs.
- The PHA will affirmatively further fair housing, in compliance with the Fair Housing Act, 24 CFR § 5.150 et seq., 24 CFR § 903.7(o), and 24 CFR § 903.15, which means that it will take meaningful actions, in addition to combating discrimination, that overcome patterns of segregation and foster inclusive communities free from barriers that restrict access to opportunity based on protected characteristics. Specifically, affirmatively furthering

fair housing means taking meaningful actions that, taken together, address significant disparities in housing needs and in access to opportunity, replacing segregated living patterns with truly integrated and balanced living patterns, transforming racially or ethnically concentrated areas of poverty into areas of opportunity, and fostering and maintaining compliance with civil rights and fair housing laws (24 CFR § 5.151). Pursuant to 24 CFR § 903.15(c)(2), a PHA's policies should be designed to reduce the concentration of tenants and other assisted persons by race, national origin, and disability. PHA policies should include affirmative steps stated in 24 CFR § 903.15(c)(2)(i) and 24 CFR § 903.15(c)(2)(ii). Furthermore, under 24 CFR § 903.7(o), a PHA must submit a civil rights certification with its Annual and 5-year PHA Plans, except for qualified PHAs who submit the Form HUD-50077-CR as a standalone document. The PHA certifies that it will take no action that is materially inconsistent with its obligation to affirmatively further fair housing.

- 8. For PHA Plans that include a policy for site-based waiting lists:
 - The PHA regularly submits required data to HUD's 50058 PIC/IMS Module and/or its successor system: the Housing Information Portal (HIP) in an accurate, complete and timely manner (as specified in PIH Notice 2011-65);
 - The system of site-based waiting lists provides for full disclosure to each applicant in the selection of the development in which to reside, including basic information about available sites; and an estimate of the period of time the applicant would likely have to wait to be admitted to units of different sizes and types at each site;
 - Adoption of a site-based waiting list would not violate any court order or settlement agreement or be inconsistent with a pending complaint brought by HUD;
 - The PHA shall take reasonable measures to assure that such a waiting list is consistent with affirmatively furthering fair housing; and
 - The PHA provides for review of its site-based waiting list policy to determine if it is consistent with civil rights laws and certifications, as specified in 24 CFR 903.7(o)(1).
- 9. The PHA will comply with the prohibitions against discrimination based on age pursuant to the Age Discrimination Act of 1975.
- 10. In accordance with the Fair Housing Act, the PHA will not base a determination of eligibility for housing on actual or perceived sexual orientation, or marital status and will not otherwise discriminate because of sex (including sexual orientation).
- 11. The PHA will comply with the Architectural Barriers Act of 1968 and 24 CFR Part 41, 'Policies and Procedures for the Enforcement of Standards and Requirements for Accessibility by the Physically Handicapped' for people with physical disabilities.
- 12. The PHA will comply with the requirements of Section 3 of the Housing and Urban Development Act of 1968, Employment Opportunities for Low-or Very-Low Income Persons, and with its implementing regulation at 24 CFR Part 135.
- 13. The PHA will comply with the acquisition and relocation requirements of the Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970 and implement the regulations at 49 CFR Part 24 as applicable.
- 14. The PHA will take appropriate affirmative action to award contracts to minority and women's business enterprises under 24 CFR 5.105(a).
- 15. The PHA will provide the responsible entity or HUD any documentation that the responsible entity or HUD needs to carry out its review under the National Environmental Policy Act and other related authorities in accordance with 24 CFR Part 58 or Part 50, respectively.
- 16. With respect to public housing the PHA will comply with Davis-Bacon or HUD determined wage rate requirements under Section 12 of the United States Housing Act of 1937 and the Contract Work Hours and Safety Standards Act.
- 17. The PHA will keep records in accordance with 2 CFR 200.302 and facilitate an effective audit to determine compliance with program requirements.
- 18. The PHA will comply with the Lead-Based Paint Poisoning Prevention Act, the Residential Lead-Based Paint Hazard Reduction Act of 1992, and 24 CFR Part 35.
- 19. The PHA will comply with the policies, guidelines, and requirements of 2 CFR Part 200, Uniform Administrative Requirements, Cost Principles, and Audit Requirements for Federal Financial Assistance, including but not limited to submitting the assurances required under 24 CFR §§ 1.5, 3.115, 8.50, and 107.25 by submitting an SF-424, including the required assurances in SF-424B or D, as applicable.

- 20. The PHA will undertake only activities and programs covered by the Plan in a manner consistent with its Plan and will utilize covered grant funds only for activities that are approvable under the regulations and included in its Plan.
- 21. All attachments to the Plan have been and will continue to always be available at all locations that the PHA Plan is available for public inspection. All required supporting documents have been made available for public inspection along with the Plan and additional requirements at the primary business office of the PHA and at all other times and locations identified by the PHA in its PHA Plan and will continue to be made available at least at the primary business office of the PHA and, where possible, should be made available for public inspection in an electronic format.
- 22. The PHA certifies that it is following all applicable Federal statutory and regulatory requirements, including the Declaration of Trust(s).

Community Development Authority, City of Madison		WI-003		
PHA Name		PHA Number/HA Code		
Annual PHA Plan for Fiscal Year 20. 5-Year PHA Plan for Fiscal Years 20. I/We, the undersigned, certify under penalty of perjury that the claim or makes a false statement is subject to criminal and/or ci U.S.C. §§ 287, 1001, 1010, 1012, 1014; 31 U.S.C. §3729, 380.	26 - 20 30 e information provide ivil penalties, includ		,	
Name of Executive Director: Matthew Wachter		Name Board Chairman: Claude Gilmore		
Signature:	Date:	Signature:	Date:	

This information is collected to ensure compliance with PHA Plan, Civil Rights, and related laws and regulations including PHA plan elements that have changed.

Public reporting burden for this information collection is estimated to average 0.16 hours per year per response, including the time for reviewing instructions, searching existing data sources, gathering, and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions to reduce this burden, to the Reports Management Officer, REE, Department of Housing and Urban Development, 451 7th Street, SW, Room 4176, Washington, DC 20410-5000. When providing comments, please refer to OMB Approval No. 2577-0226. HUD may not collect this information, and respondents are not required to complete this form, unless it displays a currently valid OMB Control Number.

Privacy Notice. The United States Department of Housing and Urban Development is authorized to solicit the information requested in this form by virtue of Title 12, U.S. Code, Section 1701 et seq., and regulations promulgated thereunder at Title 12, Code of Federal Regulations. Responses to the collection of information are required to obtain a benefit or to retain a benefit. The information requested does not lend itself to confidentiality.

Certification of Payments to Influence Federal Transactions

U.S. Department of Housing and Urban Development

Office of Public and Indian Housing

Public reporting burden for this information collection is estimated to average 30 minutes, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. The information requested is required to obtain a benefit. This form is used to ensure federal funds are not used to influence members of Congress. There are no assurances of confidentiality. HUD may not conduct or sponsor, and an applicant is not required to respond to a collection of information unless it displays a currently valid OMB control number. Comments regarding the accuracy of this burden estimate and any suggestions for reducing this burden can be sent to the Reports Management Officer, Office of Policy Development and Research, REE, Department of Housing and Urban Development, 451 7th St SW, Room 4176, Washington, DC 20410-5000. When providing comments, please refer to OMB Approval No. 2577-0157.

Applicant Name

Program/Activity Receiving Federal Grant Funding		
The undersigned certifies, to the best of his or her knowledge and be	elief, that:	
(1) No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or attempting to influence an officer or employee of an agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or cooperative agreement. (2) If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an officer or employee of an agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, Disclosure Form to Report Lobbying, in accordance with its instructions.	certificat all tunder gub rec This cereliance into. Su or enter 31, U. certification	the undersigned shall require that the language of this ation be included in the award documents for all subawards iers (including subcontracts, subgrants, and contracts grants, loans, and cooperative agreements) and that all ipients shall certify and disclose accordingly. Trification is a material representation of fact upon which is was placed when this transaction was made or entered abmission of this certification is a prerequisite for making into this transaction imposed by Section 1352, Title S. Code. Any person who fails to file the required ation shall be subject to a civil penalty of not less than 0 and not more than \$100,000 for each such failure.
I hereby certify that all the information stated herein, as well as any info Warning: HUD will prosecute false claims and statements. Conviction 1012; 31 U.S.C. 3729, 3802)		
Name of Authorized Official	Title	
Signature		Date (mm/dd/yyyy)

Previous edition is obsolete form HUD 50071 (01/14)



Community Development Authority

215 Martin Luther King, Jr., Boulevard Madison Municipal Building – Suite 161 Madison, Wisconsin 53703 ph (608)266.4675 fx (608)264.9291 email housing@cityofmadison.com mail P.O. Box 1785, Madison, WI 53701-1785

Statement of Significant Amendment/Modification Capital Fund Program (CFP)

Community Development Authority of the City of Madison

The 2013 Capital Fund Final Rule [2 CFR 905.300] and the Capital Fund Guidebook state that a Public Housing Authority (PHA) must include basic criteria that the PHA will use for determining a significant amendment or modification to the Capital Fund Program (CFP) 5-Year Action Plan. The Community Development Authority of the City of Madison (CDA) Statement of Significant Amendment or Modification for the Capital Fund Program is below.

The following **are** considered significant amendments or modifications to the CFP 5-Year Action Plan as required under 24 CFR § 905.300 (b)(1)(iii):

- 1. proposed demolition;
- 2. proposed disposition;
- 3. public housing homeownership proposal;
- 4. Capital Fund Financing Program proposal (CFFP);
- 5. development, defined as any or all undertakings necessary for planning, land acquisition, demolition, construction, or equipment in connection with a public housing project;
- 6. proposed RAD conversion; or
- 7. mixed-finance proposal.

If the CDA determines a proposed amendment or modification is significant, the CDA will:

- 1. Submit the amendment or modification to the CDA Board of Commissioners in a meeting that is open to the public for approval; and
- 2. Provide the amendment or modification to HUD for approval by HUD in accordance with HUD's plan review procedures.

The following are not considered significant amendments or modifications to the CFP 5-Year Action Plan:

- 1. The transfer of work projects, from one grant year to another in the Capital Fund Program (fungibility), which are included in the approved Capital Fund Program 5-Year Action Plan;
- 2. The transfer of funds in the Capital Fund Program from one-line item to another within the same grant year budget;
- 3. Additional work projects funded by the Capital Fund Program not included in the 5-Year Action Plan, which have been deemed to be emergencies; and
- 4. Policy changes resulting from HUD or other federal agency mandates, regulations, or directives.

If the CDA determines a proposed amendment or modification is not significant, no HUD approval is needed.