Planning Process & Public Engagement

Data Gathering & Review Interagency staff mtgs Public mtgs (in-person/virtual) Online interactive commenting map Regular email notifications and website updates (applies to all phases) Phase One	 Issues & Opportunities Community surveys (in-person/virtual) 4 public mtgs (in-person/virtual) Multiagency Open House Review by Board, Commissions & Committees Interagency Staff Mtgs Sandburg Elementary PTA mtg Phase Two	 Pop-up engagement at community events such as Make Music Madison, Westchester Gardens Block Party & others Public outreach by 3 Community Navigators (in-person) Connect Events at Sycamore & Reindahl Park Burke Heights & Sandburg Walk & Talk Community Dinner & Alder Forum Phase Three 	Draft Plan Recommendations Business Postcard Survey Art Workshop Joint Open House with WisDOT Plan Commission Board of Parks Commissioners Transportation Commission Phase Four	Final Draft Plan Review Public Meetings (in-person/virtual) Landmarks Commission Urban Design Commission CDBG Board Public feedback on Draft Plan Joint Open House with WisDOT Phase Five	Adoption & Implementation Boards, Commissions & Committees Implementation of Plan recommendations Phase Six
JAN - MAR	APR - JUN	JUL - OCT	NOV - FEB	MAR -JUN	JUL+

2023 2024