

Mifflin and Carroll Plaza - Draft Schedule

Updated 10/7/25

	2024		2025												2026												2027		WHC Opens				
	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul
Property owners interviews																																	
Goal setting / Visioning																																	
Concept Design Work																																	
Agency review of concept design																																	
Public meetings			1					2			3				4																		
DCC meetings																																	
Publish feedback summary																																	
BCC check-ins (TC, BPW, UDC, VOC?)																																	
Concept refinement																																	
Design Development Work w. Engineering																																	
Final Design Approval DCC/BPW/CC																																	
Construction Drawings / specs (Eng.)																																	
Out for Project Bidding																																	
Construction (WHC Opens Summer 2027)																																	

Complete

Upcoming

Milestone

Public meeting programs - Milestones

1. January 2025 - Feedback recap and Precedent Study
2. June 2025 - Mifflin Plaza Early Concept Designs
3. October 2025 - Design Updates - 30% designs
4. January 2026 - Programming, Art and Final Design Updates
5. April/May 2026 - Design approval by TC, BPW, CC etc
6. Construction docs/specs for Bidding by Fall 2026
7. Out for Bidding winter 2025/26
8. WHC Opens Summer 2027