

# Mifflin Plaza - Draft Schedule

	2024		2025										2026										2027							WHC Opens									
	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul						
Expanded property owners interviews	■	■																																					
Goal setting / Visioning	■	■	■	■																																			
Concept Design Work				■	■	■	■	■																															
Agency review of concept design							■	■																															
MPT/PWI					■			■																															
Public meetings			1			2		3																															
DCC meetings			■			■		■																															
Publish feedback summary				■				■																															
BCC check-ins									■																														
Design Development Work								■	■	■	■																												
Final Concpetutal Design Public Meeting										■																													
Final Design Approval (DCC/BPC/BPW?)											■	■																											
Construction Drawings (Engineering)												■	■	■	■																								
BPW																	■																						
Common Council																									■														
BID																									■	■													
Construction																																							

## Public meeting programs

1. January 2025 - Feedback recap and Precedent Study
2. April 2025 - Broader Vision (Mifflin and Carrol) - Concept Diagrams
3. June 2025 - Mifflin Plaza Concept Designs
4. August 2025 - Programming and Design Updates
5. September 2025 - Final design

Public meetings held shortly before DCC meeting - present same content and feedback