

Contractor	Activity Description														
		September							September						
		10	11	12	13	14	15	16	17	18	19	20	21	22	23
M	T	W	T	F	S	S	M	T	W	T	F	S	S		
<b>West End</b>															
Tri County	Pave binder Glenway to Gilmore		X												
<b>Middle</b>															
SSG	Water - services Baltzell to Pickford	1													
SSG	Storm - box culvert Pickford	1			1	1		1							
SSG	Sanitary - Pickford to Gilmore		1	1	1	1		1	1	1	1	1	1		
SSG	Sanitary - laterals Crandall to Commonwealth (S)	1	1												
Tri County	Pave binder Commonwealth to Leonard		X												
SSG	Storm - cross Monroe at Commonwealth			1	1										
SSG	Sanitary laterals - Leonard to Commonwealth (N)			1	1	1		1	1						
SSG	Water - cut and cap Woodrow and Terryplace					1									
SSG	Concrete - intersection Knickerbocker (middle section)					X									
SSG	Earthwork - cut street Knickerbocker to Wingra Park							X	X	X	X	X			
SSG	Storm - Commonwealth to Leonard							1	1	1	1	1	1		
<b>East End</b>															
SSG	Storm sewer - Spooner to Prospect	1													
SSG	Sanitary - laterals 1900 block		1												
Tri County	Pave binder Van Buren to Edgewood Ave		X												
SSG	Sanitary - laterals Edgewood Ave to Prospect			1	1	1		1	1	1	1	1	1		
SSG	Earthwork - cut street Spooner to Prospect	X	X		X	X									
SSG	Conctete - curb Spooner to Harrison							X	X						
SSG	Concrete - intersection Harrison									X	X	X			
<b>Wingra Park Entrance</b>															
SSG	Bioretention														
Crowley	Stone veneer masonry														