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October 3, 2023 
 
 
 

 
NOTICE OF ADDENDUM 

ADDENDUM NO. 1 
CONTRACT NO. 9108 

PARKSIDE DRIVE SANITARY SEWER REPLACEMENT 
 
Revise and amend the contract document(s) for the above project as stated in this addendum, otherwise, 
the original document shall remain in effect. 
 

SPECIAL PROVISIONS: 
Remove and replace the first paragraph, with the following, under SECTION 108.2 PERMITS: 
The City of Madison will obtain a City of Madison Erosion Control Permit, a WisDNR and USACOE Wetlands Disturbance 
permit, and WisDNR Chapter 30 permit.  Additionally, the City of Madison will obtain a Sewer Extension Permit from Madison 
Metropolitan Sewerage District (MMSD) and WisDNR.  Construction shall not begin until all permits are acquired. 
 
Remove and replace the first and second paragraph, with the following, under SECTION 109.2 PROSECUTION 
OF THE WORK:   
All work under this contract shall be completed by JUNE 15, 2024. Work may only proceed after the contract is fully signed, 
all permits are received, and the start work letter is issued, which is anticipated to be available by April 1, 2024.  If desirable 
to begin work before the above-mentioned date, the Contractor shall establish a mutually acceptable date with the City 
Engineer, and the agreed upon date must be determined prior to the preconstruction meeting.  Once construction has begun, 
work shall be continuous with the total time for completion being SIXTY (60) CALENDAR DAYS.   
 
Please  acknowledge  this  addendum  on  page  E1  of  the  contract  documents  and/or  in  Section  E:    Bidder’s 
Acknowledgement on Bid Express. 
 
Electronic version of these documents can be found on the Bid Express web site at: 
http://www.bidexpress.com 
 
If you are unable to download plan revisions associated with the addendum, please contact the Engineering office 

at 608‐266‐4751 receive the material by another route.   
 
            Sincerely, 
       
                       
            James M. Wolfe, P.E. 
JMW:KDF          City Engineer 
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