

Projects List - Engineering Division Street Section

Project Number: 53W0265
Project Name: 1000 Raingardens
Design Notes:

Project Desc: City wide
Project Type: Storm **Engineer:** Glenn Clark
Construction Year: 2009 **Funding Source:** City

| | | | | | |
|--------------------------|-------------|----------|-----|----------|-----|
| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

| | |
|------|------------|
| Dist | Alder Name |
|------|------------|

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|--------------------------------------|---------------|--------|-----------|----------|-----------|------------|
| 6361 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Rain Garden Planting Contract - 2009 | | | | 4/3/2009 | 4/22/2009 | 6/1/2009 |

Projects List - Engineering Division Street Section

Project Number: 53W0793
Project Name: 2009 Street Tree Installation
Design Notes:

Project Desc: Replacement tree planting in City terraces
Project Type: Misc **Engineer:** Dean Kahl
Construction Year: 2009 **Funding Source:** City

| | | | | | |
|--------------------------|-------------|----------|-----|----------|-----|
| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

| Dist | Alder Name |
|------|---------------------|
| 02 | Brenda Konkel |
| 04 | Michael Verveer |
| 06 | Marsha Rummel |
| 08 | Eli Judge |
| 09 | Paul Skidmore |
| 10 | Brian Solomon |
| 12 | Satya Rhodes-Conway |
| 13 | Julia Kerr |
| 19 | Mark Clear |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|-------------------------------|---------------|--------|-----------|-----------|-----------|------------|
| 6332 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | 2009 Street Tree Installation | | | | 2/20/2009 | 3/18/2009 | 4/27/2009 |

Project Number: 53W0787
Project Name: Anderson Street Sanitary Relay
Design Notes:

Project Desc: SAS 5831-004 to SAS 5931-001 (345 LF at Anderson / Swanson)
Project Type: Sanitary **Engineer:** Mark Moder
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
|--------------------------|-------------|----------|-----|----------|-----|

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

| Dist | Alder Name |
|------|--------------|
| 17 | Joe Clausius |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|--------------------------------|---------------|--------|-----------|-----------|----------|------------|
| 6326 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Anderson Street Sanitary Relay | | | | 3/13/2009 | 4/1/2009 | 5/18/2009 |

Project Number: 53W0552
Project Name: Arbor Dr/Knickerbocker St/Pickford St Resurfacing & Sewer Replacement
Design Notes: San/Storm/Water/TE engineer: Acosta, Fries, Wiederhoeft, Tao. Coordinate with 53B2160

Project Desc: Monroe St to east end: Monroe St to Arbor Dr: Monroe to Arbor
Project Type: Street **Engineer:** LeAnne Hannan
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--|-------------|-----------|----------|----------|-----------|
| Sanitary Sewer Replacement with Resurfacing-Arbor Drive, | 2/5/2008 | 4/25/2008 | 5/7/2008 | 5/9/2008 | 5/20/2008 |

Geometric Design: Minimum
Traffic Control: T.E. Review
Street Lighting: Not Incl.
Traffic Signals: Not Incl.
Water Mains: Incl
Trees: Prune by City Fore
Sanitary Sewer: Incl.
Storm Sewer: Include
Metro:

| Dist | Alder Name |
|------|---------------|
| 10 | Brian Solomon |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|---|------------------------------|----------------|-----------|----------|----------|------------|
| 6117 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Arbor Dr. & Knickerbocker St. Resurfacing & Sewer Replacement | Speedway Sand & Gravel, Inc. | \$1,316,909.70 | | 1/9/2009 | 2/4/2009 | 3/23/2009 |

Project Number: 53W0729
Project Name: B. B. Clarke Shoreline Restoration
Design Notes:

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

Project Desc: full shoreline frontage of Park excluding beach area
Project Type: Storm **Engineer:**
Construction Year: 2009 **Funding Source:** City

| | | | | | |
|--------------------------|-------------|----------|-----|----------|-----|
| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|

| | |
|------|---------------|
| Dist | Alder Name |
| 06 | Marsha Rummel |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|------------------------------------|---------------|--------|-----------|-----------|------------|------------|
| 6322 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | B. B. Clarke Shoreline Restoration | | | | 9/25/2009 | 10/21/2009 | 11/30/2009 |

Project Number: 53W0786
Project Name: Bagley Parkway (4333) Sewer Rehabilitation
Design Notes:

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

Project Desc:
Project Type: Sanitary **Engineer:**
Construction Year: 2009 **Funding Source:** City

| | | | | | |
|--------------------------|-------------|----------|-----|----------|-----|
| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|

| | |
|------|------------|
| Dist | Alder Name |
| 11 | Tim Gruber |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|--|---------------|--------|-----------|-----------|----------|------------|
| 6325 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Bagley Parkway (4333) Sewer Rehabilitation | | | | 8/14/2009 | 9/2/2009 | 10/12/2009 |

Projects List - Engineering Division Street Section

Project Number: 53W0532
Project Name: Bike Paths, 2009
Design Notes: San/Storm/Water/TE engineer: Stelljas/Stelljas/ Winter & Ross

Project Desc: various
Project Type: Bike Path **Engineer:** Tony Fernandez
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|----------|----------|-----------|
| Approving plans&specs | | | 4/1/2009 | | 4/21/2009 |

Geometric Design: By T. E.
Traffic Control: T.E. Review
Street Lighting: Not Incl.
Traffic Signals: Not Incl.
Water Mains: Not Incl.
Trees: Prune by City Fore
Sanitary Sewer: Not Incl.
Storm Sewer: Minimal
Metro:

| Dist | Alder Name |
|------|---------------------|
| 01 | Jed Sanborn |
| 02 | Brenda Konkel |
| 03 | Lauren Cnare |
| 04 | Michael Verveer |
| 05 | Robbie Webber |
| 06 | Marsha Rummel |
| 07 | Libby Monson |
| 08 | Eli Judge |
| 09 | Paul Skidmore |
| 10 | Brian Solomon |
| 11 | Tim Gruber |
| 12 | Satya Rhodes-Conway |
| 13 | Julia Kerr |
| 14 | Tim Bruer |
| 15 | Larry Palm |
| 16 | Judy Compton |
| 17 | Joe Clausius |
| 18 | Michael Schumacher |
| 19 | Mark Clear |
| 20 | Thuy Pham-Remmele |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|---------------------------------------|---------------|--------|-----------|----------|-----------|------------|
| 6361 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Rain Garden Planting Contract - 2009 | | | | 4/3/2009 | 4/22/2009 | 6/1/2009 |
| 6162 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Bike Paths, 2009 (later let contract) | | | | | | |
| 6035 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | 2009 Bike Paths | | | | 5/8/2009 | 6/3/2009 | 7/13/2009 |

Project Number: 53W0644

Project Name: Blackhawk Road

Design Notes: Joint project with Town of Middleton and City of Middleton. Work by Dane County. Storm/Water/TE engineer:Fries

Project Desc: Pleasant View Road west to City Limits

Project Type: Street **Engineer:** Jim Wolfe

Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|-----------|----------|----------|-----------|
| | | 4/24/2009 | 5/6/2009 | 5/8/2009 | 5/19/2009 |

| | |
|--------------------------|-------------------|
| Geometric Design: | By Engr |
| Traffic Control: | T.E. Review |
| Street Lighting: | Possible |
| Traffic Signals: | Not Incl. |
| Water Mains: | Dennis will check |
| Trees: | None |
| Sanitary Sewer: | Not Incl. |
| Storm Sewer: | Minimal |
| Metro: | |

| Dist | Alder Name |
|------|---------------|
| 09 | Paul Skidmore |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Project Number: 53W0725

Project Name: Blair Street Pavement Repair

Design Notes: Joint repair. Start after University Ave project, Sept

Project Desc: E. Wash to John Nolen and E. Wash near Blair

Project Type: Street **Engineer:** Steve Sonntag

Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----------|----------|----------|
| Approving plans&specs | | | 4/22/2009 | | 5/5/2009 |

| | |
|--------------------------|--------------|
| Geometric Design: | NA |
| Traffic Control: | T.E. Review |
| Street Lighting: | Not Incl. |
| Traffic Signals: | Not Incl. |
| Water Mains: | Not Incl. |
| Trees: | None |
| Sanitary Sewer: | Not Incl. |
| Storm Sewer: | Not Included |
| Metro: | Bus Route |

| Dist | Alder Name |
|------|---------------|
| 06 | Marsha Rummel |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|------------------------------|---------------|--------|-----------|-----------|-----------|------------|
| 6273 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Blair Street Pavement Repair | | | | 5/22/2009 | 6/17/2009 | 8/3/2009 |

Projects List - Engineering Division Street Section

Project Number: 53W0553
Project Name: Bridge Maintenance & Repairs 2009
Design Notes: Bridge work at river, noE Engineer: Tao

Geometric Design: NA
Traffic Control: T.E. Review
Street Lighting: Not Incl.
Traffic Signals: Not Incl.
Water Mains: Not Incl.
Trees: None
Sanitary Sewer: Not Incl.
Storm Sewer: Not Included
Metro:

Project Desc: Williamson St over Yahara, Johnson St over Yahara, Alicia Ashman Campus Bridge
Project Type: Bridge **Engineer:** Steve Sonntag
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|----------|----------|-----------|
| Approving plans & specs | | | 4/1/2009 | | 4/21/2009 |

| Dist | Alder Name |
|------|---------------|
| 02 | Brenda Konkel |
| 06 | Marsha Rummel |
| 05 | Robbie Webber |
| 08 | Eli Judge |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|-----------------------------------|---------------|--------|-----------|----------|----------|------------|
| 6118 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Bridge Maintenance & Repairs 2009 | | | | 5/8/2009 | 6/3/2009 | 7/13/2009 |

Project Number: 53B0965
Project Name: Buckeye Extension of Capital City Trail
Design Notes: TE engineer: Dettmann/Winter/Ross

Geometric Design: By Engr
Traffic Control: Minimal
Street Lighting: Incl.
Traffic Signals: Not Incl.
Water Mains: Not Incl.
Trees: None
Sanitary Sewer: Not Incl.
Storm Sewer: Minimal
Metro:

Project Desc: Cottage Grove Road to Buckeye Rd
Project Type: Bike Path **Engineer:** Tony Fernandez
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--|-------------|-----------|-----------|-----------|------------|
| Approving plans & specs for interim path | | | 9/17/2008 | | 10/7/2008 |
| Relocaiton Order | | 9/22/2006 | 10/4/2006 | 10/6/2006 | 10/17/2006 |
| Approving plans & specs | | 9/22/2006 | 10/4/2006 | 10/6/2006 | 10/17/2006 |

| Dist | Alder Name |
|------|--------------|
| 16 | Judy Compton |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|---|-----------------------|--------------|-----------|------------|-----------|------------|
| 5939 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Capital City Trail - Acewood Interim Path | Iverson and Sons, LLC | \$183,429.10 | | 10/10/2008 | 11/5/2008 | 12/15/2008 |

Project Number: 53W0676
Project Name: Burrows Park Shoreline
Design Notes:

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

Project Desc: within Burrows Park
Project Type: Storm **Engineer:**
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
|--------------------------|-------------|----------|-----|----------|-----|

| Dist | Alder Name |
|------|---------------------|
| 12 | Satya Rhodes-Conway |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Project Number: 53W0766
Project Name: Camden Road
Design Notes: San/Storm/Water/TE engineer: Coleman/Coleman

Geometric Design: By Engr
Traffic Control: T.E. Review
Street Lighting: Not Incl.
Traffic Signals: Not Incl.
Water Mains: Not Incl.
Trees: By City Forestry
Sanitary Sewer: Not Incl.
Storm Sewer: Include
Metro:

Project Desc: Pflaum Rd to Tompkins Dr
Project Type: Street **Engineer:** LeAnne Hannan
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|---|-------------|-----------|----------|-----------|-----------|
| Camden Road Street Assessment District-2009 | 2/3/2009 | 2/20/2009 | 3/4/2009 | 4/10/2009 | 4/21/2009 |

| Dist | Alder Name |
|------|--------------|
| 16 | Judy Compton |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|----------------------|---------------|--------|-----------|-----------|-----------|------------|
| 6305 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Camden Road | | | | 4/24/2009 | 5/20/2009 | 6/29/2009 |

Project Number: 53W0713
Project Name: Capital Square Streetscape Updates-2009
Design Notes: TID 23(279K), 25(99K) and 32(145K). 12 weeks needed to order granite, adjust start date.

Geometric Design: NA
Traffic Control: T.E. Review
Street Lighting: Not Incl.
Traffic Signals: Not Incl.
Water Mains: Not Incl.
Trees: By Contract
Sanitary Sewer: Not Incl.
Storm Sewer: Minimal
Metro: Bus Route & stops

Project Desc:
Project Type: Street **Engineer:** Chris Petykowski
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|-----------|----------|-----------|-----------|
| approving plans & specs | | 1/23/2009 | 2/4/2009 | 2/13/2009 | 2/24/2009 |

| Dist | Alder Name |
|------|-----------------|
| 04 | Michael Verveer |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|---|---------------|--------|-----------|----------|----------|------------|
| 6274 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Capital Square Streetscape Updates-2009 | | | | 3/6/2009 | 4/1/2009 | 5/18/2009 |

Project Number: 53W0602
Project Name: Chamberlain Ave/Ash St/Chestnut St/Joss Ct Reconstruction
Design Notes: San/Storm/Water/TE engineer: Coleman/Coleman/Lemkuil

Geometric Design: By Engr
Traffic Control: T.E. Review
Street Lighting: Not Incl.
Traffic Signals: Not Incl.
Water Mains: Incl
Trees: Prune by City Fore
Sanitary Sewer: Incl.
Storm Sewer: Include
Metro:

Project Desc: Ash to Highland:Van Hise to Chamberlain:Van Hise to Chamberlain:Chestnut to Hi
Project Type: Street **Engineer:** Glen Yoerger
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--|-------------|----------|-----------|-----------|----------|
| Chamberlain Avenue, Ash Street, Chestnut Street, and | 1/20/2009 | 1/9/2009 | 1/21/2009 | 1/23/2009 | 2/3/2009 |

| Dist | Alder Name |
|------|---------------|
| 05 | Robbie Webber |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|---|---------------|--------|-----------|----------|----------|------------|
| 6275 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Chamberlain Ave/Ash St/Chestnut St/Joss Ct Reconstruction | | | | 3/6/2009 | 4/1/2009 | 5/18/2009 |

Project Number: 53W0714
Project Name: Chip Sealing 2009-East
Design Notes:

Geometric Design: NA
Traffic Control: T.E. Review
Street Lighting: Not Incl.
Traffic Signals: Not Incl.
Water Mains: Not Incl.
Trees: None
Sanitary Sewer: Not Incl.
Storm Sewer: Not Included
Metro:

Project Desc:
Project Type: Street **Engineer:** Steve Sonntag
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|---------------------------|-------------|----------|----------|----------|-----------|
| approving plans and specs | | | 2/4/2009 | | 2/24/2009 |

| Dist | Alder Name |
|------|------------|
| | |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|------------------------|---------------|--------|-----------|-----------|-----------|------------|
| 6276 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Chip Sealing 2009-East | | | | 3/27/2009 | 4/22/2009 | 6/1/2009 |

Project Number: 53W0715
Project Name: Chip Sealing 2009-West
Design Notes:

Geometric Design: NA
Traffic Control: T.E. Review
Street Lighting: Not Incl.
Traffic Signals: Not Incl.
Water Mains: Not Incl.
Trees: None
Sanitary Sewer: Not Incl.
Storm Sewer: Not Included
Metro:

Project Desc:
Project Type: Street **Engineer:** Steve Sonntag
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|----------|----------|-----------|
| approving plans & specs | | | 2/4/2009 | | 2/24/2009 |

| Dist | Alder Name |
|------|------------|
|------|------------|

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|------------------------|---------------|--------|-----------|-----------|-----------|------------|
| 6277 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Chip Sealing 2009-West | | | | 3/27/2009 | 4/22/2009 | 6/1/2009 |

Project Number: 53W0437
Project Name: Division Street and Helena Street Reconstruction
Design Notes: Hold a public informational meeting prior to hearings. Metro bus route. Start project as late as possible (July?) to avoid Schoeps busy season. Need to coordinate deliveries/operations, meet with Paul Thomsen (245-4125) early in design. Terraces should receive concrete and mountable curb where needed for semis.San/Storm/Water/TE engineer:

Geometric Design: By Engr
Traffic Control: T.E. Review
Street Lighting: Not Incl.
Traffic Signals: Loops
Water Mains: Incl
Trees: Prune by City Fore
Sanitary Sewer: Incl.
Storm Sewer: Include
Metro: Bus Route, install p

Project Desc: Lakeland Avenue to Sommers Avenue: Division Street to 400' west
Project Type: Street **Engineer:** Glen Yoerger
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--|-------------|----------|-----------|-----------|-----------|
| Division Street and Helena Street Reconstruction | 12/2/2008 | 3/6/2009 | 3/18/2009 | 3/20/2009 | 3/31/2009 |

| Dist | Alder Name |
|------|---------------|
| 06 | Marsha Rummel |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|--|---------------|--------|-----------|-----------|-----------|------------|
| 6278 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Division Street and Helena Street Reconstruction | | | | 4/24/2009 | 5/20/2009 | 6/29/2009 |

Project Number: 53W0370
Project Name: Felland Neighborhood Sanitary Sewer (Phase 2) and Storm Water Management Impact
Design Notes: TE engineer: Arseneau

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

Project Desc:
Project Type: Sanitary **Engineer:**
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
|--------------------------|-------------|----------|-----|----------|-----|

| Dist | Alder Name |
|------|--------------|
| 17 | Joe Clausius |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|-------------------------------------|-------------------------------------|--------------------------|--------------------------|--------------|---|---------------|--------|-----------|----------|----------|------------|
| 6330 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Felland Neighborhood Sanitary Sewer (Phase 2) and Storm Water | | | | 5/8/2009 | 6/3/2009 | 7/13/2009 |
| 5978 | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Consulting | Felland Neighborhood Sanitary Sewer (Phase 2) and Storm Water | | | | | | |

Project Number: 53B0462
Project Name: Femrite Drive and Marsh Road Reconstruction
Design Notes: TID #39 (see budget for street & storm account) Include Marsh Road cul-d-sac . Bridge design by consultant. Include street light assessments. TE/San/Storm engineer: Tao/Stelljas/Stelljas

Geometric Design: By Engr
Traffic Control: Plan Req
Street Lighting: By T.E
Traffic Signals: Not Incl.
Water Mains: Incl
Trees: Prune by City Fore
Sanitary Sewer: Incl.
Storm Sewer: Include
Metro:

Project Desc: Marsh Rd to City limits (resurface Interstate to City limits): Femrite Dr to south end
Project Type: Street **Engineer:** Jim Wolfe
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|-----------|-----------|-----------|----------|
| | | 4/10/2009 | 4/22/2009 | 4/24/2009 | 5/5/2009 |

| Dist | Alder Name |
|------|--------------|
| 16 | Judy Compton |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|---|---------------|--------|-----------|----------|----------|------------|
| 6026 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Femrite Drive and Marsh Road Reconstruction | | | | 5/8/2009 | 6/3/2009 | 7/13/2009 |

Project Number: 53W0029
Project Name: Fox Ave/Keyes Ave/S. Prospect Ave Reconstruction
Design Notes: Request to widen street, need to evaluate trees & support. San/Storm/Water/TE engineer: Reimer/Reimer/Cawley(Ledden)

Geometric Design: By Engr
Traffic Control: T.E. Review
Street Lighting: Not Incl.
Traffic Signals: Not Incl.
Water Mains: Incl
Trees: None
Sanitary Sewer: Incl.
Storm Sewer: Include
Metro:

Project Desc: S. Prospect to Edgewood Ave/S. Spooner to Edgewood Ave/Fox to Monroe St
Project Type: Street **Engineer:** Glen Yoerger
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--|-------------|------------|-----------|------------|----------|
| Fox Avenue, Keyes Avenue, South Prospect Avenue, and | 12/2/2008 | 11/21/2008 | 12/3/2008 | 12/26/2008 | 1/6/2009 |

| Dist | Alder Name |
|------|---------------|
| 10 | Brian Solomon |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|--|---------------------------|----------------|-----------|----------|-----------|------------|
| 6361 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Rain Garden Planting Contract - 2009 | | | | 4/3/2009 | 4/22/2009 | 6/1/2009 |
| 6271 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Fox Ave/Keyes Ave/S. Prospect Ave Reconstruction | Capitol Underground, Inc. | \$1,964,513.66 | | 2/6/2009 | 3/4/2009 | 4/13/2009 |

Project Number: 53W0659
Project Name: Frances Plaza Fountain
Design Notes:

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

Project Desc:
Project Type: Misc **Engineer:** Chris Petykowski
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
|--------------------------|-------------|----------|-----|----------|-----|

| Dist | Alder Name |
|------|-----------------|
| 04 | Michael Verveer |
| 08 | Eli Judge |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Project Number: 53W0754
Project Name: Hillcrest Upland Greenway
Design Notes:

Project Desc: wooded drainageway from S. Owen to Midvale
Project Type: Storm **Engineer:**
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
|--------------------------|-------------|----------|-----|----------|-----|

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

| Dist | Alder Name |
|------|------------|
| 11 | Tim Gruber |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|---------------------------|---------------|--------|-----------|-----------|----------|------------|
| 6323 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Hillcrest Upland Greenway | | | | 7/10/2009 | 8/5/2009 | 8/28/2009 |

Project Number: 53W0424
Project Name: Hoepker Road Reconstruction
Design Notes: In conjunction with City of Sun Prairie and Town of Burke. Storm/Water/TE engineer: Fries

Project Desc: American Parkway to east corporate limits
Project Type: Street **Engineer:** Chris Petykowski
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--|-------------|-----------|------------|------------|----------|
| Hoepker Road & American Parkway/Rattman Road | 11/18/2008 | 12/5/2008 | 12/17/2008 | 12/26/2008 | 1/6/2009 |

Geometric Design: By Engr
Traffic Control: T.E. Review
Street Lighting: Incl.
Traffic Signals: Incl.
Water Mains: Not Incl.
Trees:
Sanitary Sewer: Not Incl.
Storm Sewer: Include
Metro:

| Dist | Alder Name |
|------|--------------|
| 17 | Joe Clausius |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|--------------------------|--------------------------|--------------------------|--------------|-----------------------------|---------------|--------|-----------|-----------|-----------|------------|
| 6265 | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Hoepker Road Reconstruction | | | | 4/24/2009 | 5/20/2009 | 6/29/2009 |

Project Number: 53B0903
Project Name: Hudson Park Shoreline
Design Notes:

Project Desc: Lake Monona @ Hudson Park
Project Type: Storm **Engineer:**
Construction Year: 2009 **Funding Source:** City

| | | | | | |
|--------------------------|-------------|----------|-----|----------|-----|
| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

| | |
|------|------------|
| Dist | Alder Name |
|------|------------|

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|-------------------------------------|-------------------------------------|--------------------------|--------------------------|--------------|--|-----------------------|-------------|-----------|----------|----------|------------|
| 6178 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Hudson Park Shoreline | | | | 8/7/2009 | 9/2/2009 | 10/12/2009 |
| 5565 | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Consulting | 2003 Street Reconstruction Surveys | Foth Infrastructure & | \$16,940.00 | 9/24/2003 | | | |
| 5295 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Shoreline Repair Project with Sanitary Sewer Reconstruction. | | | | | | |

Project Number: 53W0756
Project Name: James Madison Park Basketball Court/Parking Lot Renovation-2009
Design Notes:

Project Desc: Renovation of basketball court area & rebuild so end of prkg lot behind Gates of H
Project Type: Misc **Engineer:** Tom Maglio
Construction Year: 2009 **Funding Source:** City

| | | | | | |
|--------------------------|-------------|----------|-----|----------|-----|
| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

| | |
|------|---------------|
| Dist | Alder Name |
| 02 | Brenda Konkel |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|---|--------------------|--------------|-----------|-----------|----------|------------|
| 6267 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | James Madison Park Basketball Court/Parking Lot Renovation-2009 | Madison Crushing & | \$138,328.00 | | 12/5/2008 | 1/7/2009 | 6/15/2009 |

Project Number: 53W0753
Project Name: James Madison Park Shoreline
Design Notes:

Project Desc: from North property line, South to Beach
Project Type: Storm **Engineer:**
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
|--------------------------|-------------|----------|-----|----------|-----|

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

| Dist | Alder Name |
|------|---------------|
| 02 | Brenda Konkol |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|------------------------------|---------------|--------|-----------|-----------|-----------|------------|
| 6324 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | James Madison Park Shoreline | | | | 7/24/2009 | 8/19/2009 | 9/28/2009 |

Project Number: 53W0661
Project Name: John Nolen Ped/Bike Path
Design Notes: Storm/Water/TE engineer: Stelljas

Project Desc: at bridges near Northshore Drive
Project Type: Bike Path **Engineer:** Tony Fernandez
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|----------|----------|-----------|
| Approving plans & specs | | | 4/1/2009 | | 4/21/2009 |

Geometric Design: By Engr
Traffic Control: T.E. Review
Street Lighting: Not Incl.
Traffic Signals: Not Incl.
Water Mains: Not Incl.
Trees: None
Sanitary Sewer: Not Incl.
Storm Sewer: Not Included
Metro:

| Dist | Alder Name |
|------|------------|
| 13 | Julia Kerr |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|-------------------------------------|-------------------------------------|--------------------------|--------------------------|--------------|--------------------------|-----------------------|-------------|-----------|----------|----------|------------|
| 6279 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | John Nolen Ped/Bike Path | | | | 5/8/2009 | 6/3/2009 | 7/13/2009 |
| 6237 | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Consulting | John Nolen Ped/Bike Path | Foth Infrastructure & | \$62,000.00 | | | | |

Project Number: 53W0438
Project Name: Lawrence Street Reconstruction
Design Notes: San/Storm/Water/TE engineer: Acosta/Acosta/Cawley

Geometric Design: By Engr
Traffic Control: T.E. Review
Street Lighting: Not Incl.
Traffic Signals: Loops
Water Mains: Incl
Trees: Prune by City Fore
Sanitary Sewer: Incl.
Storm Sewer: Include
Metro:

Project Desc: W. Lakeside St. to Van Deusen St.
Project Type: Street **Engineer:** LeAnne Hannan
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|---------------------------------------|-------------|-----------|-----------|----------|-----------|
| Establish the district | | | 3/18/2009 | | 3/31/2009 |
| Lawrence Street Reconstruction Street | 3/31/2009 | 4/24/2009 | 5/6/2009 | 5/8/2009 | 5/19/2009 |

| Dist | Alder Name |
|------|------------|
| 13 | Julia Kerr |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|--------------------------------|---------------|--------|-----------|-----------|----------|------------|
| 6280 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Lawrence Street Reconstruction | | | | 6/12/2009 | 7/8/2009 | 8/17/2009 |

Project Number: 53W0830
Project Name: Leadworker Truck - 2009
Design Notes:

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

Project Desc: Repl 2378
Project Type: Misc **Engineer:**
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
|--------------------------|-------------|----------|-----|----------|-----|

| Dist | Alder Name |
|------|------------|
|------|------------|

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Project Number: 53W0801

Project Name: Littlemore Drive

Design Notes: Cost of project will be paid for with Park Frontage Credit

Project Desc: 80' east of Shady Leaf Rd to Juneberry Dr

Project Type: Street **Engineer:** Jim Wolfe

Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|---|-------------|----------|-----------|----------|-----------|
| establish the district | | | 3/18/2009 | | 3/31/2009 |
| Littlemore Drive Assessment District-2009 | 3/31/2009 | | 4/1/2009 | | 4/21/2009 |

| Dist | Alder Name |
|------|--------------|
| 03 | Lauren Cnare |

| | |
|--------------------------|-----------|
| Geometric Design: | By Engr |
| Traffic Control: | Minimal |
| Street Lighting: | Incl. |
| Traffic Signals: | Not Incl. |
| Water Mains: | Incl |
| Trees: | None |
| Sanitary Sewer: | Not Incl. |
| Storm Sewer: | Include |
| Metro: | |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|----------------------|---------------|--------|-----------|-----------|-----------|------------|
| 6341 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Littlemore Drive | | | | 4/24/2009 | 5/20/2009 | 6/29/2009 |

Project Number: 53W0533

Project Name: Local Road Traffic Calming & Arterial Pedestrian Enhancements-2009 (Group A)

Design Notes:

Project Desc: Whitney Way@Hammersley, Segoe@Tokay, Loreen Dr

Project Type: Misc **Engineer:** Jim Wolfe

Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|------------|----------|------------|
| Approving plans & specs | | | 10/15/2008 | | 10/28/2008 |

| Dist | Alder Name |
|------|-------------------|
| 01 | Jed Sanborn |
| 20 | Thuy Pham-Remmele |

| | |
|--------------------------|-------------|
| Geometric Design: | By T. E. |
| Traffic Control: | T.E. Review |
| Street Lighting: | Not Incl. |
| Traffic Signals: | Not Incl. |
| Water Mains: | Not Incl. |
| Trees: | None |
| Sanitary Sewer: | Not Incl. |
| Storm Sewer: | Minimal |
| Metro: | |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|--|-----------------------------|--------------|-----------|------------|------------|------------|
| 6130 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Local Road Traffic Calming & Arterial Pedestrian Enhancements-2009 | Poblocki Paving Corporation | \$167,591.10 | 2/18/2009 | 10/24/2008 | 11/19/2008 | 12/29/2008 |

Projects List - Engineering Division Street Section

Project Number: 53W0775
Project Name: Local Road Traffic Calming & Arterial Pedestrian Enhancements-2009 (Group B)
Design Notes:

Project Desc: Citywide
Project Type: Street **Engineer:** Jim Wolfe
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|----------|----------|-----------|
| Approving plans & specs | | | 4/1/2009 | | 4/21/2009 |

Geometric Design: By T. E.
Traffic Control: T.E. Review
Street Lighting: Not Incl.
Traffic Signals: Not Incl.
Water Mains: Not Incl.
Trees: None
Sanitary Sewer: Not Incl.
Storm Sewer: Not Included
Metro:

| Dist | Alder Name |
|------|---------------------|
| 01 | Jed Sanborn |
| 02 | Brenda Konkel |
| 03 | Lauren Cnare |
| 04 | Michael Verveer |
| 05 | Robbie Webber |
| 06 | Marsha Rummel |
| 07 | Libby Monson |
| 08 | Eli Judge |
| 09 | Paul Skidmore |
| 10 | Brian Solomon |
| 11 | Tim Gruber |
| 12 | Satya Rhodes-Conway |
| 13 | Julia Kerr |
| 14 | Tim Bruer |
| 15 | Larry Palm |
| 16 | Judy Compton |
| 17 | Joe Clausius |
| 18 | Michael Schumacher |
| 19 | Mark Clear |
| 20 | Thuy Pham-Remmele |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|--|---------------|--------|-----------|----------|----------|------------|
| 6264 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Local Road Traffic Calming & Arterial Pedestrian Enhancements-2009 | | | | 5/8/2009 | 6/3/2009 | 7/13/2009 |

Project Number: 53W0789
Project Name: Lower Badger Mill Lift Station, Force Main & Sanitary Sewer
Design Notes:

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

Project Desc: Mid Town Road, Hidden Hill to the West City Limits
Project Type: Sanitary **Engineer:** Mark Moder
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
|--------------------------|-------------|----------|-----|----------|-----|

| Dist | Alder Name |
|------|-------------|
| 01 | Jed Sanborn |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|---|---------------|--------|-----------|--------|---------|------------|
| 6329 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Lower Badger Mill Lift Station, Force Main & Sanitary Sewer | | | | | | |

Project Number: 53W0788
Project Name: Lower Badger Mill Sanitary Sewer Interceptor, Phase 1
Design Notes:

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

Project Desc: Mid Town Road to Valley View Road
Project Type: Sanitary **Engineer:**
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
|--------------------------|-------------|----------|-----|----------|-----|

| Dist | Alder Name |
|------|-------------|
| 01 | Jed Sanborn |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|---|---------------|--------|-----------|-----------|----------|------------|
| 6320 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Lower Badger Mill Sanitary Sewer Interceptor, Phase 1 | | | | 6/12/2009 | 7/8/2009 | 8/17/2009 |

Project Number: 53W0439

Project Name: Maple Ave and Center Ave Ludington Ave Reconstruction

Design Notes: Request for traffic calming on Maple has been made. Complete work next to school prior to Aug 31st. Include tree removal work on Maple, contact Dean for info. San/Storm/Water/TE engineer: Stelljas/Stelljas/Wiederhoeft

Project Desc: Oakridge St to Atwood Ave: Maple Ave to Ludington Ave: Atwood to Oakridge

Project Type: Street **Engineer:** Jim Wolfe

Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--|-------------|----------|-----------|-----------|----------|
| Maple Avenue, Center Avenue and Ludington Avenue | 2/24/2009 | 2/6/2009 | 2/18/2009 | 2/20/2009 | 3/3/2009 |

| | |
|--------------------------|--------------------|
| Geometric Design: | By Engr |
| Traffic Control: | T.E. Review |
| Street Lighting: | Not Incl. |
| Traffic Signals: | Not Incl. |
| Water Mains: | Incl |
| Trees: | Prune by City Fore |
| Sanitary Sewer: | Incl. |
| Storm Sewer: | Include |
| Metro: | |

| Dist | Alder Name |
|------|---------------|
| 06 | Marsha Rummel |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|---|---------------|--------|-----------|-----------|-----------|------------|
| 6281 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Maple Ave and Center Ave Ludington Ave Reconstruction | | | | 3/27/2009 | 4/22/2009 | 6/1/2009 |

Project Number: 53W0490

Project Name: Marquette Street

Design Notes: San/Storm/Water/TE engineer:Moder/Fries/Buss

Project Desc: Milwaukee Street to Sachs

Project Type: Street **Engineer:** Glen Yoerger

Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--|-------------|-----------|----------|-----------|-----------|
| Marquette Street Reconstruction Assessment | 3/3/2009 | 3/20/2009 | 4/1/2009 | 4/10/2009 | 4/21/2009 |

| | |
|--------------------------|--------------------|
| Geometric Design: | By Engr |
| Traffic Control: | T.E. Review |
| Street Lighting: | Not Incl. |
| Traffic Signals: | Not Incl. |
| Water Mains: | Incl |
| Trees: | Prune by City Fore |
| Sanitary Sewer: | Incl. |
| Storm Sewer: | Include |
| Metro: | |

| Dist | Alder Name |
|------|------------|
| 15 | Larry Palm |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|---------------------------------|---------------|--------|-----------|----------|----------|------------|
| 6282 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Marquette Street Reconstruction | | | | 5/8/2009 | 6/3/2009 | 7/13/2009 |

Project Number: 53W0021
Project Name: Marston Avenue Reconstruction
Design Notes: San/Storm/Water/TE engineer: Reimer, Reimer,Wiederhoeft, Tao

Geometric Design: By Engr
Traffic Control: T.E. Review
Street Lighting: Not Incl.
Traffic Signals: Not Incl.
Water Mains: Incl
Trees: Prune by City Fore
Sanitary Sewer: Incl.
Storm Sewer: Include
Metro:

Project Desc: E. Johnson St. to Sherman Ave.
Project Type: Street **Engineer:** Glen Yoerger
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--|-------------|-----------|------------|------------|------------|
| Marston Avenue Reconstruction Assessment | 10/28/2009 | 10/3/2008 | 10/15/2008 | 10/17/2008 | 10/28/2008 |

| Dist | Alder Name |
|------|----------------|
| 02 | Brenda Konkkel |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|--------------------------------------|---------------------|--------------|-----------|------------|------------|------------|
| 6361 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Rain Garden Planting Contract - 2009 | | | | 4/3/2009 | 4/22/2009 | 6/1/2009 |
| 6132 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Marston Avenue Reconstruction | McHugh Excavating & | \$778,610.56 | | 11/21/2008 | 12/17/2008 | 2/2/2009 |

Project Number: 53W0817
Project Name: McKee Road
Design Notes: involve Dane County

Geometric Design: By Engr
Traffic Control: T.E. Review
Street Lighting: Not Incl.
Traffic Signals: Not Incl.
Water Mains: Not Incl.
Trees: None
Sanitary Sewer: Not Incl.
Storm Sewer:
Metro:

Project Desc: install median at Stratton
Project Type: Street **Engineer:** LeAnne Hannan
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----------|----------|----------|
| approving plans&specs | | | 2/18/2009 | | 3/3/2009 |

| Dist | Alder Name |
|------|--------------|
| 07 | Libby Monson |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|--------------------------|--------------------------|--------------------------|--------------|----------------------|---------------|--------|-----------|-----------|----------|------------|
| 6357 | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | McKee Road median | | | | 3/13/2009 | 4/1/2009 | 5/18/2009 |

Project Number: 53W0716
Project Name: Median Landscaping 2009
Design Notes:

Project Desc: various locations
Project Type: Misc **Engineer:**
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
|--------------------------|-------------|----------|-----|----------|-----|

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

| Dist | Alder Name |
|------|------------|
|------|------------|

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|----------------------------------|------------------------------|-------------|-----------|----------|----------|------------|
| 6304 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | BOULEVARD/ROW LANDSCAPING - 2009 | Dan Larsen Landscaping, Inc. | \$61,111.00 | | 1/9/2009 | 2/4/2009 | |

Project Number: 53W0834
Project Name: Midvale Blvd/Waite Cir/Tokay Blvd Resurfacing 2009
Design Notes:

Project Desc: Hammersley to Mineral Point: Midvale to east end: Midvale to Caromar
Project Type: Street **Engineer:** Steve Sonntag
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|---|-------------|-----------|-----------|-----------|-----------|
| Midvale Boulevard, Tokay Boulevard and Waite Circle | 3/31/2009 | 4/10/2009 | 4/22/2009 | 4/24/2009 | 5/5/2009 |
| establish the district | | | 3/18/2009 | | 3/31/2009 |

Geometric Design: NA
Traffic Control: T.E. Review
Street Lighting:
Traffic Signals: Loops
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer: Include
Metro:

| Dist | Alder Name |
|------|-------------------|
| 10 | Brian Solomon |
| 11 | Tim Gruber |
| 20 | Thuy Pham-Remmele |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|---|---------------|--------|-----------|-----------|-----------|------------|
| 6370 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Midvale Boulevard, Tokay Boulevard and Waite Circle Resurfacing | | | | 5/22/2009 | 6/17/2009 | 8/3/2009 |

Projects List - Engineering Division Street Section

Project Number: 53W0741
Project Name: Midvale Boulevard Pavement Rehab
Design Notes: San/Storm/Water/TE engineer: Moder/Fries

Geometric Design: NA
Traffic Control: T.E. Review
Street Lighting: Not Incl.
Traffic Signals: Loops
Water Mains: Not Incl.
Trees: None
Sanitary Sewer: Not Incl.
Storm Sewer: Not Included
Metro: Bus Route and Sto

Project Desc: Hammersley Rd to Beltline off ramp
Project Type: Street **Engineer:** Steve Sonntag
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|-----------|-----------|-----------|----------|
| | | 4/10/2009 | 4/22/2009 | 4/24/2009 | 5/5/2009 |

| Dist | Alder Name |
|------|---------------|
| 10 | Brian Solomon |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|----------------------------------|---------------|--------|-----------|-----------|-----------|------------|
| 6283 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Midvale Boulevard Pavement Rehab | | | | 5/22/2009 | 6/17/2009 | 8/3/2009 |

Projects List - Engineering Division Street Section

Project Number: 53W0499

Project Name: Military Ridge Trail Extension (Cannonball Bike Trail)

Design Notes: Minimal improvements for 2009. Proposed water main under future path. TE engineers: Winter Ross and Dettman

Project Desc: ROW purchase & construct Greenway View to Capital City Trail

Project Type: Bike Path **Engineer:** Tony Fernandez

Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|-----------|-----------|-----------|----------|
| Approving Plans & Specs | | 4/10/2009 | 4/22/2009 | 4/24/2009 | 5/5/2009 |

Geometric Design: By Engr
Traffic Control: T.E. Review
Street Lighting: Incl ?
Traffic Signals: Not Incl.
Water Mains: Incl
Trees: None
Sanitary Sewer: Not Incl.
Storm Sewer: Include
Metro:

| Dist | Alder Name |
|------|------------|
| 14 | Tim Bruer |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|-------------------------------------|-------------------------------------|--------------------------|-------------------------------------|-----------------|---|---------------------|----------------|-----------|-----------|-----------|------------|
| 6235 | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | State/Municipal | DNR Grant Agreement | DNR | \$2,400,000.00 | 5/29/2008 | | | |
| 6215 | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Consulting | Phase 2 Investigation: Cannonball Trail | Gannett Fleming Inc | \$25,000.00 | 2/5/2008 | | | |
| 6214 | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Consulting | Phase 1 Environmental Site Assessment: Cannonball Trail | Gannett Fleming Inc | \$5,600.00 | 12/5/2007 | | | |
| 6133 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Military Ridge Trail Extension (Cannonball Bike Trail) | | | | 5/22/2009 | 6/17/2009 | 8/3/2009 |

Projects List - Engineering Division Street Section

Project Number: 53W0026
Project Name: Mills Street, S., Reconstruction
Design Notes: San/Storm/Water/TE engineer:Acosta/Acosta/Cawley(Lemkuil)

Geometric Design: By Engr
Traffic Control: T.E. Review
Street Lighting: Not Incl.
Traffic Signals: Not Incl.
Water Mains: Incl
Trees: Prune by City Fore
Sanitary Sewer: Incl.
Storm Sewer: Include
Metro: bus route, install pa

Project Desc: Regent St to Drake St. (resurface only Regent to Milton)
Project Type: Street **Engineer:** LeAnne Hannan
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--|-------------|------------|-----------|------------|----------|
| South Mills Street Reconstruction Street | 11/18/2008 | 11/21/2008 | 12/3/2008 | 12/26/2008 | 1/6/2009 |

| Dist | Alder Name |
|------|------------|
| 13 | Julia Kerr |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|----------------------------------|-------------------------|----------------|-----------|-----------|-----------|------------|
| 6272 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Mills Street, S., Reconstruction | Rawson Contractors Inc. | \$1,328,019.50 | | 1/23/2009 | 2/18/2009 | 3/30/2009 |

Project Number: 53W0545
Project Name: Mineral Point Road/Owen Dr Intersection Improvement
Design Notes: Start Sept. 7th due to Univ Ave project. Federally funded. San/Storm/Water/TE engineer: Stelljas/Stelljas/Arseneau & Dettmann

Geometric Design: By T. E.
Traffic Control: Plan Req
Street Lighting: Not Incl.
Traffic Signals: Conduit
Water Mains: Not Incl.
Trees: Prune by City Fore
Sanitary Sewer: Not Incl.
Storm Sewer: Include
Metro: Bus Route

Project Desc: Install island and left turn bay
Project Type: Street **Engineer:** Jim Wolfe
Construction Year: 2009 **Funding Source:** Fed/State

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--|-------------|----------|-----------|----------|------------|
| Approving plans & specs | | | 1/7/2009 | | 1/20/2009 |
| Budget amendment and Authorizing agreement (BOE) | | | 11/7/2007 | | 11/20/2007 |

| Dist | Alder Name |
|------|------------|
| 11 | Tim Gruber |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|-------------------------------------|-------------------------------------|--------------------------|--------------------------|-----------------|---|---------------|--------------|-----------|-----------|-----------|------------|
| 6219 | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | State/Municipal | Agreement with WISDOT for Mineral Point/Owen Intersection | Wisconsin DOT | \$148,825.00 | 7/18/2008 | | | |
| 6134 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Mineral Point Road/Owen Dr Intersection Improvement | | | | 4/24/2009 | 5/20/2009 | 6/29/2009 |

Project Number: 53B0549
Project Name: Monona Drive (Also see 0950008)
Design Notes: Segment 1 in 2009\10, Broadway to Pflaum.

Geometric Design: Consultant
Traffic Control: Consultant
Street Lighting: Consultant
Traffic Signals: Consultant
Water Mains: Consultant
Trees: by Monona
Sanitary Sewer: Not Incl.
Storm Sewer: Consultant
Metro: Bus Route

Project Desc: Broadway to Pflaum Rd
Project Type: Street **Engineer:** Christy Bachmann
Construction Year: 2009 **Funding Source:** Fed/State

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--|-------------|------------|-----------|------------|----------|
| Monona Drive Reconstruction Assessment District-2009 | 11/18/2008 | 11/21/2008 | 12/3/2008 | 12/26/2008 | 1/6/2009 |

| Dist | Alder Name |
|------|------------|
| 15 | Larry Palm |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|-------------------------------------|--------------------------|--------------------------|--------------------------|-----------------|--|----------------|-------------|-----------|--------|---------|------------|
| 5914 | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | State/Municipal | Monona Drive | City of Monona | \$40,946.00 | 1/5/2005 | | | |
| 5488 | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | State/Municipal | contract with Monona for planning in Monona Drive corridor | City of Monona | \$85,000.00 | 12/9/2002 | | | |

Project Number: 53W0595
Project Name: N. Few Street Reconstruction Assessment District-2009
Design Notes: San/Storm/Water/TE engineer: Reimer/Reimer/Cawley

Geometric Design: By Engr
Traffic Control: T.E. Review
Street Lighting: Not Incl.
Traffic Signals: Not Incl.
Water Mains: Incl
Trees: Prune by City Fore
Sanitary Sewer: Incl.
Storm Sewer: Include
Metro:

Project Desc: Sherman Ave. to E. Johnson St (resurface Gorham to Johnson)
Project Type: Street **Engineer:** LeAnne Hannan
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|---|-------------|----------|-----------|-----------|----------|
| N. Few Street Reconstruction Assessment District - 2009 | 1/20/2009 | 1/9/2009 | 1/21/2009 | 1/23/2009 | 2/3/2009 |

| Dist | Alder Name |
|------|---------------|
| 02 | Brenda Konkel |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|---|---------------|--------|-----------|-----------|-----------|------------|
| 6284 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | N. Few Street Reconstruction Assessment District-2009 | | | | 2/20/2009 | 3/18/2009 | 4/27/2009 |

Project Number: 53W0779
Project Name: Northland Manor Park Storm Sewer
Design Notes:

Project Desc:
Project Type: Storm **Engineer:** Corey Stelljes
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
|--------------------------|-------------|----------|-----|----------|-----|

Geometric Design:
Traffic Control: Minimal
Street Lighting: Not Incl.
Traffic Signals: Not Incl.
Water Mains: Not Incl.
Trees: None
Sanitary Sewer: Not Incl.
Storm Sewer: Include
Metro:

| Dist | Alder Name |
|------|--------------------|
| 18 | Michael Schumacher |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|----------------------------------|---------------|--------|-----------|-----------|-----------|------------|
| 6319 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Northland Manor Park Storm Sewer | | | | 2/27/2009 | 3/18/2009 | 5/4/2009 |

Project Number: 53W0726
Project Name: Oak Street and Hoard Street Reconstruction
Design Notes: San/Storm/Water/TE engineer: Coleman/Coleman/Buss

Project Desc: E. Wash to Commercial: Oak St to east end
Project Type: Street **Engineer:** LeAnne Hannan
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|---|-------------|-----------|----------|-----------|-----------|
| Oak Street and Hoard Street Reconstruction Street | 3/3/2009 | 3/20/2009 | 4/1/2009 | 4/10/2009 | 4/21/2009 |

Geometric Design: By Engr
Traffic Control: T.E. Review
Street Lighting: Not Incl.
Traffic Signals: Not Incl.
Water Mains: Incl
Trees: Prune by City Fore
Sanitary Sewer: Incl.
Storm Sewer: Include
Metro: Bus Route (Oak St)

| Dist | Alder Name |
|------|------------|
| 15 | Larry Palm |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|--|---------------|--------|-----------|-----------|-----------|------------|
| 6285 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Oak Street and Hoard Street Reconstruction | | | | 4/24/2009 | 5/20/2009 | 6/29/2009 |

Projects List - Engineering Division Street Section

Project Number: 53B0765

Project Name: Old Middleton Road

Design Notes: Joint project with Middleton. Start work after school is out. San/Storm/Water/TE engineer:Reimer/Reimer

Project Desc: Capital Avenue to Countryside Lane

Project Type: Street **Engineer:** Tony Fernandez

Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|-----------|----------|----------|-----------|
| | | 4/24/2009 | 5/6/2009 | 5/8/2009 | 5/19/2009 |

| | |
|--------------------------|--------------------|
| Geometric Design: | By Engr |
| Traffic Control: | T.E. Review |
| Street Lighting: | Not Incl. |
| Traffic Signals: | Not Incl. |
| Water Mains: | ??? |
| Trees: | Prune by City Fore |
| Sanitary Sewer: | Not Incl. |
| Storm Sewer: | Include |
| Metro: | school bus route |

| Dist | Alder Name |
|------|------------|
| 19 | Mark Clear |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|-------------------------------------|-------------------------------------|--------------------------|--------------------------|--------------|--|-------------------------------|--------|-----------|-----------|-----------|------------|
| 6286 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Old Middleton Road | | | | 5/22/2009 | 6/17/2009 | 8/3/2009 |
| 5357 | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Consulting | 2001 Contract for surveying:Street Recons, Group A | Jenkins Survey & Design, Inc. | | | | | |

Project Number: 53W0764

Project Name: Old Sauk Trails Sidewalk

Design Notes:

Project Desc: complete areas of missing sidewalk

Project Type: Sidewalk **Engineer:** Brenda Stanley

Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|---|-------------|-----------|----------|----------|-----------|
| Old Sauk Trails Sidewalk Assessment District-2009 | | 4/24/2009 | 5/6/2009 | 5/8/2009 | 5/19/2009 |

| | |
|--------------------------|--------------|
| Geometric Design: | NA |
| Traffic Control: | T.E. Review |
| Street Lighting: | Not Incl. |
| Traffic Signals: | Not Incl. |
| Water Mains: | Not Incl. |
| Trees: | None |
| Sanitary Sewer: | Not Incl. |
| Storm Sewer: | Not Included |
| Metro: | |

| Dist | Alder Name |
|------|---------------|
| 09 | Paul Skidmore |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|---|---------------|--------|-----------|-----------|-----------|------------|
| 6303 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Old Sauk Trails Sidewalk Assessment District-2009 | | | | 5/22/2009 | 6/17/2009 | 8/3/2009 |

Projects List - Engineering Division Street Section

Project Number: 53W0773

Project Name: Proudfit Street Improvements

Design Notes: Start after Univ. Ave project

Project Desc: Median break at Lorrillard Ct: ped improvements at Main and Brittingham

Project Type: Street **Engineer:** Jim Wolfe

Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|---|-------------|----------|-----------|-----------|----------|
| Proudfit Street Improvements Assessment District-2009 | | 1/9/2009 | 1/21/2009 | 1/23/2009 | 2/3/2009 |

Geometric Design: By T. E.
Traffic Control: T.E. Review
Street Lighting: Not Incl.
Traffic Signals: Not Incl.
Water Mains: Not Incl.
Trees: None
Sanitary Sewer: Not Incl.
Storm Sewer: Minimal
Metro:

| Dist | Alder Name |
|------|-----------------|
| 04 | Michael Verveer |
| 13 | Julia Kerr |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|------------------------------|---------------|--------|-----------|-----------|-----------|------------|
| 6312 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Proudfit Street Improvements | | | | 5/22/2009 | 6/17/2009 | 8/3/2009 |

Project Number: 53W0748

Project Name: Raymond Road/Midtown Road Resurfacing

Design Notes: Joint project with Town of Verona. Work by Dane County

Project Desc: CTH M to Gammon Lane

Project Type: Street **Engineer:** Steve Sonntag

Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|-----------|-----------|-----------|----------|
| approving plans & specs | | 4/10/2009 | 4/22/2009 | 4/24/2009 | 5/5/2009 |

Geometric Design: NA
Traffic Control: T.E. Review
Street Lighting: Not Incl.
Traffic Signals: Not Incl.
Water Mains: Not Incl.
Trees: None
Sanitary Sewer: Not Incl.
Storm Sewer: Minimal
Metro:

| Dist | Alder Name |
|------|--------------|
| 07 | Libby Monson |
| 01 | Jed Sanborn |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Projects List - Engineering Division Street Section

Project Number: 53W0749
Project Name: Reiner Road Resurfacing
Design Notes: Coordinate with NE Interceptor project. Storm/Water/TE engineer: Acosta

Geometric Design: NA
Traffic Control: T.E. Review
Street Lighting: Not Incl.
Traffic Signals: Not Incl.
Water Mains: Not Incl.
Trees: None
Sanitary Sewer: Not Incl.
Storm Sewer: Minimal
Metro:

Project Desc: CTH T to 4500' north
Project Type: Street **Engineer:** Steve Sonntag
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|-----------|-----------|-----------|----------|
| Approving plans & specs | | 4/10/2009 | 4/22/2009 | 4/24/2009 | 5/5/2009 |

| Dist | Alder Name |
|------|--------------|
| 03 | Lauren Cnare |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|--------------------------|--------------------------|--------------------------|--------------|-------------------------|---------------|--------|-----------|-----------|-----------|------------|
| 6327 | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Reiner Road Resurfacing | | | | 5/22/2009 | 6/17/2009 | 8/3/2009 |

Projects List - Engineering Division Street Section

Project Number: 53W0718
Project Name: Repairing & Sealing Pavement Crack, Major Streets-2009
Design Notes:

Project Desc: city wide
Project Type: Misc **Engineer:** Steve Sonntag
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----------|----------|----------|
| Approving plans & specs | | | 1/21/2009 | | 2/3/2009 |

Geometric Design: NA
Traffic Control: T.E. Review
Street Lighting: Not Incl.
Traffic Signals: Not Incl.
Water Mains: Not Incl.
Trees: None
Sanitary Sewer: Not Incl.
Storm Sewer: Not Included
Metro:

| Dist | Alder Name |
|------|---------------------|
| 01 | Jed Sanborn |
| 02 | Brenda Konkel |
| 03 | Lauren Cnare |
| 04 | Michael Verveer |
| 05 | Robbie Webber |
| 06 | Marsha Rummel |
| 07 | Libby Monson |
| 08 | Eli Judge |
| 09 | Paul Skidmore |
| 10 | Brian Solomon |
| 11 | Tim Gruber |
| 12 | Satya Rhodes-Conway |
| 13 | Julia Kerr |
| 14 | Tim Bruer |
| 15 | Larry Palm |
| 16 | Judy Compton |
| 17 | Joe Clausius |
| 18 | Michael Schumacher |
| 19 | Mark Clear |
| 20 | Thuy Pham-Remmele |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|--|---------------|--------|-----------|-----------|-----------|------------|
| 6288 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Repairing & Sealing Pavement Crack, Major Streets-2009 | | | | 2/20/2009 | 3/18/2009 | 4/27/2009 |

Projects List - Engineering Division Street Section

Project Number: 53W0717
Project Name: Repairing & Sealing Pavement Cracks, Local Streets - 2009
Design Notes:

Project Desc: citywide
Project Type: Misc **Engineer:** Steve Sonntag
Construction Year: 2009 **Funding Source:** City

Geometric Design: NA
Traffic Control: T.E. Review
Street Lighting: Not Incl.
Traffic Signals: Not Incl.
Water Mains: Not Incl.
Trees: None
Sanitary Sewer: Not Incl.
Storm Sewer: Not Included
Metro:

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----------|----------|----------|
| Approving plans & specs | | | 1/21/2009 | | 2/3/2009 |

| Dist | Alder Name |
|------|---------------------|
| 01 | Jed Sanborn |
| 02 | Brenda Konkel |
| 03 | Lauren Cnare |
| 04 | Michael Verveer |
| 05 | Robbie Webber |
| 06 | Marsha Rummel |
| 07 | Libby Monson |
| 08 | Eli Judge |
| 09 | Paul Skidmore |
| 10 | Brian Solomon |
| 11 | Tim Gruber |
| 12 | Satya Rhodes-Conway |
| 13 | Julia Kerr |
| 14 | Tim Bruer |
| 15 | Larry Palm |
| 16 | Judy Compton |
| 17 | Joe Clausius |
| 18 | Michael Schumacher |
| 19 | Mark Clear |
| 20 | Thuy Pham-Remmele |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|---|---------------|--------|-----------|-----------|-----------|------------|
| 6287 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Repairing & Sealing Pavement Cracks, Local Streets-2009 | | | | 2/20/2009 | 3/18/2009 | 4/27/2009 |

Projects List - Engineering Division Street Section

Project Number: 53W0783
Project Name: Restoration Landscaping 2009
Design Notes:

Project Desc: Various, citywide
Project Type: Storm **Engineer:** Glenn Clark
Construction Year: 2009 **Funding Source:** City

| | | | | | |
|--------------------------|-------------|----------|-----|----------|-----|
| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

| | |
|------|------------|
| Dist | Alder Name |
|------|------------|

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|------------------------------|--------------------------------|-------------|-----------|----------|-----------|------------|
| 6314 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Restoration Landscaping 2009 | Mandt Trucking and Excavating, | \$75,277.50 | | 4/3/2009 | 4/22/2009 | 6/1/2009 |

Projects List - Engineering Division Street Section

Project Number: 53W0656

Project Name: Resurfacing 2009

Design Notes: Start Miineral Point on Sept 7 due to University Ave project. Storm/Water/TE engineer: Acosta

Project Desc: various streets

Project Type: Street **Engineer:** John Fahrney

Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--|-------------|----------|-----------|-----------|----------|
| Curb and Gutter in Conjunction with Resurfacing-2009 | 12/2/2008 | 1/9/2009 | 1/21/2009 | 1/23/2009 | 2/3/2009 |

Geometric Design:

Traffic Control:

Street Lighting:

Traffic Signals:

Water Mains:

Trees:

Sanitary Sewer:

Storm Sewer:

Metro:

| Dist | Alder Name |
|------|---------------------|
| 01 | Jed Sanborn |
| 02 | Brenda Konkel |
| 03 | Lauren Cnare |
| 04 | Michael Verveer |
| 05 | Robbie Webber |
| 06 | Marsha Rummel |
| 07 | Libby Monson |
| 08 | Eli Judge |
| 09 | Paul Skidmore |
| 10 | Brian Solomon |
| 11 | Tim Gruber |
| 12 | Satya Rhodes-Conway |
| 13 | Julia Kerr |
| 14 | Tim Bruer |
| 15 | Larry Palm |
| 16 | Judy Compton |
| 17 | Joe Clausius |
| 18 | Michael Schumacher |
| 19 | Mark Clear |
| 20 | Thuy Pham-Remmele |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|-------------------------------------|-------------------------------------|--------------------------|-------------------------------------|-----------------|--|-----------------|-------------|-----------|-----------|-----------|------------|
| 6367 | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | State/Municipal | Resurfacing 2009, Nottingham Way, agreement with Town of Madison | Town of Madison | \$28,000.00 | | | | |
| 6360 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Ashpalt Paving (surfacing only)-2009 | | | | 2/20/2009 | 3/18/2009 | 4/27/2009 |
| 6292 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Asphalt Base Patching an Base Patch Grinding-2009 | | | | 2/20/2009 | 3/18/2009 | 4/27/2009 |
| 6291 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Grinding and Pulverizing-2009 | | | | 2/20/2009 | 3/18/2009 | 4/27/2009 |

Projects List - Engineering Division Street Section

| | | | | | | | | | | | | |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|---|--|--|--|-----------|-----------|-----------|
| 6290 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Utility Casting Adjusting and Curb&Gutter Repair-2009 | | | | 2/20/2009 | 3/18/2009 | 4/27/2009 |
| 6289 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Ashpalt Paving-2009 | | | | 2/20/2009 | 3/18/2009 | 4/27/2009 |

Project Number: 53W0589
Project Name: Richard / Cumberland Relief Storm Sewer
Design Notes:

Project Desc:
Project Type: Storm **Engineer:** John Reimer
Construction Year: 2009 **Funding Source:** City

Assessment District Name | **CC Est Dist** | **BPW Mail** | **BPW** | **CC Mail:** | **CC:** |

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

| Dist | Alder Name |
|------|------------|
| 15 | Larry Palm |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|---|---------------|--------|-----------|-----------|-----------|------------|
| 6173 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Richard / Cumberland Relief Storm Sewer | | | | 4/24/2009 | 5/20/2009 | 6/30/2009 |

Projects List - Engineering Division Street Section

Project Number: 53W0796
Project Name: Sanitary Sewer Force Main Rehabilitations
Design Notes:

Project Desc: Waunona Way, Carroll Street
Project Type: Sanitary **Engineer:** John Reimer
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
|--------------------------|-------------|----------|-----|----------|-----|

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

| Dist | Alder Name |
|------|---------------|
| 02 | Brenda Konkel |
| 14 | Tim Bruer |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|-------------------------------------|--------------------------|--------------------------|--------------------------|------------|---|---------------|--------|-----------|--------|---------|------------|
| 6336 | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Consulting | Sanitary Sewer Force Main Rehabilitations | | | | | | |

Project Number: 53W0674
Project Name: Sanitary Sewer Replacements with Resurfacing Assessment District - 2009 and the Sc
Design Notes: San/Storm/TE engineer: Acosta/Acosta/Cawley

Project Desc: Chieftain Lookout, Onaway Pass, Windigo Trl, School Rd, Mandan(water), Oneida(
Project Type: Sanitary **Engineer:** Steve Sonntag
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--|-------------|-----------|----------|----------|-----------|
| School Road Area Drainage Assessment District | 3/3/2009 | 2/20/2009 | 3/4/2009 | 3/6/2009 | 3/17/2009 |
| Sanitary Sewer Replacement with Resurfacing Assessment | 3/3/2009 | 2/20/2009 | 3/4/2009 | 3/6/2009 | 3/17/2009 |

Geometric Design: By Engr
Traffic Control: T.E. Review
Street Lighting: Not Incl.
Traffic Signals: Not Incl.
Water Mains: Incl
Trees: Prune by City Fore
Sanitary Sewer: Incl.
Storm Sewer: Minimal
Metro:

| Dist | Alder Name |
|------|--------------------|
| 10 | Brian Solomon |
| 18 | Michael Schumacher |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|---|---------------|--------|-----------|-----------|-----------|------------|
| 6293 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Sanitary Sewer Replacements with Resurfacing Assessment District - 2009 | | | | 3/27/2009 | 4/22/2009 | 6/1/2009 |

Projects List - Engineering Division Street Section

Project Number: 53W0650

Project Name: Sherman Avenue Resurfacing 2009

Design Notes: Road must be open for Rythym & Booms. May include islands, recon of lanes. Coordinate with Warner Park rebuild. Request for better ped access WarnerPark/Northgate. San/Storm/Water/TE engineer:Stelljas/Stelljas

Project Desc: Trailsway to Northport Drive

Project Type: Street **Engineer:** Glen Yoerger

Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|-----------|-----------|-----------|----------|
| | | 4/10/2009 | 4/22/2009 | 4/24/2009 | 5/5/2009 |

| | |
|--------------------------|--------------------|
| Geometric Design: | By T. E. |
| Traffic Control: | Plan Req |
| Street Lighting: | Not Incl. |
| Traffic Signals: | Not Incl. |
| Water Mains: | |
| Trees: | By City Forestry |
| Sanitary Sewer: | |
| Storm Sewer: | Minimal |
| Metro: | Bus Route&Stops, i |

| Dist | Alder Name |
|------|---------------------|
| 12 | Satya Rhodes-Conway |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|----------------------------|---------------|--------|-----------|-----------|-----------|------------|
| 6217 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Sherman Avenue Resurfacing | | | | 5/22/2009 | 6/17/2009 | 8/3/2009 |

Project Number: 53W0760

Project Name: Sherman Flyer/Huxley cut-off

Design Notes:

Project Desc: Ped/bike path

Project Type: Bike Path **Engineer:** Tony Fernandez

Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|----------|----------|-----------|
| approving plans & specs | | | 5/6/2009 | | 5/19/2009 |

| | |
|--------------------------|-------------|
| Geometric Design: | By Engr |
| Traffic Control: | T.E. Review |
| Street Lighting: | |
| Traffic Signals: | Not Incl. |
| Water Mains: | Not Incl. |
| Trees: | None |
| Sanitary Sewer: | Not Incl. |
| Storm Sewer: | Minimal |
| Metro: | |

| Dist | Alder Name |
|------|---------------------|
| 12 | Satya Rhodes-Conway |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|------------------------------|---------------|--------|-----------|-----------|-----------|------------|
| 6301 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Sherman Flyer/Huxley cut-off | | | | 5/22/2009 | 6/17/2009 | 8/3/2009 |

Projects List - Engineering Division Street Section

Project Number: 53W0707
Project Name: Sidewalk and Curb & Gutter, Citywide Installation and Repair-2009
Design Notes: Storm engineers: Fries/Bichanich

Geometric Design: NA
Traffic Control: T.E. Review
Street Lighting: Not Incl.
Traffic Signals: Not Incl.
Water Mains: Not Incl.
Trees: None
Sanitary Sewer: Not Incl.
Storm Sewer: Not Included
Metro:

Project Desc:
Project Type: Sidewalk **Engineer:** Brenda Stanley
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--|-------------|-----------|------------|-----------|-----------|
| Park Street Sidewalk Assessment District-2009 | 3/31/2009 | 4/10/2009 | 4/22/2009 | 4/24/2009 | 5/5/2009 |
| Order in new & repairs | | | 4/1/2009 | | 4/21/2009 |
| Milwaukee Street Sidewalk Assessment District-2009 | 1/20/2009 | 1/9/2009 | 1/21/2009 | 1/23/2009 | 2/3/2009 |
| Approving plans & specs | | | 11/19/2008 | | 12/2/2008 |

| Dist | Alder Name |
|------|---------------------|
| 01 | Jed Sanborn |
| 02 | Brenda Konkel |
| 03 | Lauren Cnare |
| 04 | Michael Verveer |
| 05 | Robbie Webber |
| 06 | Marsha Rummel |
| 07 | Libby Monson |
| 08 | Eli Judge |
| 09 | Paul Skidmore |
| 10 | Brian Solomon |
| 11 | Tim Gruber |
| 12 | Satya Rhodes-Conway |
| 13 | Julia Kerr |
| 14 | Tim Bruer |
| 15 | Larry Palm |
| 16 | Judy Compton |
| 17 | Joe Clausius |
| 18 | Michael Schumacher |
| 19 | Mark Clear |
| 20 | Thuy Pham-Remmele |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|---|-----------------|--------------|-----------|------------|-----------|------------|
| 6295 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Sidewalk and Curb & Gutter, Citywide Installation and Repair-2009 | | | | 2/20/2009 | 3/18/2009 | 4/27/2009 |
| 6294 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Sawcut trip hazards | A.S.T.I. SAWING | \$204,025.00 | | 12/12/2008 | 1/7/2009 | 2/16/2009 |

Projects List - Engineering Division Street Section

Project Number: 53W0706
Project Name: Sidewalk Ordered - 2009
Design Notes: Storm engineer: Reimer

Project Desc: Ald. Distircts 1, 7 and 9
Project Type: Sidewalk **Engineer:** Brenda Stanley
Construction Year: 2009 **Funding Source:** City

Geometric Design: NA
Traffic Control: T.E. Review
Street Lighting: Not Incl.
Traffic Signals: Not Incl.
Water Mains: Not Incl.
Trees: None
Sanitary Sewer: Not Incl.
Storm Sewer: Not Included
Metro:

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|----------|----------|-----------|
| Approving plans & specs | | | 1/7/2009 | | 1/20/2009 |

| Dist | Alder Name |
|------|---------------|
| 01 | Jed Sanborn |
| 07 | Libby Monson |
| 09 | Paul Skidmore |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|---|-------------------|--------------|-----------|----------|----------|------------|
| 6307 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Sidewalk Ordered - 2009, Ald. Districts 1 & 7 | | | | 3/6/2009 | 4/1/2009 | 5/18/2009 |
| 6296 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Sidewalk Ordered - 2009, Ald. District 9 | Standard Sidewalk | \$697,485.00 | | 2/6/2009 | 3/4/2009 | 4/13/2009 |

Projects List - Engineering Division Street Section

Project Number: 53W0708
Project Name: Sidewalk Rebate - 2009
Design Notes:

Project Desc: Citywide
Project Type: Sidewalk **Engineer:** Brenda Stanley
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
|--------------------------|-------------|----------|-----|----------|-----|

| | |
|--------------------------|----|
| Geometric Design: | NA |
| Traffic Control: | NA |
| Street Lighting: | NA |
| Traffic Signals: | NA |
| Water Mains: | NA |
| Trees: | NA |
| Sanitary Sewer: | NA |
| Storm Sewer: | NA |
| Metro: | |

| Dist | Alder Name |
|------|---------------------|
| 01 | Jed Sanborn |
| 02 | Brenda Konkel |
| 03 | Lauren Cnare |
| 04 | Michael Verveer |
| 05 | Robbie Webber |
| 06 | Marsha Rummel |
| 07 | Libby Monson |
| 08 | Eli Judge |
| 09 | Paul Skidmore |
| 10 | Brian Solomon |
| 11 | Tim Gruber |
| 12 | Satya Rhodes-Conway |
| 13 | Julia Kerr |
| 14 | Tim Bruer |
| 15 | Larry Palm |
| 16 | Judy Compton |
| 17 | Joe Clausius |
| 18 | Michael Schumacher |
| 19 | Mark Clear |
| 20 | Thuy Pham-Remmele |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Project Number: 53W0666

Project Name: Spaight St. and S. Few St. Reconstruction

Design Notes: Note: Spaight from Baldwin to Dickinson is resurfacing. Note the 700 block of Few provides access to condos and also to Florence Ct. Include approved traffic calming speed humps. Work needs to be complete by August 28(Orton Fest).
San/Storm/Water/TE engineer: Stelljas/Stelljas/Cawley(KohlInhofer)

Project Desc: Ingersol to Dickinson: Spaight St to south end

Project Type: Street **Engineer:** Jim Wolfe

Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--|-------------|-----------|------------|------------|----------|
| South Few Street and Spaight Street Reconstruction | 1/6/2009 | 12/5/2008 | 12/17/2008 | 12/26/2008 | 1/6/2009 |

| | |
|--------------------------|---------------------|
| Geometric Design: | By Engr |
| Traffic Control: | T.E. Review |
| Street Lighting: | Not Incl. |
| Traffic Signals: | Not Incl. |
| Water Mains: | Incl |
| Trees: | Prune by City Fore |
| Sanitary Sewer: | Incl. |
| Storm Sewer: | Include |
| Metro: | Bus Route (Spaigt), |

| Dist | Alder Name |
|------|---------------|
| 06 | Marsha Rummel |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|---|-------------------|----------------|-----------|-----------|-----------|------------|
| 6297 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Spaight St. and S. Few St. Reconstruction | S&L Underground & | \$1,457,654.19 | | 1/23/2009 | 2/18/2009 | 3/30/2009 |

Project Number: 53W0798

Project Name: Starkweather Creek Bank Improvements

Design Notes:

Project Desc: North of Aberg Avenue

Project Type: Storm **Engineer:** Larry Nelson

Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|---------------------------|-------------|----------|-----------|----------|----------|
| Approving plans and specs | | | 4/22/2009 | | 5/5/2009 |

| | |
|--------------------------|--|
| Geometric Design: | |
| Traffic Control: | |
| Street Lighting: | |
| Traffic Signals: | |
| Water Mains: | |
| Trees: | |
| Sanitary Sewer: | |
| Storm Sewer: | |
| Metro: | |

| Dist | Alder Name |
|------|------------|
| 15 | Larry Palm |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|--------------------------------------|---------------|--------|-----------|-----------|-----------|------------|
| 6338 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Starkweather Creek Bank Improvements | | | | 5/22/2009 | 6/17/2009 | 8/3/2009 |

Project Number: 53W0578
Project Name: Starkweather Creek BMP's - 2008
Design Notes:

Project Desc: Fair Oaks at the bridge
Project Type: Storm **Engineer:** Lisa Coleman
Construction Year: 2009 **Funding Source:** City

| | | | | | |
|--------------------------|-------------|----------|-----|----------|-----|
| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

| Dist | Alder Name |
|------|---------------|
| 06 | Marsha Rummel |
| 15 | Larry Palm |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|---------------------------------|---------------------------|-------------|-----------|-----------|----------|------------|
| 6174 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Starkweather Creek BMP's - 2008 | Homburg Contractors, Inc. | \$63,025.00 | | 1/16/2009 | 2/4/2009 | 3/23/2009 |

Project Number: 53W0732
Project Name: Tenney Lagoon Outlet Structure
Design Notes: Schedule after Marston project is complete

Project Desc: Outlet culvert and wier at tenney lagoon
Project Type: Storm **Engineer:**
Construction Year: 2009 **Funding Source:** City

| | | | | | |
|--------------------------|-------------|----------|-----|----------|-----|
| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

| Dist | Alder Name |
|------|---------------|
| 02 | Brenda Konkel |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|--------------------------------|---------------|--------|-----------|-----------|----------|------------|
| 6333 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Tenney Lagoon Outlet Structure | | | | 7/10/2009 | 8/5/2009 | 9/28/2009 |

Projects List - Engineering Division Street Section

Project Number: 53W0758

Project Name: Terry Place Reconstruction

Design Notes: Traffic Calming has been requested, also consider changing parking from 2 to 1 side. Hold neighborhood meeting prior to hearings. San/Storm/Water/TE engineer:Stelljas/Stelljas/Lemkuil

Project Desc: Monroe St to south end

Project Type: Street **Engineer:** LeAnne Hannan

Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|---|-------------|-----------|-----------|-----------|-----------|
| establish the district | | | 3/18/2009 | | 3/31/2009 |
| Terry Place Reconstruction Assessment District-2009 | 3/31/2009 | 4/10/2009 | 4/22/2009 | 4/24/2009 | 5/5/2009 |

| Dist | Alder Name |
|------|---------------|
| 10 | Brian Solomon |

| | |
|--------------------------|--------------------|
| Geometric Design: | By Engr |
| Traffic Control: | T.E. Review |
| Street Lighting: | Not Incl. |
| Traffic Signals: | Not Incl. |
| Water Mains: | Incl |
| Trees: | Prune by City Fore |
| Sanitary Sewer: | Incl. |
| Storm Sewer: | Include |
| Metro: | |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|----------------------------|---------------|--------|-----------|-----------|-----------|------------|
| 6299 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Terry Place Reconstruction | | | | 5/22/2009 | 6/17/2009 | 8/3/2009 |

Projects List - Engineering Division Street Section

Project Number: 53W0033

Project Name: Troy Drive Sidewalk

Design Notes: Hold neighborhood meeting. Bus route, add concrete boarding pads. Start May 1, 2009
TE/Storm engineer: Ross/Stelljas

Project Desc: Northport Drive to Main Drive

Project Type: Sidewalk **Engineer:** LeAnne Hannan

Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--|-------------|----------|------------|------------|------------|
| | | | | | |
| Troy Drive Relocation Order | | | 10/15/2008 | | 10/28/2008 |
| Troy Drive Sidewalk Assessment District-2009 | 9/16/2008 | 9/5/2008 | 9/17/2008 | 10/17/2008 | 10/28/2008 |

| Dist | Alder Name |
|------|---------------------|
| 18 | Michael Schumacher |
| 12 | Satya Rhodes-Conway |

| | |
|--------------------------|--------------------|
| Geometric Design: | By Engr |
| Traffic Control: | T.E. Review |
| Street Lighting: | Not Incl. |
| Traffic Signals: | Not Incl. |
| Water Mains: | Not Incl. |
| Trees: | Prune by City Fore |
| Sanitary Sewer: | Not Incl. |
| Storm Sewer: | Not Included |
| Metro: | Bus Route & Stops |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|----------------------|--------------------------|--------------|-----------|-----------|----------|------------|
| 5619 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Troy Drive Sidewalk | Raymond P. Cattell, Inc. | \$357,341.00 | | 12/5/2008 | 1/7/2009 | 2/16/2009 |

Projects List - Engineering Division Street Section

Project Number: 53W0678
Project Name: University Avenue Joint Repair & Campus Drive Pavement Rehab
Design Notes: San/Storm/Water/TE engineer: Moder/Fries/Cawley/Langer&Dettman

Geometric Design: Minimum
Traffic Control: T.E. Review
Street Lighting: Not Incl.
Traffic Signals: Loops
Water Mains: Incl
Trees: None
Sanitary Sewer: Incl.
Storm Sewer: Include
Metro: Bus Route & Stops

Project Desc: Shorewood Blvd to University Bay Dr: University Bay Dr to University Ave
Project Type: Street **Engineer:** Chris Petykowski
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|---|-------------|------------|-----------|------------|----------|
| University Avenue & Campus Drive Pavement Rehab | 11/18/2008 | 11/21/2008 | 12/3/2008 | 12/26/2008 | 1/6/2009 |

| Dist | Alder Name |
|------|---------------|
| 05 | Robbie Webber |
| 08 | Eli Judge |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|--|--------------------------|----------------|-----------|----------|----------|------------|
| 6268 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | University Avenue & Campus Drive Pavement Rehab Assessment District- | Raymond P. Cattell, Inc. | \$3,158,434.10 | | 2/6/2009 | 3/4/2009 | 4/13/2009 |

Project Number: 53W0791
Project Name: University Avenue Pavement Rehab
Design Notes: San/Storm/Water/TE engineer: Moder/Fries/Cawley/Langer&Dettman

Geometric Design: By Engr
Traffic Control: Plan Req
Street Lighting: Incl.
Traffic Signals: Incl.
Water Mains: Incl
Trees: Prune by City Fore
Sanitary Sewer: Incl.
Storm Sewer: Include
Metro: bus route and stop

Project Desc: Breese Terrace to Park Street
Project Type: Street **Engineer:** Chris Petykowski
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|-------------------------------------|-------------|----------|-----|----------|-----|
| Plans approved with project 53W0733 | | | | | |

| Dist | Alder Name |
|------|---------------|
| 05 | Robbie Webber |
| 08 | Eli Judge |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|----------------------------------|---------------|--------|-----------|-----------|-----------|------------|
| 6331 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | University Avenue Pavement Rehab | | | | 2/20/2009 | 3/18/2009 | 4/27/2009 |

Projects List - Engineering Division Street Section

Project Number: 53W0733
Project Name: University Avenue, W. Gorham Street and N. Broom Street Pavement Rehab
Design Notes: San/Storm/Water/TE engineer: Moder/Fries/Wiederhoeft/Langer&Dettman

Geometric Design: Minimum
Traffic Control: Plan Req
Street Lighting: Incl.
Traffic Signals: Incl.
Water Mains: Incl
Trees: Prune by City Fore
Sanitary Sewer: Incl.
Storm Sewer: Include
Metro: Bus Route & Stops

Project Desc: Bassett to Breese Ter: State to Bassett: Johnson to Gilman
Project Type: Street **Engineer:** Chris Petykowski
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--|-------------|------------|-----------|------------|----------|
| West Gorham Street & North Broom Street Reconstruction | 11/18/2008 | 11/21/2008 | 12/3/2008 | 12/26/2008 | 1/6/2009 |
| University Avenue & West Gorham Street Reconstruction | 11/18/2008 | 11/21/2008 | 12/3/2008 | 12/26/2008 | 1/6/2009 |

| Dist | Alder Name |
|------|-----------------|
| 04 | Michael Verveer |
| 08 | Eli Judge |
| 05 | Robbie Webber |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|--|---------------------------|----------------|-----------|-----------|-----------|------------|
| 6269 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | University Avenue, W. Gorham Street and N. Broom Street Pavement Rehab | Homburg Contractors, Inc. | \$2,479,800.25 | 3/13/2009 | 1/23/2009 | 2/18/2009 | 3/30/2009 |

Project Number: 53W0790
Project Name: Upper Badger Mill Creek Greenway Repair
Design Notes:

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

Project Desc: UBMC West Branch, Raymond Road to 1000 feet downstream
Project Type: Storm **Engineer:**
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
|--------------------------|-------------|----------|-----|----------|-----|

| Dist | Alder Name |
|------|--------------|
| 07 | Libby Monson |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Project Number: 53W0825
Project Name: Veterans Memorial Park Plaza
Design Notes:

Project Desc: Construct Plaza space w/retaining walls and erect Pergola
Project Type: Misc **Engineer:** Bill Bauer
Construction Year: 2009 **Funding Source:** Other

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
|--------------------------|-------------|----------|-----|----------|-----|

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

| Dist | Alder Name |
|------|--------------|
| 16 | Judy Compton |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|------------------------------|---------------|--------|-----------|----------|----------|------------|
| 6363 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Veterans Memorial Park Plaza | | | | 5/8/2009 | 6/3/2009 | 7/6/2009 |

Project Number: 53W0432
Project Name: W. Gilman Street Reconstruction
Design Notes: TIF 32. San/Storm/TE engineer: Moder/Fries

Project Desc: State Street to University Avenue
Project Type: Street **Engineer:** Chris Petykowski
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--|-------------|-----------|----------|-----------|----------|
| West Gilman Street Reconstruction Assessment | 10/28/2008 | 1/23/2009 | 2/4/2009 | 2/20/2009 | 3/3/2009 |

Geometric Design: By T. E.
Traffic Control: T.E. Review
Street Lighting: Incl.
Traffic Signals: Incl.
Water Mains: Not Incl.
Trees: Prune by City Fore
Sanitary Sewer: Incl.
Storm Sewer: Include
Metro:

| Dist | Alder Name |
|------|-----------------|
| 04 | Michael Verveer |
| 08 | Eli Judge |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|---------------------------------|---------------|--------|-----------|----------|----------|------------|
| 6143 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | W. Gilman Street Reconstruction | | | | 3/6/2009 | 4/1/2009 | 5/18/2009 |

Project Number: 53W0778
Project Name: W. Lakelawn Place Reconstruction : ON HOLD
Design Notes: San/Storm/Water/TE engineer: Moder/Moder

Geometric Design: By Engr
Traffic Control: T.E. Review
Street Lighting: Not Incl.
Traffic Signals: Not Incl.
Water Mains: Incl
Trees: None
Sanitary Sewer: Incl.
Storm Sewer: Include
Metro:

Project Desc: Langdon Street to north end
Project Type: Street **Engineer:** Steve Sonntag
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--|-------------|----------|-----|----------|-----|
| West Lakelawn Place Assessment District-2009 | 2/24/2009 | | | | |

| Dist | Alder Name |
|------|---------------|
| 02 | Brenda Konkel |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|----------------------------------|---------------|--------|-----------|--------|---------|------------|
| 6311 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | W. Lakelawn Place Reconstruction | | | | | | |

Project Number: 53W0763
Project Name: Warner Park Bleacher Reconstruction -2009
Design Notes:

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

Project Desc:
Project Type: Misc **Engineer:** Tom Maglio
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
| | | | | | |

| Dist | Alder Name |
|------|---------------------|
| 12 | Satya Rhodes-Conway |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|-------------------------------------|-------------------------------------|--------------------------|--------------------------|--------------|--|---------------|--------|-----------|-----------|-----------|------------|
| 6366 | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Consulting | Warner Stadium Bleacher Improvements | | | | | | |
| 6302 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Warner Park Bleacher Reconstruction-2009 | | | | 4/17/2009 | 5/20/2009 | 7/6/2009 |

Projects List - Engineering Division Street Section

Project Number: 53W0794
Project Name: Warning Sirens - 2009
Design Notes:

Project Desc:
Project Type: Misc **Engineer:** Randy Wiesner
Construction Year: 2009 **Funding Source:** City

| | | | | | |
|--------------------------|-------------|----------|-----|----------|-----|
| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

| Dist | Alder Name |
|------|---------------------|
| 12 | Satya Rhodes-Conway |
| 14 | Tim Bruer |
| 18 | Michael Schumacher |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|-----------------------|---------------|--------|-----------|-----------|----------|------------|
| 6334 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Warning Sirens - 2009 | | | | 4/10/2009 | 5/6/2009 | 6/1/2009 |

Project Number: 53B0204
Project Name: Washington Ave, East - Segment 4
Design Notes: Metro bus route.

Project Desc: STH 30 Interchange - McCormick Ave to Melvin Ct
Project Type: Street **Engineer:**
Construction Year: 2009 **Funding Source:** Fed/State

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--|-------------|-----------|----------|----------|-----------|
| E. Washington Avenue Segment 4 Assessment District- | 5/20/2008 | 4/25/2008 | 5/7/2008 | 5/9/2008 | 5/20/2008 |

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

| Dist | Alder Name |
|------|--------------|
| 15 | Larry Palm |
| 17 | Joe Clausius |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|-------------------------------------|-----------------|---|---------------|-----------------|-----------|--------|---------|------------|
| 6339 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | E. Wash 2009 project contact # set up for John to track project | | | | | | |
| 6224 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | State/Municipal | Washington Ave, East Segment 4 Construction | WI DOT | \$16,324,326.00 | 5/28/2008 | | | |
| 6223 | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | State/Municipal | Washington Ave, East Segment 4 Real Estate | WI DOT | \$40,000.00 | 5/9/2008 | | | |

Project Number: 53W0675
Project Name: Waterways 2009
Design Notes:

Project Desc: Citywide
Project Type: Storm **Engineer:**
Construction Year: 2009 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
| | | | | | |

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

| Dist | Alder Name |
|------|------------|
| | |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|----------------------|---------------|--------|-----------|-----------|----------|------------|
| 6315 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Waterways 2009 | | | | 4/10/2009 | 5/6/2009 | 6/8/2009 |

Project Number: 53W0776
Project Name: Allied Drive/ Jenewein Rd area Phase 2
Design Notes: San/Storm/Water/TE engineer: Moder/Fries

Geometric Design: By Engr
Traffic Control: T.E. Review
Street Lighting: Incl.
Traffic Signals: Not Incl.
Water Mains: Incl
Trees: By City Forestry
Sanitary Sewer: Incl.
Storm Sewer: Include
Metro:

Project Desc: City owned redevelopment
Project Type: Street **Engineer:** Chris Petykowski
Construction Year: 2010 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|---|-------------|-----------|-----------|-----------|----------|
| Approving plans & specs for improvements & demo- 2009 | | 4/10/2009 | 4/22/2009 | 4/24/2009 | 5/5/2009 |

| Dist | Alder Name |
|------|---------------|
| 10 | Brian Solomon |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|---|---------------|--------|-----------|-----------|-----------|------------|
| 6262 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Allied Drive Redevelopment - Demolition, Streets & Utilities - 2009 | | | | 5/22/2009 | 6/17/2009 | 8/3/2009 |

Project Number: 53W0133
Project Name: Bartillon Drive (new street)
Design Notes: Scheduled for July 2010 letting. Pond construction 2010, street 2011. Awaiting FAA approval. (updated 9/16/08)

Geometric Design: Consultant
Traffic Control: Consultant
Street Lighting:
Traffic Signals: Not Incl.
Water Mains: Not Incl.
Trees:
Sanitary Sewer: Not Incl.
Storm Sewer: Include
Metro:

Project Desc: Kinsman Blvd. to Portage Rd.
Project Type: Street **Engineer:** Christy Bachmann
Construction Year: 2010 **Funding Source:** State

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----------|----------|----------|
| Plans & Specs | | | 8/17/2005 | | 9/6/2005 |

| Dist | Alder Name |
|------|--------------|
| 17 | Joe Clausius |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|-------------------------------------|-------------------------------------|--------------------------|-------------------------------------|-----------------|---|---------------|----------------|-----------|--------|---------|------------|
| 5891 | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | State/Municipal | Agreement with DOT for Bartillon Drive cost sharing | Wisconsin DOT | \$1,867,250.00 | 10/4/2005 | | | |

Project Number: 53W0607
Project Name: Commercial Ave and Pawling St Reconstruction
Design Notes: Request for bike lanes on Commercial from Sherman to North

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

Project Desc: Packers Ave to Algoma St: Commercial Ave to Moland St
Project Type: Street **Engineer:**
Construction Year: 2010 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
|--------------------------|-------------|----------|-----|----------|-----|

| Dist | Alder Name |
|------|---------------------|
| 12 | Satya Rhodes-Conway |
| 15 | Larry Palm |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Project Number: 53W0497
Project Name: Country Grove/Chavez Safe Route to School
Design Notes: Apply for Safe Route..federal funds in 08. Design/let in 08, construct in 09. San/Storm/TE engineer: NA, Fries, Tao

Geometric Design: By Engr
Traffic Control: Minimal
Street Lighting:
Traffic Signals: Not Incl.
Water Mains: Not Incl.
Trees: None
Sanitary Sewer: Not Incl.
Storm Sewer: Include
Metro:

Project Desc:
Project Type: Bike Path **Engineer:** Tony Fernandez
Construction Year: 2010 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
| Approving plans & specs | | | | | |

| Dist | Alder Name |
|------|--------------|
| 07 | Libby Monson |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|---|---------------|--------|-----------|--------|---------|------------|
| 6122 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Country Grove/Chavez Safe Route to School | | | | | | |

Projects List - Engineering Division Street Section

Project Number: 53W0390
Project Name: CTH M - Valley View Road - Pleasant View Road Intersection
Design Notes:

Project Desc:
Project Type: Street **Engineer:** Chris Petykowski
Construction Year: 2010 **Funding Source:** Fed/State

| | | | | | |
|--------------------------|-------------|----------|-----|----------|-----|
| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|

Geometric Design: Consultant
Traffic Control: Plan Req
Street Lighting: Incl.
Traffic Signals: Incl.
Water Mains: Incl
Trees: By City Forestry
Sanitary Sewer: Incl.
Storm Sewer: Minimal
Metro:

| Dist | Alder Name |
|------|---------------|
| 01 | Jed Sanborn |
| 09 | Paul Skidmore |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|-------------------------------------|-------------------------------------|--------------------------|--------------------------|-----------------|--|---------------|--------------|-----------|--------|---------|------------|
| 6155 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | CTH M - Valley View Road - Pleasant View Road Intersection | | | | | | |
| 6054 | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | State/Municipal | Agreement with DOT to review CTH M - Valley View Road - Pleasant View Road | Wisconsin DOT | \$15,000.00 | 4/27/2007 | | | |
| 6051 | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Consulting | CTH M, Valley View Road, Pleasant View Road Intersection, Pleasant View | Ayres | \$372,130.00 | 3/13/2007 | | | |

Project Number: 53W0738
Project Name: CTH M Reconstruction
Design Notes:

Project Desc: Valley View Road to Watts Road
Project Type: Street **Engineer:** Chris Petykowski
Construction Year: 2010 **Funding Source:** Fed/State

| | | | | | |
|--------------------------|-------------|----------|-----|----------|-----|
| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

| Dist | Alder Name |
|------|---------------|
| 09 | Paul Skidmore |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Project Number: 53W0440

Project Name: Edgewood Avenue Reconstruction

Design Notes: Meet early with alder, residents. Need at least 1 neighborhood meeting. Traffic calming (speed humps) has been requested. San/Storm/Water/TE engineer:Reimer/Reimer/Cawley

Project Desc: Monroe Street to Edgewood Drive

Project Type: Street **Engineer:** Chris Petykowski

Construction Year: 2010 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|---|-------------|-----------|----------|----------|-----------|
| Edgewood Avenue Reconstruction Assessment | 3/17/2009 | 5/22/2009 | 6/3/2009 | 6/5/2009 | 6/16/2009 |

| | |
|--------------------------|--------------------|
| Geometric Design: | By Engr |
| Traffic Control: | T.E. Review |
| Street Lighting: | Not Incl. |
| Traffic Signals: | Not Incl. |
| Water Mains: | Incl |
| Trees: | Prune by City Fore |
| Sanitary Sewer: | Incl. |
| Storm Sewer: | Include |
| Metro: | |

| Dist | Alder Name |
|------|---------------|
| 10 | Brian Solomon |
| 13 | Julia Kerr |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|--------------------------------|---------------|--------|-----------|-----------|-----------|------------|
| 6270 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Edgewood Avenue Reconstruction | | | | 6/26/2009 | 7/22/2009 | 8/31/2009 |

Project Number: 53W0739

Project Name: Fair Oaks Avenue Reconstruction

Design Notes:

Project Desc: Milwaukee Street to WSOR

Project Type: Street **Engineer:**

Construction Year: 2010 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
|--------------------------|-------------|----------|-----|----------|-----|

| | |
|--------------------------|--|
| Geometric Design: | |
| Traffic Control: | |
| Street Lighting: | |
| Traffic Signals: | |
| Water Mains: | |
| Trees: | |
| Sanitary Sewer: | |
| Storm Sewer: | |
| Metro: | |

| Dist | Alder Name |
|------|------------|
| 15 | Larry Palm |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Project Number: 53W0649

Project Name: Hanson Road Resurfacing

Design Notes: Work must be complete by Aug 1st (WISDOT Hoepker project). Portion of the work in Burke. Storm/TE engineer: Fries

Project Desc: USH 51 to Portage Road

Project Type: Street **Engineer:** LeAnne Hannan

Construction Year: 2010 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|-----------|----------|----------|-----------|
| Approving plans & specs | | 4/24/2009 | 5/6/2009 | 5/8/2009 | 5/19/2009 |

Geometric Design: By Engr
Traffic Control: T.E. Review
Street Lighting:
Traffic Signals:
Water Mains: Not Incl.
Trees: Prune by City Fore
Sanitary Sewer: Not Incl.
Storm Sewer: Minimal
Metro:

| Dist | Alder Name |
|------|--------------|
| 17 | Joe Clausius |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|-------------------------|---------------|--------|-----------|-----------|----------|------------|
| 6126 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Hanson Road Resurfacing | | | | 6/12/2009 | 7/8/2009 | 8/17/2009 |

Project Number: 53B0499

Project Name: Interstate 94

Design Notes:

Project Desc: I-90 to CTH N (includes Sprecher Rd and Milwaukee St bridges)

Project Type: Street **Engineer:** Glen Yoerger

Construction Year: 2010 **Funding Source:** Fed/State

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
|--------------------------|-------------|----------|-----|----------|-----|

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

| Dist | Alder Name |
|------|--------------|
| 03 | Lauren Cnare |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|-------------------------------------|-------------------------------------|--------------------------|-------------------------------------|-----------------|--|---------------|-----------------|-----------|--------|---------|------------|
| 6230 | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | State/Municipal | Agreement for Sprecher at IH 94 and Milwaukee at IH 94 | Wisconsin DOT | \$49,908,600.00 | 7/22/2008 | | | |

Project Number: 53B0790

Project Name: Lien Road Reconstruction

Design Notes: Includes roundabout. Metro bus route. Work with Metro for bus stop/pad locations. San/Storm/Water/TE engineer:NA, Reimer, Wischhoff, Arseneau&Dettmann

Project Desc: Thompson Dr \ Zeier Intersection

Project Type: Street **Engineer:** Glen Yoerger

Construction Year: 2010 **Funding Source:** Fed/State

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|---|-------------|----------|-----------|-----------|-----------|
| ... Assessment District | | 8/7/2009 | 8/19/2009 | 8/21/2009 | 9/1/2009 |
| Relocation Order | | | 1/7/2009 | | 1/20/2009 |
| Approving Geometrics and OCR coordination | | | 7/18/2007 | | 8/7/2007 |

| Dist | Alder Name |
|------|--------------|
| 17 | Joe Clausius |

| | |
|--------------------------|---------------------|
| Geometric Design: | Consultant |
| Traffic Control: | Consultant |
| Street Lighting: | Incl. |
| Traffic Signals: | Incl. Or roundabout |
| Water Mains: | Incl |
| Trees: | By City Forestry |
| Sanitary Sewer: | Incl. |
| Storm Sewer: | Include |
| Metro: | |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|-------------------------------------|-------------------------------------|--------------------------|--------------------------|--------------|--|---------------|--------------|-----------|--------|---------|------------|
| 6104 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Lien Road Reconstruction: Thompson Dr \ Zeier Intersection | | | | | | |
| 6060 | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Consulting | Lien Road Reconstruction design engineering | SEH, Inc. | \$101,200.00 | 3/30/2007 | | | |

Project Number: 53W0127

Project Name: Lien Road Underpass of I-90/94

Design Notes: WDOT requires ROW to be cleared by 2/1/09. (RFP 5/13/08)

Project Desc: Bridge replacement with bike lanes

Project Type: Bridge **Engineer:** Glen Yoerger

Construction Year: 2010 **Funding Source:** Fed/State

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--|-------------|----------|------------|----------|-----------|
| Relocation Order | | | 7/2/2008 | | 7/15/2008 |
| Approving plans, specs & authorizing to enter into | | | 10/24/2007 | | 11/6/2007 |

| Dist | Alder Name |
|------|--------------|
| 17 | Joe Clausius |

| | |
|--------------------------|--|
| Geometric Design: | |
| Traffic Control: | |
| Street Lighting: | |
| Traffic Signals: | |
| Water Mains: | |
| Trees: | |
| Sanitary Sewer: | |
| Storm Sewer: | |
| Metro: | |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|-------------------------------------|-------------------------------------|--------------------------|-------------------------------------|-----------------|--------------------------------|---------------|--------|-----------|--------|---------|------------|
| 6154 | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | State/Municipal | Lien Road Underpass of I-90/94 | | | | | | |

Project Number: 53W0600
Project Name: Monroe Street reconstruction/resurfacing
Design Notes:

Project Desc: Nakoma Rd to Garfield St
Project Type: Street **Engineer:**
Construction Year: 2010 **Funding Source:** City

| | | | | | |
|--------------------------|-------------|----------|-----|----------|-----|
| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

| Dist | Alder Name |
|------|---------------|
| 10 | Brian Solomon |
| 13 | Julia Kerr |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Project Number: 53W0604
Project Name: N. Third St/Carey Ct/E. Mifflin St Reconstruction
Design Notes:

Project Desc: E. Washington to E. Dayton:N. Second to N. Third: N. Second to N. Fourth
Project Type: Street **Engineer:**
Construction Year: 2010 **Funding Source:** City

| | | | | | |
|--------------------------|-------------|----------|-----|----------|-----|
| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

| Dist | Alder Name |
|------|---------------------|
| 12 | Satya Rhodes-Conway |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Project Number: 53W0745
Project Name: Park Street/Badger Road Intersection
Design Notes: TE eng: Langer

Geometric Design: Consultant
Traffic Control: Consultant
Street Lighting: Consultant
Traffic Signals: Consultant
Water Mains: Not Incl.
Trees: None
Sanitary Sewer: Not Incl.
Storm Sewer: Consultant
Metro: Bus route, adj to tr

Project Desc: reconstruction
Project Type: Street **Engineer:** Christy Bachmann
Construction Year: 2010 **Funding Source:** Fed/State

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----------|----------|----------|
| Authorizing agreement | | | 1/21/2009 | | 2/3/2009 |

| Dist | Alder Name |
|------|------------|
| 14 | Tim Bruer |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|-------------------------------------|-------------------------------------|--------------------------|-------------------------------------|-----------------|--------------------------------------|---------------|--------------|-----------|--------|---------|------------|
| 6359 | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | State/Municipal | Park Street/Badger Road Intersection | Wisconsin DOT | \$888,750.00 | 2/18/2009 | | | |

Project Number: 53W0143
Project Name: Pleasant View Road - UW Research Park West
Design Notes:

Geometric Design: Consultant
Traffic Control: Plan Req
Street Lighting: By T.E
Traffic Signals: By T.E.
Water Mains: Incl
Trees: By City Forestry
Sanitary Sewer: Incl.
Storm Sewer: Include
Metro:

Project Desc: Valley View Road to CTH S
Project Type: Street **Engineer:** Chris Petykowski
Construction Year: 2010 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
| | | | | | |

| Dist | Alder Name |
|------|---------------|
| 09 | Paul Skidmore |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|-------------------------------------|--------------------------|--------------------------|--------------------------|------------|---|---------------|--------------|-----------|--------|---------|------------|
| 6051 | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Consulting | CTH M, Valley View Road, Pleasant View Road Intersection, Pleasant View | Ayres | \$372,130.00 | 3/13/2007 | | | |

Project Number: 53W0601
Project Name: Riverside Drive Reconstruction
Design Notes:

Project Desc: Winnebago St to Rutledge St
Project Type: Street **Engineer:**
Construction Year: 2010 **Funding Source:** City

| | | | | | |
|--------------------------|-------------|----------|-----|----------|-----|
| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

| | |
|-------------|-------------------|
| Dist | Alder Name |
| 06 | Marsha Rummel |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Project Number: 53W0603
Project Name: S. Ingersoll Street Reconstruction
Design Notes:

Project Desc: Williamson St to Rutledge St
Project Type: Street **Engineer:**
Construction Year: 2010 **Funding Source:** City

| | | | | | |
|--------------------------|-------------|----------|-----|----------|-----|
| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

| | |
|-------------|-------------------|
| Dist | Alder Name |
| 06 | Marsha Rummel |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Project Number: 53W0473
Project Name: Sprecher Road realignment
Design Notes:

Project Desc: Sharpsburg Drive to E. Buckeye Road
Project Type: Street **Engineer:**
Construction Year: 2010 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
|--------------------------|-------------|----------|-----|----------|-----|

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

| Dist | Alder Name |
|------|--------------|
| 16 | Judy Compton |
| 03 | Lauren Cnare |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Project Number: 53W0736
Project Name: Starkweather West Branch Path
Design Notes:

Project Desc: Commercial to Aberg
Project Type: Bike Path **Engineer:** Tony Fernandez
Construction Year: 2010 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----------|----------|------------|
| Approving plans & specs | | | 11/4/2009 | | 11/17/2009 |

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

| Dist | Alder Name |
|------|------------|
| 15 | Larry Palm |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|-------------------------------|---------------|--------|-----------|--------|---------|------------|
| 6298 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Starkweather West Branch Path | | | | | | |

Project Number: 53W0710

Project Name: W. Gilman Street

Design Notes: TID #32. Scope and limits to be defined. Coordinate with Peace Park project. San/Storm/Water/TE engineer: Moder/Fries/Jason

Project Desc: State Street to Henry Street

Project Type: Street **Engineer:** Chris Petykowski

Construction Year: 2010 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--|-------------|-----------|----------|-----------|-----------|
| West Gilman Street Reconstruction Assessment | 10/28/2008 | 3/20/2009 | 4/1/2009 | 4/10/2009 | 4/21/2009 |
| West Gilman Street Reconstruction Assessment | 10/28/2008 | 1/23/2009 | 2/4/2009 | 2/20/2009 | 3/3/2009 |

| Dist | Alder Name |
|------|-----------------|
| 04 | Michael Verveer |
| 08 | Eli Judge |

Geometric Design: By Engr
Traffic Control: T.E. Review
Street Lighting: Incl.
Traffic Signals: Not Incl.
Water Mains: Incl
Trees: Prune by City Fore
Sanitary Sewer: Incl.
Storm Sewer: Include
Metro:

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|-----------------------|---------------|--------|-----------|-----------|-----------|------------|
| 6300 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | W. Gilman Street 2010 | | | | 7/24/2009 | 8/19/2009 | 9/28/2009 |

Project Number: 53W0633

Project Name: Williamson Street Resurfacing

Design Notes: Includes lead service replacement which needs to be completed by the end of 2010. Survey in 2009.

Project Desc: Blount Street to Thornton Ave

Project Type: Street **Engineer:**

Construction Year: 2010 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
|--------------------------|-------------|----------|-----|----------|-----|

| Dist | Alder Name |
|------|---------------|
| 06 | Marsha Rummel |

Geometric Design: By Engr
Traffic Control: Plan Req
Street Lighting: Incl.
Traffic Signals: Incl.
Water Mains: Incl
Trees: Prune by City Fore
Sanitary Sewer: Incl.
Storm Sewer:
Metro:

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Project Number: 53W0606
Project Name: Clemons Avenue Reconstruction
Design Notes:

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

Project Desc: Jenifer St to Rutledge St
Project Type: Street **Engineer:**
Construction Year: 2011 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
|--------------------------|-------------|----------|-----|----------|-----|

| Dist | Alder Name |
|------|---------------|
| 06 | Marsha Rummel |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Project Number: 53W0728
Project Name: E. Main Street Reconstruction
Design Notes:

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

Project Desc: Second St to Fourth St
Project Type: Street **Engineer:**
Construction Year: 2011 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
|--------------------------|-------------|----------|-----|----------|-----|

| Dist | Alder Name |
|------|---------------|
| 06 | Marsha Rummel |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Project Number: 53W0609
Project Name: Highland Avenue Reconstruction
Design Notes:

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

Project Desc: Regent Street to University Avenue
Project Type: Street **Engineer:**
Construction Year: 2011 **Funding Source:** City

| | | | | | |
|--------------------------|-------------|----------|-----|----------|-----|
| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|

| | |
|------|---------------|
| Dist | Alder Name |
| 05 | Robbie Webber |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Project Number: 53W0611
Project Name: Jefferson Street Reconstruction
Design Notes:

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

Project Desc: Van Buren St to Lincoln St
Project Type: Street **Engineer:**
Construction Year: 2011 **Funding Source:** City

| | | | | | |
|--------------------------|-------------|----------|-----|----------|-----|
| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|

| | |
|------|------------|
| Dist | Alder Name |
| 13 | Julia Kerr |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Project Number: 53W0742
Project Name: Milwaukee Street Bridge
Design Notes:

Project Desc: Fair Oaks intersection & Starkweather Creek
Project Type: Bridge **Engineer:** Glen Yoerger
Construction Year: 2011 **Funding Source:** Fed/State

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
|--------------------------|-------------|----------|-----|----------|-----|

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

| Dist | Alder Name |
|------|------------|
| 15 | Larry Palm |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Project Number: 53W0391
Project Name: Mineral Point Road (CTH S) and Junction Road (CTH M) Intersection
Design Notes: Metro bus route.

Project Desc:
Project Type: Street **Engineer:** Chris Petykowski
Construction Year: 2011 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
|--------------------------|-------------|----------|-----|----------|-----|

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

| Dist | Alder Name |
|------|---------------|
| 09 | Paul Skidmore |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|-------------------------------------|--------------------------|--------------------------|--------------------------|-----------------|---|------------------|--------------|-----------|--------|---------|------------|
| 6055 | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | State/Municipal | Agreement with DOT to review Mineral Point Road (CTH S) and Junction Road | Wisconsin DOT | \$25,000.00 | 5/1/2007 | | | |
| 6045 | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Consulting | Mineral Point (CTH S) and Junction Road (CTH M) Environmental | HNTB Corporation | \$484,461.00 | 2/6/2007 | | | |

Project Number: 53W0712

Project Name: Monona Drive Reconstruction

Design Notes: Joint project with Dane County and Monona. City of Monona is lead.

Project Desc: Winnequah Road to Cottage Grove Road

Project Type: Street **Engineer:** Christy Bachmann

Construction Year: 2011 **Funding Source:** Fed/State

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|-----------|----------|----------|-----------|
| Relocation Order | | 5/22/2009 | 6/3/2009 | 6/5/2009 | 6/16/2009 |
| ...Assessment District | | 5/22/2009 | 6/3/2009 | 6/5/2009 | 6/16/2009 |

| Dist | Alder Name |
|------|------------|
| 15 | Larry Palm |

| | |
|--------------------------|---------------------|
| Geometric Design: | Consultant |
| Traffic Control: | Consultant |
| Street Lighting: | Consultant |
| Traffic Signals: | Consultant |
| Water Mains: | Not Incl. |
| Trees: | Consultant |
| Sanitary Sewer: | Incl. |
| Storm Sewer: | Consultant |
| Metro: | bus route with stop |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|-------------------------------------|--------------------------|--------------------------|-------------------------------------|-----------------|-------------------------------------|----------------|--------------|------------|--------|---------|------------|
| 6310 | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | State/Municipal | Monona Drive Reconstruction, Design | City of Monona | \$116,000.00 | 12/18/2008 | | | |

Project Number: 53W0727

Project Name: Monroe St including Monroe/Regent Intersection Reconstruction

Design Notes:

Project Desc: Garfield St to Regent St

Project Type: Street **Engineer:**

Construction Year: 2011 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
|--------------------------|-------------|----------|-----|----------|-----|

| Dist | Alder Name |
|------|---------------|
| 05 | Robbie Webber |
| 10 | Brian Solomon |
| 13 | Julia Kerr |

| | |
|--------------------------|--|
| Geometric Design: | |
| Traffic Control: | |
| Street Lighting: | |
| Traffic Signals: | |
| Water Mains: | |
| Trees: | |
| Sanitary Sewer: | |
| Storm Sewer: | |
| Metro: | |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Project Number: 53W0608
Project Name: N. Orchard St and Spring St Reconstruction
Design Notes:

Project Desc: Regent St to W. Dayton St: N. Orchard St to N. Randall Ave
Project Type: Street **Engineer:**
Construction Year: 2011 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
|--------------------------|-------------|----------|-----|----------|-----|

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

| Dist | Alder Name |
|------|---------------|
| 05 | Robbie Webber |
| 08 | Eli Judge |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Project Number: 53B0407
Project Name: Parkside Drive Extension
Design Notes: Need to purchase ROW in 2009. Need some survey, use LIDAR. TE/San/Storm engineer: Langer/

Project Desc: Existing Parkside Drive to Sycamore Avenue
Project Type: Street **Engineer:** Jim Wolfe
Construction Year: 2011 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
|--------------------------|-------------|----------|-----|----------|-----|

Geometric Design: By Engr
Traffic Control: T.E. Review
Street Lighting: Incl.
Traffic Signals: Not Incl.
Water Mains: Incl
Trees: By City Forestry
Sanitary Sewer: Incl.
Storm Sewer: Include
Metro:

| Dist | Alder Name |
|------|--------------|
| 17 | Joe Clausius |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|--------------------------|-------------------------------------|--------------------------|--------------------------|--------------|--------------------------|---------------|--------|-----------|--------|---------|------------|
| 6023 | <input type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | Public Works | Parkside Drive Extension | | | | | | |

Project Number: 53W0610
Project Name: Pickford Street Reconstruction
Design Notes:

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

Project Desc: Gregory St to Monroe St
Project Type: Street **Engineer:**
Construction Year: 2011 **Funding Source:** City

| | | | | | |
|--------------------------|-------------|----------|-----|----------|-----|
| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|

| | |
|------|---------------|
| Dist | Alder Name |
| 10 | Brian Solomon |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Project Number: 53W0751
Project Name: University Avenue Pavement Replacement
Design Notes:

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

Project Desc: Segoe Rd to Shorewood Blvd
Project Type: Street **Engineer:**
Construction Year: 2011 **Funding Source:** City

| | | | | | |
|--------------------------|-------------|----------|-----|----------|-----|
| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|

| | |
|------|------------|
| Dist | Alder Name |
| 11 | Tim Gruber |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Project Number: 53W0518
Project Name: University Avenue Reconstruction
Design Notes:

Project Desc: Allen St to Segoe Rd
Project Type: Street **Engineer:** Christy Bachmann
Construction Year: 2011 **Funding Source:** Fed/State

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
|--------------------------|-------------|----------|-----|----------|-----|

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

| Dist | Alder Name |
|------|------------|
| 19 | Mark Clear |
| 11 | Tim Gruber |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Project Number: 53W0517
Project Name: University Avenue Resurfacing & Utility Replacement
Design Notes: MMSD also replacing sanitary

Project Desc: Farley Ave to Allen St
Project Type: Street **Engineer:** Steve Sonntag
Construction Year: 2011 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
|--------------------------|-------------|----------|-----|----------|-----|

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

| Dist | Alder Name |
|------|---------------|
| 05 | Robbie Webber |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Project Number: 53B0207
Project Name: Washington Ave, East - Segment 6
Design Notes:

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

Project Desc: Portage Road to East Springs Drive
Project Type: Street **Engineer:**
Construction Year: 2011 **Funding Source:** Fed/State

| | | | | | |
|--------------------------|-------------|----------|-----|----------|-----|
| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|

| | |
|------|--------------|
| Dist | Alder Name |
| 17 | Joe Clausius |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|-------------------------------------|-------------------------------------|--------------------------|-------------------------------------|-----------------|--|---------------|----------------|-----------|--------|---------|------------|
| 6216 | <input checked="" type="checkbox"/> | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | State/Municipal | East Washington Ave Segment 6 Thierer Rd to East Springs Drive | Wisconsin DOT | \$3,634,000.00 | 3/17/2008 | | | |

Project Number: 53W0614
Project Name: Beld Street Reconstruction
Design Notes:

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

Project Desc: S. Park St to W. Wingra Dr
Project Type: Street **Engineer:**
Construction Year: 2012 **Funding Source:** City

| | | | | | |
|--------------------------|-------------|----------|-----|----------|-----|
| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|

| | |
|------|------------|
| Dist | Alder Name |
| 13 | Julia Kerr |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Project Number: 53W0731
Project Name: Cedar Street (new street)
Design Notes:

Project Desc: South St to Park St
Project Type: Street **Engineer:** Jim Wolfe
Construction Year: 2012 **Funding Source:** City

| | | | | | |
|--------------------------|-------------|----------|-----|----------|-----|
| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

| | |
|------|------------|
| Dist | Alder Name |
| 13 | Julia Kerr |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Project Number: 53W0617
Project Name: Clemons Ave/Helena St/Russell St/Walton PI Reconstruction
Design Notes:

Project Desc: Jenifer St to north end:Clemons to 400' east of Russell:Eastwood to Helena:Helena
Project Type: Street **Engineer:**
Construction Year: 2012 **Funding Source:** City

| | | | | | |
|--------------------------|-------------|----------|-----|----------|-----|
| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

| | |
|------|---------------|
| Dist | Alder Name |
| 06 | Marsha Rummel |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Project Number: 53W0615
Project Name: Commonwealth Avenue Reconstruction
Design Notes:

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

Project Desc: S. Allen St to Fox Ave
Project Type: Street **Engineer:**
Construction Year: 2012 **Funding Source:** City

| | | | | | |
|--------------------------|-------------|----------|-----|----------|-----|
| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|

| | |
|------|---------------|
| Dist | Alder Name |
| 10 | Brian Solomon |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Project Number: 53W0616
Project Name: Grand Avenue and Van Hise Ave Reconstruction
Design Notes:

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

Project Desc: Regent St to University Ave: Highland Ave to Grand Ave
Project Type: Street **Engineer:**
Construction Year: 2012 **Funding Source:** City

| | | | | | |
|--------------------------|-------------|----------|-----|----------|-----|
| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|

| | |
|------|---------------|
| Dist | Alder Name |
| 05 | Robbie Webber |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Project Number: 53W0129
Project Name: I-90/94 Resurfacing
Design Notes: (updated 08-12 TIP)

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

Project Desc: USH 12 to USH 51
Project Type: Street **Engineer:**
Construction Year: 2012 **Funding Source:** Fed/State

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
|--------------------------|-------------|----------|-----|----------|-----|

| Dist | Alder Name |
|------|--------------|
| 03 | Lauren Cnare |
| 16 | Judy Compton |
| 17 | Joe Clausius |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Project Number: 53W0613
Project Name: Madison Street Reconstruction
Design Notes:

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

Project Desc: Grant St to Van Buren St
Project Type: Street **Engineer:**
Construction Year: 2012 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
|--------------------------|-------------|----------|-----|----------|-----|

| Dist | Alder Name |
|------|------------|
| 13 | Julia Kerr |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Project Number: 53W0743
Project Name: Milwaukee Street (new street)
Design Notes:

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

Project Desc: I 94 Bridge to CTH TT
Project Type: Street **Engineer:**
Construction Year: 2012 **Funding Source:** City

| | | | | | |
|--------------------------|-------------|----------|-----|----------|-----|
| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|

| | |
|------|--------------|
| Dist | Alder Name |
| 03 | Lauren Cnare |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Project Number: 53W0744
Project Name: Monona Drive Reconstruction
Design Notes:

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

Project Desc: Winnequah Road to Pflaum Road
Project Type: Street **Engineer:** Christy Bachmann
Construction Year: 2012 **Funding Source:** Fed/State

| | | | | | |
|--------------------------|-------------|----------|-----|----------|-----|
| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|

| | |
|------|--------------|
| Dist | Alder Name |
| 15 | Larry Palm |
| 16 | Judy Compton |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Project Number: 53W0618
Project Name: Mound Street Reconstruction
Design Notes:

Project Desc: S. Mills St to S. Randall Ave
Project Type: Street **Engineer:**
Construction Year: 2012 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
|--------------------------|-------------|----------|-----|----------|-----|

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

| Dist | Alder Name |
|------|------------|
| 13 | Julia Kerr |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Project Number: 53W0747
Project Name: Park Street Pavement Joint Repair
Design Notes:

Project Desc: Olin Ave to W. Washington Ave
Project Type: Street **Engineer:**
Construction Year: 2012 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
|--------------------------|-------------|----------|-----|----------|-----|

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

| Dist | Alder Name |
|------|------------|
| 13 | Julia Kerr |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Project Number: 53W0746
Project Name: Park Street Pavement Joint Repair
Design Notes:

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

Project Desc: Badger Rd to UP railroad
Project Type: Street **Engineer:**
Construction Year: 2012 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
|--------------------------|-------------|----------|-----|----------|-----|

| Dist | Alder Name |
|------|------------|
| 14 | Tim Bruer |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Project Number: 53W0612
Project Name: Schurz Avenue Reconstruction
Design Notes:

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

Project Desc: Oakridge Ave to Yahara Pl
Project Type: Street **Engineer:**
Construction Year: 2012 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
|--------------------------|-------------|----------|-----|----------|-----|

| Dist | Alder Name |
|------|---------------|
| 06 | Marsha Rummel |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Project Number: 53W0472
Project Name: Cottage Grove Road
Design Notes:

Project Desc: I-90 to S. Sprecher Road
Project Type: Street **Engineer:**
Construction Year: 2013 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
|--------------------------|-------------|----------|-----|----------|-----|

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

| Dist | Alder Name |
|------|--------------|
| 03 | Lauren Cnare |
| 16 | Judy Compton |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Project Number: 53W0730
Project Name: CTH M (CTH PD area) Reconstruction
Design Notes:

Project Desc: Cross Country Road to 2500' north of CTH PD
Project Type: Street **Engineer:**
Construction Year: 2013 **Funding Source:** Fed/State

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
|--------------------------|-------------|----------|-----|----------|-----|

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

| Dist | Alder Name |
|------|-------------|
| 01 | Jed Sanborn |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Project Number: 53W0740
Project Name: E. Johnson Street Reconstruction
Design Notes:

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

Project Desc: Butler Street to N. First Street
Project Type: Street **Engineer:**
Construction Year: 2013 **Funding Source:** Fed/State

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
|--------------------------|-------------|----------|-----|----------|-----|

| Dist | Alder Name |
|------|----------------|
| 02 | Brenda Konkell |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Project Number: 53W0321
Project Name: STH 113 Resurfacing
Design Notes: Consider removal of right turn free flow at Sherman. Review opportunities for ped crossing enhancements, meet with Alder.

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

Project Desc: Pennsylvania Ave, Packers Ave and Northport Drive: from E. Johnson St to Debs
Project Type: Street **Engineer:** Steve Sonntag
Construction Year: 2013 **Funding Source:** Fed/State

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
|--------------------------|-------------|----------|-----|----------|-----|

| Dist | Alder Name |
|------|---------------------|
| 12 | Satya Rhodes-Conway |
| 18 | Michael Schumacher |
| 06 | Marsha Rummel |
| 15 | Larry Palm |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|-------------------------------------|--------------------------|--------------------------|-------------------------------------|-----------------|----------------------|---------------|----------------|-----------|--------|---------|------------|
| 6225 | <input checked="" type="checkbox"/> | <input type="checkbox"/> | <input type="checkbox"/> | <input checked="" type="checkbox"/> | State/Municipal | STH 113 Resurfacing | Wisconsin DOT | \$3,500,000.00 | | | | |

Project Number: 53W0124
Project Name: USH 12/14, W. Beltline at S. High Point Rd.
Design Notes:

Project Desc: Reconstruct & widen S. High Point Rd. Bridge & approaches
Project Type: Street **Engineer:** Glen Yoerger
Construction Year: 2013 **Funding Source:** Fed/State

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
|--------------------------|-------------|----------|-----|----------|-----|

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

| Dist | Alder Name |
|------|---------------|
| 01 | Jed Sanborn |
| 09 | Paul Skidmore |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Project Number: 53W0752
Project Name: W. Washington Avenue Pavement Replacement
Design Notes:

Project Desc: Regent St to Bedford St
Project Type: Street **Engineer:**
Construction Year: 2013 **Funding Source:** City

| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|
|--------------------------|-------------|----------|-----|----------|-----|

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

| Dist | Alder Name |
|------|-----------------|
| 04 | Michael Verveer |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|

Projects List - Engineering Division Street Section

Project Number: 53W0126
Project Name: Milwaukee Street Overpass of I-90
Design Notes: School bus route.

Geometric Design:
Traffic Control:
Street Lighting:
Traffic Signals:
Water Mains:
Trees:
Sanitary Sewer:
Storm Sewer:
Metro:

Project Desc: Bridge replacemnt with bike lanes
Project Type: Bridge **Engineer:** Glen Yoerger
Construction Year: 2014 **Funding Source:** Fed/State

| | | | | | |
|--------------------------|-------------|----------|-----|----------|-----|
| Assessment District Name | CC Est Dist | BPW Mail | BPW | CC Mail: | CC: |
|--------------------------|-------------|----------|-----|----------|-----|

| | |
|------|--------------|
| Dist | Alder Name |
| 03 | Lauren Cnare |

| Cont | Dsgn | Const | Maint | Cost Share | Type | Contract Description | Contract With | Amount | Cont Exec | 1st Ad | BPW Bid | Poss Start |
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|
|------|------|-------|-------|------------|------|----------------------|---------------|--------|-----------|--------|---------|------------|