Planning Process & Public Engagement

Data Gathering & Review • Interagency Staff Mtgs • In-Person & Virtual Public Mtgs • Online Interactive Commenting Map • Regular email notifications and website updates Phase One	Feedback Gathering & Staff Meetings In-person and Virtual Community Surveys In-person & Virtual community Mtgs Multiagency Open House Initial Board & Commission Mtgs Interagency Staff Mtgs Sandburg Elementary PTA Mtg Phase Two	Community Navigators & Public Outreach Pop-up Engagement at Community Events such as Make Music Madison, Westchester Gardens Block Party & Others In-person Public Outreach by 3 Community Navigators In-person Connect Events at Sycamore and Reindahl Park Burke Heights & Sandburg In-person Walk and Talk Community Dinner & Alder Forum Phase Three	WisDOT Joint Open House & Art Workshop Business Postcard Survey Art Workshop Joint Open House with WisDOT Plan Commission Parks Commission Transportation Commission Phase Four	Final Draft Plan Review In-Person and Virtual Public Meetings Landmarks Commission Urban Design Commission CDBG Board Interactive Community Feedback Joint Open House with WisDOT Phase Five	Adoption & Implementation Boards, Commissions & Committees Implementation of Plan Recs Final Phase
JAN - MAR	APR - JUN	JUL - OCT	NOV - FEB	MAR -MAY	JUN+

2023 2024